2014 Site Management Plan

Naval Station Treasure Island
San Francisco, California

December 23, 2014

Prepared for:

Base Realignment and Closure
Program Management Office West
Naval Facilities Engineering Command
San Diego, California

Prepared by:
TriEco-Tt, a Joint Venture of TriEco LLC and

Tetra Tech EM Inc.
1230 Columbia Street, Suite 1000
San Diego, California 92101

Prepared under:

Naval Facilities Engineering Command
Contract Number N62473-11-D-2205
Delivery Order 0038

TRIE-2205-0038-0088

ED_002145A_00029836-00001



Final
2014 Site Management Plan
Naval Station Treasure Island
San Francisco, California

Contract Number N62473-11-D-2205

Prepared for:
DEPARTMENT OF THE NAVY

REVIEW AND APPROVAL

Project Manager: MM - Date: December 23, 2014

Marcie Rash ATiEco-Tt

Site Management Plan, NAVSTA T! [ TRIE-2205-0038-0088

ED_002145A_00029836-00002



TABLE OF CONTENTS

REVIEW AND APPROVAL ... e i
ACRONYMS AND ABBREVIATIONS .. i
1.0 INTRODUCGTION Lo 1
2.0 SCHEDULE ASSUMPTIONS e 3
TABLES

1 CERCLA and Petroleum Related Site Information ... 6
2 Document Production and Review Pertods ... 12
3 Summary of Forthcoming CERCLA Documents and Phases ... 13
4 Petroleum Site SUMMATy ... 14
FIGURES

1 Treasure Island Building Locations and Roadways

2 Yerba Buena Island Building Locations and Roadways

3 CERCLA Sites, Petroleum Sites, and Transfer Parcels

4 CERCLA Program Site Strategy Flow Chart

5 Petroleum Program Site Strategy Flow Chart

6 Site 12 Closure Strategy Flow Chart

7 Underground Storage Tank Locations, Treasure Island

8 Underground Storage Tanks Locations, Yerba Buena Island

9 PCB Program Status

10 Radiological Program Status
11 Environmental Restriction Areas and Transfer and EBS Parcels

12 2011 Conceptual Land Plan, CERCLA and Petroleum Investigation Sites

APPENDIX

A Site Summary Information

B Environmental Schedule

C Responses to Regulatory Agency Comments

Site Management Plan, NAVSTA T/ i TRIE-2205-0038-0088

ED_002145A_00029836-00003



ACRONYMS AND ABBREVIATIONS

ACM Asbestos-containing material

AST Aboveground storage tank

ATG Allied Technology Group, Inc.

Bay San Francisco Bay

Bay Bridge San Francisco-Oakland Bay Bridge

BCT Base Realignment and Closure Cleanup Team

BRAC Base Realignment and Closure

Cal/EPA California Environmental Protection Agency

Caltrans California Department of Transportation

CAP Corrective action plan

CDPH California Department of Public Health

CERCLA Comprehensive Environmental Response, Compensation, and Liability Act
CcOoC Contaminant of concern

CRP Community relations plan

d Business day

DDT Dichlorodiphenyltrichloroethane

DTSC Department of Toxic Substances Control

EBS Environmental baseline survey

ed Elapsed day

EE/CA Engineering evaluation/cost analysis

EPA U.S. Environmental Protection Agency

ERM West Environmental Resources Management West, Inc.
ESD Explanation of Significant Differences

FFS Focused feasibility study

FFSRA Federal Facility Site Remediation Agreement

FHWA Federal Highway Administration

FOSL Finding of suitability to lease

FOST Finding of suitability to transfer

FS Feasibility study

FSS Final status survey

GPR Ground-penetrating radar

HHRA Human health risk assessment

HRA Historical radiological assessment

HRASTM Historical radiological assessment supplemental technical memorandum
HUD U.S. Department of Housing and Urban Development
IC Institutional control

IR Installation Restoration
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ACRONYMS AND ABBREVIATIONS (CONTINUED)

LBP Lead-based paint

LLRO Low-level radiological object

LLRW Low-level radiological waste

LUC Land use control

MARSSIM Multi-Agency Radiation Survey and Site Investigation Manual

N/A Not applicable

NAVSTA TI Naval Station Treasure Island

Navy Department of the Navy

NFA No further action

NTCRA Non-time-critical removal action

OWS Oil-water separator

PA Preliminary assessment

PAH Polycyclic aromatic hydrocarbon

PCB Polychlorinated biphenyl

PCE Tetrachloroethene (or perchloroethene)

PCSR Post construction summary report

PFOS Perfluorooctane-sulfonic acid

PP Proposed plan

RA Remedial action

RAB Restoration Advisory Board

RACR Remedial action completion report

RAD Radiological

RAP Remedial action plan

RASO Radiological Affairs Support Office

RAWP Removal action work plan

RCA Radiologically controlled area

RD Remedial design

RI Remedial investigation

ROD Record of decision

RTC Response to comments

RURR Recommedation for Unrestricted Radioligical Release

SFUSD San Francisco Unified School District

Shaw Shaw Environmental, Inc.

SI Site inspection

SLERA Screening-level ecological risk assessment

SSPORTS Supervisor of Shipbuilding, Conversion, and Repair, Portsmouth, Virginia,
Environmental Detachment, Vallejo

SVOC Semivolatile organic compound

SWDA Solid waste disposal area
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ACRONYMS AND ABBREVIATIONS (CONTINUED)

TBD To be determined

TCE Trichloroethene

Tetra Tech Tetra Tech EM Inc.

TI Treasure Island

TIDA Treasure Island Development Authority

TPH Total petroleum hydrocarbon

TSCA Toxic Substances Control Act

USC United States Code

USCG U.S. Coast Guard

UST Underground storage tank

VOC Volatile organic compound

Water Board Cal/EPA San Francisco Bay Regional Water Quality Control Board
WWII World War 11

WWTP Wastewater treatment plant

YBI Yerba Buena Island
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1.0 INTRODUCTION

This document is the annual update to the Naval Station Treasure Island (NAVSTA TI)
Environmental Site Management Plan. The plan provides (1) the annual status of the strategies for
the ongoing basewide environmental programs, and (2) an update to the schedules presented in the
1992 Federal Facility Site Remediation Agreement (FFSRA) for NAVSTA TI. The schedules
included in this document support the Joint California Execution Plan for NAVSTA TL and the
State’s use of the EnviroStor deliverable tracking system, which is updated annually by the
California Environmental Protection Agency (Cal/EPA) Department of Toxic Substances Control
(DTSC) with input from the Department of the Navy. This plan reflects the Navy’s current
site-specific strategies and schedules to achieve site closure in a manner that is consistent with state
and federal environmental requirements. The applicable environmental requirements are in
programs that include the Comprehensive Environmental Response, Compensation, and Liability
Act (CERCLA) Program, the Petroleum Program, the Polychlorinated Biphenyls (PCB) Program,
the Residential Lead-Based Paint (LBP) Program, the Asbestos-Containing Material (ACM)
Program, and the Radiological Program. These strategies represent an ongoing closure process of
the NAVSTA TI Basewide Environmental Cleanup Program; as a result, the strategies and related
schedules are subject to change.

The Department of Defense developed the Installation Restoration (IR) Program in 1981 to
comply with CERCLA and other federal and state environmental regulatory requirements. The
IR Program is specific to military facilities, and its purpose is twofold: (1) to identify,
investigate, and clean up or control releases of hazardous substances; and (2) to reduce the risk to
human health and the environment in a cost-effective manner. NAVSTA TI’s IR Program
consists of two programs: (1) the CERCLA Program, and (2) the Petroleum Program. Under the
CERCLA Program, environmental investigations and cleanup began on NAVSTA TI in the
mid-1980s and continue today. The initial facilitywide preliminary assessment/wite inspection
(PA/SI) was conducted in 1987 to identify areas on Treasure Island (TI) and Yerba Buena Island
(YBI) that required further investigation. The Navy identified 33 IR sites (24 CERCLA sites and
nine petroleum sites) on Tl and YBL

Since 1987, the CERCLA program has evolved to include the following 24 sites, which are
summarized below. The current program status for each site is included on Table 1.

CERCLA Program Status

Closed (13 Sites) Open (11 Sites)
Status IR Site Status IR Site
No Action 28 Undergoing Investigation or 8,12, 24, 31, 32
Remediation
No Further Action 1,2,3, 7,9, 10, Undergoing Post-Record of 21, 27, 30
(NFA) 13, 18, 23, 33 Decision (ROD) Monitoring
Other 517 On Hold Pending Completion of 8, 11,29
(merged into Site 24) San Francisco-Oakland Bay
Bridge (Bay Bridge)
Reconstruction Activities by
California Department of
Transportation (Caltrans)
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The Petroleum Program includes nine petroleum sites along with numerous underground storage
tanks (UST) and fuel lines throughout TI and YBI. Since 1987, many sites have been closed or are
currently undergoing evaluation. The following table summarizes the Petroleum Program, though
the current program status for each site is included on Table 1 and in Appendix A.

Petroleum Program Status

Closed (112 Sites) Open (9 Sites)
Petroleum Sites 4/19, 6, 14/22, 15, Petroleum Sites

(9 Sites) 16, 20, 25 (0 Sites)

UST Sites 26 UST Sites 238, 240A, 240B, 248A,

(89 Sites) (Numerous locations) (7 Sites) 2488, 248C, 248D

Pipeline Sites Building 530, Causeway, Pipeline Sites YF3,

(14 Sites) D1A, DB, D1C, D2A, (2 Sites) U.S. Coast Guard (USCG)
D2B, D4A, D4B, D5,
F2A, F2B, YF1, YF2

This document is organized into two main sections (including this introduction), followed by
tables, figures, and appendices. Section 2.0 provides an overview of the assumptions used to
develop the site-specific schedules. These assumptions are driven by Navy contract funding
execution plans, projected fiscal year remedial activities, and document production and review
periods. Table 2 shows the durations for standard production and review of the primary and
secondary documents to be produced. Additional site-specific detail is provided on the information
sheets included in Appendix A and in the environmental schedule provided in Appendix B.

Completion dates for the forthcoming NAVSTA TI CERCLA documents are summarized by
site in Table 3. A summary of Petroleum Program closeout status is provided in Table 4. All
building locations and roadways on TI and YBI are shown in Figures 1 and 2. The NAVSTA
TI IR Program is illustrated on Figure 3; the figure depicts the various program sites and transfer
parcels on TI and YBI. The current program status for each site is included in Table 1.

The steps for site closure under the CERCLA and Petroleum Programs are illustrated as
flowcharts on Figures 4 and 5. Figure 6 presents the specific closure strategy flowchart for
Site 12. The locations of USTs on TI and YBI are shown on Figures 7 and 8. The status of the
PCB program is shown on Figure 9. The status of the radiological program is shown on
Figure 10. Environmental restrictions, transfer parcels, and environmental baseline survey
(EBS) parcels are depicted on Figure 11. The April 2011 TI/YBI Redevelopment Project
Conceptual Land Plan, prepared for the Treasure Island Development Authority, is shown on
Figure 12.
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2.0 SCHEDULE ASSUMPTIONS

A list of assumptions for the FFSRA schedule was developed and accepted by the Base
Realignment and Closure Cleanup Team (BCT) for NAVSTA TI. The BCT consists of the
Navy, DTSC, and the Cal/EPA San Francisco Bay Regional Water Quality Control Board
(Water Board). Each of the site-specific schedules is based on these assumptions, which are
presented below. The approved production and review periods have been published since July
30, 2004, in the annual “Site Management Plan Naval Station Treasure Island, San Francisco,
California,” formerly referred to as the “Environmental Closeout Strategy and Schedules.”
Table 2 presents the standard production and review periods for both primary and secondary
documents. Table 3 summarizes completion dates, by site, for each step of the CERCLA closure
process. These dates reflect the site-specific schedules in Appendix B. Table 4 summarizes the
current closure status of sites in the Petroleum Program.

The assumptions below were used in development of the FFSRA schedule for NAVSTA TL. Any
modifications in the assumptions could necessitate a significant change in the schedule.

1. The Navy will reissue updates to the FFSRA schedule annually.

2. If the schedule changes for a document or other activity (such as field work) that
is the critical path for subsequent activities or documents, then the schedule for
these subsequent activities or documents will be accepted by the BCT.

3. Consistent with the FFSRA, primary documents include remedial investigation
(RI) reports, engineering evaluations/cost analyses (EE/CA), action memoranda,
feasibility studies (FS), proposed plans (PP), records of decision (ROD), remedial
action plans (RAP), and remedial designs (RD). Findings of suitability to transfer
(FOST) will follow the primary document schedule. All other documents are
considered secondary.

4. The compliance program schedules are not required by the FFSRA. These
compliance programs include Residential LBP, Petroleum, PCBs, and ACM.
The Petroleum, PCB, ACM, and Residential LBP Program schedules are
included for planning and are not enforceable by the regulatory agencies.

5. The specific closeout strategy and schedules for Sites 8, 11, and 29, UST 238,
and inactive fuel line site U.S. Coast Guard (USCQG) are impacted from
continued Bay Bridge construction activities by Caltrans in these areas.

6.  In accordance with the FFSRA schedule, all parties have agreed to the following
sequential process for the review of all primary documents (see revised
production and review periods in Table 2):

— A “scoping meeting” may be included as a placeholder for the Navy and
regulatory agencies to discuss the objectives of the document before the
document is prepared.

— The Navy will be allowed at least a 90-day (60-business day) period to
develop internal draft documents.
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— A 30-day (20-business day) period will be provided for the Navy (including Navy
legal reviews of FS, PP, ROD, and FOST documents and Navy Radiological
Affairs Support Office [RASO] reviews of documents with radiological
components) to review internal draft documents.

— A 14-day (10-business day) period will be included for the Navy to
distribute draft documents to the regulatory agencies.

— A 30-day (20-business day) period will be provided for the regulatory
agencies to review draft documents and submit written comments.

— A 28-day (20-business day) period will be provided for the Navy to prepare
preliminary responses to agency review comments received, and to
distribute the responses to regulatory agencies for discussion and
concurrence.

— A 30-day (20-business day) period will be provided for the Navy to develop
internal final documents and finalize written responses to agency review
comments that were submitted within the 30-day comment period.

— A 10-day (7-business day) period will be included for the Navy to review internal
final documents.

— A 14-day (10-business day) period will be included for the Navy to
distribute final documents.

— A 14-day (10-business day) period will be included for the representatives of
the regulatory agencies to accept the final documents. Documents
automatically become final if no written comments are received within the
14-day comment period.

7. All parties have agreed to the following sequential process for all secondary
documents (see revised production and review periods in Table 2):

— The Navy will be allowed at least a 30-day (20-business day) period to
prepare internal draft documents.

—~ A 14-day (10-business day) period will be provided for the Navy (including
Navy RASO review of documents with radiological components) to review
internal draft documents.

— A 7-day (5-business day) period will be included for the Navy to distribute
draft documents to the regulatory agencies.

— A 30-day (20-business day) period will be included for the regulatory
agencies to review draft documents and submit written comments.

—~ A 33-day (23-business day) period will be provided for the Navy to develop
internal final documents and written responses to agency review comments
that were submitted within the 30-day comment period.

— A 14-day (10-business day) period will be included for the Navy to review
internal final documents.

— A 14-day (10-business day) period will be included for the Navy to
distribute final documents.
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— A l4-day (10-business day) period will be provided for the representatives of
the regulatory agencies to accept the final documents. Documents
automatically become final if no written comments are received within the
14-day comment period.

8. The Navy will provide the regulatory agencies with a removal action work plan
(RAWP) at least 45 days before the response action is initiated for removal
actions (such as a non-time-critical removal action [NTCRAY]) other than an
emergency response action. The RAWP will not be subject to the general
requirements for primary and secondary documents noted above. The
regulatory agencies will have a 14-day (10-business day) period to review and
provide comments or notice of concurrence on the RAWP to the Navy. The
Navy will provide responses to agency review comments no less than 10 days
before the response action is initiated.

9. In general, the following distribution will be followed for all documents,
although certain exceptions or additions may apply to specific documents:

—~ Regulatory agencies (DTSC, the Water Board, the U.S. Environmental
Protection Agency (EPA), the City of San Francisco and its contractors, the
Restoration Advisory Board (RAB) co-chair, and the RAB technical focus
group) will receive copies of primary and secondary documents.

— Final copies of all primary and secondary documents will be available in the
information repositories and are listed in the administrative record.

10. Time for laboratory analysis and data validation is included in the dates
specified for field work.

11.  The current site evaluation criteria will not change significantly to delay the
documents or field investigations.

12.  For planning, unless otherwise noted, the durations of the field investigations
are assumed to be (1) 90 days (60 business days) for a single-phase event; and
(2) 180 days (120 business days) for a multiple-phase event, up to three phases.

13.  For planning, unless otherwise noted, the remedial action (RA) field durations
are assumed to be (1) 90 days (60 business days) for a small to medium RA
with no groundwater concerns, (2) 250 days (179 business days) for a large RA
with no groundwater concerns, and (3) 365 days (260 business days) for an RA
with groundwater concerns.
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TABLE 1: CERCLA AND PETROLEUM RELATED SITE INFORMATION
Site Management Plan, Naval Station Treasure Island, San Francisco, California

Open or
IR Site Contaminants of Closed Status of CERCLA and
Number Site Name Historical Use Potential Concern Site Petroleum Phase
CERCLA Sites
1 Medical Clinic On site X-ray and photo Silver Closed Site closed with regulatory agency
processing laboratory. concurrence March 20, 2002.
2 Radiation Area used for Navy radiation Radionuclides Closed NFA recommended in 1988 PA/SI report.
Training Area decontamination training from
mid-1950s to 1969.
3 PCB Equipment Area was used to store and PCBs Closed Site closed with regulatory agency
Storage Area repair transformers. concurrence March 20, 2002.
5 Old Boiler Plant Provided steam heat to Petroleum Closed CERCLA contaminants merged into Site 24
nonresidential buildings. by DTSC letter dated January 17, 2001.
6 Fire Training Area used for Navy firefighter Dioxins and furans, Open RI/FS report was finalized in October 2012.
School training for nearly 50 years. TPH, VOCs, and PP/draft RAP was finalized and a public
PAHSs meeting was held March 12, 2014. The
ROD/final RAP is being finalized and the
RCA FSS is being conducted. Annual
groundwater monitoring continues.
7 Pesticide Area was used to store Metals, pesticides, and Closed Site closed with regulatory agency
Storage Area pesticides, herbicides, and paint. herbicides concurrence on November 1, 2005.
8 Army Point Area was used to dispose of SVOCs and metals Open Interim RI report was submitted
Sludge Disposal sludge from the wastewater March 2009. Navy will discuss resuming
Area treatment plant for approximately work on the site with Caltrans following
8 years. demolition of the old eastern span,
completion of the freeway access ramps,
and demobilization from staging/laydown
areas. The site will continue with the
CERCLA process starting with an Rl
addendum.
9 Foundry Area used as a forge and fron and Closed No Action ROD signed on October 2, 2007.
foundry, paint shop, and welding benzo(a)pyrene,
school. dibenz(a,h)anthracene
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TABLE 1: CERCLA AND PETROLEUM RELATED SITE INFORMATION (CONTINUED)
Site Management Plan, Naval Station Treasure Island, San Francisco, California

Open or
IR Site Contaminants of Closed Status of CERCLA and
Number Site Name Historical Use Potential Concern Site Petroleum Phase
CERCLA Sites (Continued)
10 Bus Painting Shop used for bus painting, paint fron and Closed No Action ROD signed on October 2, 2007.
Shop mixing, and storage of pest benzo(a)pyrene,
control solutions. dibenz(a,h)anthracene
11 YBI Landfill Area was used as a landfill for TPH, PAH, VOCs, and Open Interim RI report was submitted
various debris. metals January 27, 2010. Navy will discuss
resuming work on the site with Caltrans
following demolition of the old eastern span,
completion of the freeway access ramps,
and demobilization from staging/laydown
areas. The site will continue with the
CERCLA process starting with an Rl
addendum.
12 Old Bunker Area Area housed ammunition PCBs, PAH, dioxins, Open NTCRA in SWDAs is in progress. Rl report
bunkers, former equipment TPH, metals, was finalized in June 2012, and an FS was
storage areas, refuse areas, and radium-226, and finalized in March 2014. Additional data
solid waste incineration areas. debris gaps sampling was conducted to support a
Military housing construction and FS addendum. Radiological surveys for
earthwork spread contaminants areas outside the SWDAs were completed
randomly in the subsurface and a draft summary report was being
across the site. prepared. In-house radiological scanning
was completed for all residential units within
Site 12 and a draft summary report was
prepared.
13 Stormwater Stormwater system conveys Metals, PAH, PCBs, Closed No Action ROD signed on April 7, 2005.
Qutfalls / water from surface and building DDT, and TPH
Offshore drains to San Francisco Bay
Sediments without treatment.
17 Tanks 103/104 Two 200,000-gallon ASTs Petroleum, oils, and Closed CERCLA contaminants merged into IR Site
contained diesel. lubricants 24 by DTSC letter dated January 17, 2001.
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TABLE 1: CERCLA AND PETROLEUM RELATED SITE INFORMATION (CONTINUED)
Site Management Plan, Naval Station Treasure Island, San Francisco, California

Open or
IR Site Contaminants of Closed Status of CERCLA and
Number Site Name Historical Use Potential Concern Site Petroleum Phase
CERCLA Sites (Continued)
18 Possible Abandoned steam piping was Asbestos Closed NFA recommended in 1988 PA/SI report.
asbestos exposed by a landslide in the
contamination on early 1980s.
YBl was
incorporated into
asbestos
investigations
21 Vessel Waste Oil Area was used as an oil/water VOCs, TPH Open Groundwater and soil gas monitoring
Recovery Area separator facility and for aircraft continues. ROD/final RAP was signed on
maintenance. February 19, 2013. A LUC RD/RAWP was
finalized October 11, 2013, and LUC
inspection and reporting is ongoing. Site 21
was included in the Five-Year Review
finalized on December 15, 2014. A RACR
is currently being finalized.
23 YBI Fuel Line A fuel line ruptured during a small Petroleum Closed NFA recommended in 1988 PA/SI report.
Rupture/ landslide in the 1980s.
Land Slide
24 Dry Cleaning Area was used as a laundry and Petroleum, oil, Open Focused FS addendum finalized on
Facility dry cleaning facility for at least lubricants, and October 3, 2014. A draft PP/Draft RAP was
35 years. chiorinated solvents submitted on December 19, 2014. Annual
groundwater monitoring continues.
27 Clipper Cove Skeet range operated Lead shot Open ROD/final RAP signed March 28, 2012.
Skeet Range until 1989. RD/RAWP was completed in 2013. RA
was completed November 29, 2013. A
RACR finalized on December 12, 2014.
Site 27 was included in the Five-Year
Review finalized on December 15, 2014.
LUC RD addendum is currently being
prepared.
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TABLE 1: CERCLA AND PETROLEUM RELATED SITE INFORMATION (CONTINUED)
Site Management Plan, Naval Station Treasure Island, San Francisco, California

Open or
IR Site Contaminants of Closed Status of CERCLA and
Number Site Name Historical Use Potential Concern Site Petroleum Phase
CERCLA Sites (Continued)
28 West Side Maintenance of ramps included Lead Closed NFA ROD was signed November 22, 2010.
On/Off Ramp using lead-based paint.
29 East Side On/Off | Maintenance of ramps included Lead and SVOCs Open Interim RI report was submitted March
Ramp using lead-based paint. 2009. Navy will discuss resuming work on
the site with Caltrans following demolition of
the old eastern span, completion of the
freeway access ramps, and demobilization
from staging/laydown areas. The site will
continue with the CERCLA process starting
with an Rl addendum.
30 Daycare Center Area was undeveloped until Dioxins and metals Open ROD/final RAP signed August 5, 2009.
1985, when Daycare Center LUC inspection and reporting is ongoing.
was constructed. Burned debris Site 30 was included in the Five-Year
was possibly used to backfill Review finalized on December 15, 2014. A
utility trenches. radiological survey work plan is being
prepared.
31 Former South Area appears in aerial photos to Lead, dioxins, PAH, Open RA field work and site restoration are
Storage Yard have been used as a storage TPH, and radium-226 complete and a RACR and FSS are being
yard during the 1970s. prepared.
32 Former Training Area was used for hazardous PCBs, TPH, dioxins, Open PP/draft RAP was issued September 2011.
and Storage materials storage area, and for pesticides, and arsenic Radiological survey was
Area tear gas training area and conducted for former USS Pandemonium
storage. Area currently contains site and a summary report is being
a transformer pad. prepared. ROD/final RAP on hold pending
survey results.
33 Water Line Debris was observed in water line Arsenic and lead Closed Site closed with regulatory agency
Replacement trench during extensive historical concurrence on October 29, 2014, with
Area repairs. signatures in the final RACR.
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TABLE 1: CERCLA AND PETROLEUM RELATED SITE INFORMATION (CONTINUED)
Site Management Plan, Naval Station Treasure Island, San Francisco, California

Open or
IR Site Contaminants of Closed Status of CERCLA and
Number Site Name Historical Use Potential Concern Site Petroleum Phase
Petroleum Sites
4/19 Hydraulic Area housed 15 55-gallon drums Petroleum, oil, Closed NFA concurrence letter received from
Training of waste oil, and fenced area lubricants Water Board dated December 17, 2003.
School/Refuse used for the transfer, holding, and
Transfer Area disposal of refuse for
approximately 35 years.
6 Fire Training Area was used for Navy Dioxins and furans, Open Closure report requesting NFA submitted
School firefighting training for nearly TPH, VOCs, PAHs December 16, 2005. Water Board did not
50 years. concur with request for NFA. Moved to
CERCLA Program on September 18, 2003.
Groundwater monitoring to be conducted
under CERCLA Program. UST 240s
corrective action is complete. Estimated
site closure in November 2016 following
groundwater monitoring.
14/22 New Fuel Area was the primary storage Petroleum, oil, Closed NFA concurrence letter received from
Farm/Navy and distribution area for fuels for lubricants, VOCs Water Board dated July 18, 2005.
Exchange more than 50 years.
Service Station
15 Old Fuel Farm Original fuel storage and Petroleum, oil, Closed NFA concurrence letter received from
distribution facility, much of lubricants Water Board dated September 2004.
which was moved to
New Fuel Farm by 1945.
16 Clipper Cove Area stored aviation gasoline Petroleum, oil, Closed NFA concurrence letter received from
Tank Farm and automotive diesel for more lubricants Water Board dated June 17, 2004.
than 20 years.
20 Auto Hobby Area has been used for steam Petroleum, oil, Closed NFA concurrence letter received from
Shop/ cleaning and degreasing vehicles lubricants, VOCs Water Board dated June 17, 2004,
Transportation and for storage of hydraulic fluid
Center and recycled oil.
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TABLE 1: CERCLA AND PETROLEUM RELATED SITE INFORMATION (CONTINUED)
Site Management Plan, Naval Station Treasure Island, San Francisco, California

Open or
IR Site Contaminants of Closed Status of CERCLA and
Number Site Name Historical Use Potential Concern Site Petroleum Phase
Petroleum Sites (Continued)
25 Seaplane Three areas are used for storing Petroleum, oil, Closed NFA concurrence letter received from
Maintenance and maintaining vehicles and lubricants Water Board dated October 28, 2011.
Area seaplanes.
26 UST Sites USTs. Petroleum Open Various NFA concurrence letters received
for 89 sites. NFA concurrence will be
requested for 6 USTs at Site 6 in 2016.
UST 238 on YBI awaits completion of
Caltrans activities.
Pipeline | Sites USCG and Inactive fuel pipelines. Petroleum Open NFA concurrence letters for 14 pipeline
Sites YF3 sites received from Water Board on various
dates. Further investigation
and site completion are planned for 2 sites
(USCG and YF3). A SLERA is currently
being prepared for YF3; however, additional
characterization is planned.
Notes:
AST Aboveground storage tank RACR Remedial action completion report
Cal/EPA California Environmental Protection Agency RAP Remedial action plan
Caltrans California Department of Transportation RAWP Remedial action work plan
CERCLA  Comprehensive Environmental Response, Compensation, and Liability Act RCA Radiologically controlled area
DDT Dichlorodiphenyltrichloroethane RD Remedial design
DTSC Department of Toxic Substances Control RI Remedial investigation
FS Feasibility study ROD Record of decision
FSS Final status survey Si Site inspection
IR Installation Restoration SLERA Screening-level ecological risk assessment
LUcC Land use control SVOC Semivolatile organic compound
Navy Department of the Navy SWDA Solid waste disposal area
NFA No further action TPH Total petroleum hydrocarbon
NTCRA Non-time-critical removal action USCG U.S. Coast Guard
PA Preliminary assessment UST Underground storage tank
PAH Polycyclic aromatic hydrocarbons VOC Volatile organic compound
PCB Polychlorinated biphenyl Water Board Cal/EPA San Franciso Bay Regional Water Quality Control Board
PP Proposed plan YBI Yerba Buena Island
RA Remedial action
Site Management Plan, NAVSTA Tl 11 TRIE-2205-0038-0088
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TABLE 2: DOCUMENT PRODUCTION AND REVIEW PERIODS
Site Management Plan, Naval Station Treasure Island, San Francisco, California

FFSRA Guidelines Revised Production and Review Periods®®
Primary Documents °©
N/A — Scoping Meeting s
Internal Draft 90 ed Internal Draft 60d/90ed
Navy Review 15 ed Navy Review 20d/30ed®
N/A — Revise Internal Draft e
N/A S Navy Legal Review —
Draft 15 ed Draft 10d/ 14 ed
Agency Review 60 ed Agency Review 20d/30 ed
N/A — Preliminary Draft RTCs 20d/28ed’
N/A — Working Meeting s
Internal Draft Final 46 ed Internal Draft Final o
Navy Review 7ed Navy Review —
Draft Final 7 ed Draft Final e
Agency Review 30 ed Agency Review —
Internal Final 46 ed Internal Final 20d/30ed
Navy Review 7 ed Navy Review 7d/10ed
Final 7 ed Final 10d/14ed?

Total: 330 ed Total: 167 d / 246 ed
Secondary Documents "
Internal Draft 60 ed Internal Draft 20d/30ed
Navy Review 7 ed Navy Review 10d/ 14 ed®
Draft 7 ed Draft 5d/7 ed
Agency Review 30 ed Agency Review 20d/30ed
N/A — Working Meeting e @
Draft Final 30 ed Draft Final —
Agency Review 30 ed Agency Review —
Internal Final 46 ed Internal Final 23d/33 ed
Navy Review 7ed Navy Review 10d/ 14 ed
Final 7 ed Final 10d/14ed?
Total: 224 ed Total: 98 d/ 142 ed
Notes:
a The revised document production and review periods were approved by the Base Realignment and Closure Cleanup Team

in 2004 (“Environmental Closeout Strategy and Schedules, Naval Station Treasure Island, San Francisco, California,” dated
July 30, 2004, and published by SulTech). In some cases, standard production and review periods may not be followed.

b Remedial action work plans will be submitted for review at least 45 days before the response action is initiated. The
regulatory agencies will have a 14-day review period to provide comments or notice of concurrence. The Navy will provide
responses to comments (RTCs) no less than 10 days before the response action begins.

c Primary documents include remedial investigation reports, engineering evaluation/cost analyses, action memoranda,
feasibility studies, remedial designs, proposed plans, and record of decisions/remedial action plans. Finding of suitability to
transfers will also follow the primary document schedule.

d Working meetings and scoping meetings are included as placeholders for the Navy and regulatory agencies fo discuss a
document, receive review comments, or to discuss or resolve issues relating to a document.

e Primary or secondary documents with radiological components require a 30-day review by the Navy’s Radiclogical Affairs
Support Office.

f The 28-day schedule includes drafting the RTCs, review of responses by Navy, and distribution for agency review.

g Agencies have a 14-day period to approve or comment on final documents. Documents automatically become final if
no written comments are received within the 14-day comment period.

h Secondary documents include, but are not limited to, technical memoranda, design strategies, summary reports, sampling

and analysis plans, quality assurance project plans, and work plans.

d Business day (or working day) -
ed Elapsed day (or calendar day, as opposed to a N/A
working day)

Not applicable
Not applicable

Site Management Plan, NAVSTA T/ 12 TRIE-2205-0038-0088
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TABLE 3: SUMMARY OF FORTHCOMING CERCLA DOCUMENTS AND PHASES

Site Management Plan, Naval Station Treasure Island, San Francisco, California

CERCLA Primary Date CERCLA Primary Date
Documents Complete Documents Complete
Site 6 (CERCLA) Site 24
v RIFFS 10/25/12 v FS Addendum 10/03/14
PP/ROD/RAP 12/31/14 PP/ROD/RAP 09/03/15
FSS 06/11/15 RD/RA 08/30/17
RD/RA 10/12/16
Site 12 Site 27
v FS 03/18/14 RD/RA 12/12/14
FS Addendum 04/06/15 LUC RD Addendum 02/20/15
PP/ROD/RAP 07/26/16
RD/RA 03/15/1¢ Site 31
Phase lll PCSR/FSS 03/31/17 FSS 05/04/15
RAD/CERCLA FS Addendum 12/07/17 RA 05/06/15
RAD/CERCLA PP/ROD/RAP 12/26/18
RAD/CERCLA RD/RA 06/10/21 Site 32
PP/ROD/RAP 11/12/15
Site 21
v PP/ROD/RAP 02/19/13 Site 33
RD/RA 01/12/15 v RD/RA 10/29/14
Notes:

PP/ROD/RAP end date is considered the date the ROD is signed.
RD/RA end date is considered the date the RACR is completed.

v’
CERCLA
FS
FSS
Luc
PP
RA
RACR
RAD
RAP
RAWP
RD
RI
ROD

Complete

Comprehensive Environmental Response, Compensation, and Liability Act

Feasibility study

Final status survey

Land use control
Proposed plan

Remedial action

Remedial action completion report
Radiological

Remedial action plan
Remedial action work plan
Remedial design
Remedial investigation
Record of decision

Site Management Plan, NAVSTA T!
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TABLE 4: PETROLEUM SITE SUMMARY
Site Management Plan, Naval Station Treasure Island, San Francisco, California

Closure Report

Petroleum Water Board Associated Requests Closure
Program Site | Case Number USTs/ASTs NFA/Closure Closure Report Letter Date Comments
UST 1A, 1E, 38D9601 UST 1A UST Closure Draft UST Closure Report for UST Sites 1A, February 25, Water Board UST case closure
368A, and 2C 38D9602 UST1E 1E, and 368A at Naval Station Treasure 2002 letter.
3809603 UST 368A Island. October 2000. AGS Inc.
3809604 usT2C Draft Summary Report of UST Removals,
Naval Station Treasure Island. January 20,
1994. PRC Environmental Management, Inc.
UST 180C, 38DS605 UST 180C UST Closure Final Closure Report Building 180 Request for October 11, Water Board UST case closure
Building 180 No Further Action. August 15, 2005. Shaw. 2005 letter.
Pipeline D4A 38D9606 D4A Pipeline Pipeline NFA Final CAP Inactive Fuel Lines, Naval Station February 10, Water Board NFA' concurrence
UST 201 Treasure Island. December 2003. 2004 letter.
Tetra Tech.
UST 201 UST Closure Draft Final UST Investigation Report for UST February 10, Water Board UST case closure
Sites 143, 180C, 201, 227, and 368B at Naval 2004 letter.
Station Treasure Island. January 2001.
AGS Inc.
Final CAP Inactive Fuel Lines, Naval Station
Treasure Island. December 2003.
Tetra Tech.
Building 227 38D9607 UST 227 UST Closure Final Closure Report, Site 227, Request for September 21, Water Board UST case closure
No Further Action, Naval Station Treasure 2004 letter.
Island. August 16, 2004. Shaw.
UST 368B 3809608 UST 368B UST Closure Final Closure Report UST 368B Request December 17, Water Board UST case closure

for No Further Action, Naval Station Treasure
Island. December 2003. Tetra Tech.

2003

letter.

T USTs with known releases to the environment are closed pursuant to Title 23 of the California Code of Regulations. If the UST was used to store heating oil and had a capacity of less than
1,100 gallons or a release has not occurred, the Navy will request NFA and submit a letter to the Water Board for concurrence. The Navy has demonstrated to the Water Board that NFA is
required for UST sites that have received NFA concurrence. The Navy has completed ali site investigations and RA related to the UST site for UST sites that have received regulatory closure.

Site Management Plan, NAVSTA T!
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TABLE 4: PETROLEUM SITE SUMMARY (CONTINUED)
Site Management Plan, Naval Station Treasure Island, San Francisco, California

Closure Report
Petroleum Water Board Associated Requests Closure |
Program Site | Case Number USTs/ASTs NFA/Closure Closure Report | Letter Date Comments
e ————
Site 6 3809609 USTs UST Closure, Final Closure Report Site 06 Request for | TBD Petroleum Program
(240A, 2408, 248A, AST NFA, No Further Action, Naval Station Treasure investigations completed, report
248B, 248C, and Site NFA Island. December 16, 2005. Shaw. requesting NFA concurrence
248D) submitted, concurrence with
NFA not granted.? Ongoing
ASTs groundwater monitoring at the
site. Navy prepared the UST

(248, 240) | |

240 PCSR and will be
‘ | requesting regulatory closure
for USTs 240 and 248 in 2016.

Sites 14/22 38D9610 Removed ASTs UST Closure Final Closure Report Site 14/22 Request for July 18, 2005 Water Board NFA concurrence
(4, 5, 6A, 6B, 6C, AST NFA No Further Action, Naval Station Treasure letter. ASTs BA, through 6G
BE, 6F, and 6G, Site NFA Island. June 13, 2005. Shaw. were originally closed as
and 456) “existing decommissioned”
ASTs, but were removed in

Removed USTs
February 2012.

(85, 330A, 3308,

330E, and 330F)
Site 20 38D9611 See UST 225A-D Site NFA Final Closure Report Site 20 Request for No June 17, 2004 Water Board NFA concurrence
Further Action Naval Station Treasure Island. letter.
January 2004. Tetra Tech.
USTs 225 38D9611 USTs 225 UST Closure Final Closure Report Site 20 Request for No May 5, 2004 Water Board UST case closure
A-D A-D (Site 20) Further Action Naval Station Treasure Island. letter.
January 2004. Tetra Tech.

2 Letter dated May 15, 2008, from A. Friedman, Regional Water Board, Water Resource Control Engineer, to Ellen Casados, Navy Remedial Project Manager. Regarding Regional Water Board
Staff Comments on Final Closure Report, Site 6, Request for No Further Action, Naval Station Treasure Island, San Francisco.

15 TRIE-2205-0038-0088
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TABLE 4: PETROLEUM SITE SUMMARY (CONTINUED)
Site Management Plan, Naval Station Treasure Island, San Francisco, California

Closure Report
Petroleum Water Board Associated Requests Closure
Program Site | Case Number USTs/ASTs NFA/Closure Closure Report | Letter Date Comments
e ————
Pipeline 38Dg612 Pipeline USCG Pipeline NFA Final CAP Inactive Fuel Lines, Naval Station TBD Water Board did not concur with
USCG Treasure Island. December 2003. NFA and requested additional
Tetra Tech. investigation.® Investigation is
on hold until completion of the
Bay Bridge project. USTs
associated with this site are
tracked on a separate line.
UST 270 UST Closure Final UST Investigation Report, for Former February 10, Water Board UST case closure
UST Tank Site 270 at Naval Station Treasure 2004 letter.
Island. August 1999. ERM West.
Final CAP Inactive Fuel Lines, Naval Station
Treasure Island. December 2003.
Tetra Tech.
Building 66 3809613 UST 66 UST Closure Final Post Construction Summary Report October 23, Water Board UST case closure
Building 66 Remedial Excavation Naval 2002 letter.
Station Treasure Island. December 11, 2002.
IT Corporation.

USTs 204 3809614 USTs 204 UST NFA Final Post Construction Summary Report, June 17, 2004 Water Board NFA concurrence
A B C D UST Sites 204, 237, and 238, Naval Station letter.

(no release) Treasure Island. May 24, 2004. Shaw.

UST 237 3809614 UST 237 UST NFA Final Post Construction Summary Report, June 17, 2004 NFA for UST 237 requested;
(previously UST Sites 204, 237, and 238, Naval Station however, petroleum-
suspected) Treasure Island. May 24, 2004. Shaw. contaminated soil (likely from

the USCG site) remains in the
vicinity. Report recommended
additional investigation. Since a

tank was not present, a case

closure letter is not required.

3 Letter date illegible (February 2004) from S. Raker, Regional Water Board Engineering Geologist, to Ellen Casados, Navy Remedial Project Manager, Concurrence on Final Corrective Action Plan
(CAP), Inactive Fuel Lines, Naval Station Treasure Island.
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TABLE 4: PETROLEUM SITE SUMMARY (CONTINUED)
Site Management Plan, Naval Station Treasure Island, San Francisco, California

Closure Report

Petroleum Water Board Associated Requests Closure
Program Site | Case Number USTs/ASTs NFA/Closure Closure Report Letter Date Comments
Site 25 38D9615 USTs UST Closure, Final Closure Report Site 25 Request for No October 28, Petroleum Program
(143A through Site NFA Further Action, Naval Station Treasure [sland. 2011 investigations completed, report
1431, and 2B) December 7, 2005. Shaw. requesting NFA concurrence
Final Addendum to Closure Report Site 25 submitted, concurrence with
Request for No Further Action, Naval Station NFA not granted.* Additional
Treasure Island. January 29, 2010. Shaw. soil samples were collected in
2009 and a final revised request
Targeted Soil Gas Investigation Results and for NFA concurrence was
Vapor Intrusion Pathway Evaluation and Site submitted. At the request of the
Closure Request Technical Memorandum, BCT, additional soil gas
Site 25, Naval Station Treasure Island, Samp”ng was conducted in late
March 7, 2011. Shaw. 2010 and early 2011. The
Water Board concurred with
NFA for Site 25 in an October
28, 2011 letter.
Pipeline D1B 3809616 None Groundwater and | Final Addendum to Closure Report, Site D1B, May 15, 2006 Water Board NFA concurrence
Site NFA Request for No Further Action for Shallow letter.
Soils, Naval Station Treasure Island.
February 28, 2006. Shaw.
None Shallow Soil NFA | Final Closure Report, Site D1B, Request for July 20, 2005 Water Board NFA concurrence
No Further Action for Shallow Soils, Naval letter.
Station Treasure Island. April 18, 2005.
Shaw.
Pipeline 3809617 USTs UST NFA, Final Closure Report, Sites F2A and F2B, August 19, A case closure letter is not
F2A/F2B (14A and 14B) AST NFA, Request for No Further Action, Naval Station 2005 required because tanks are not
(suspected Site NFA Treasure Island. July 15, 2005. Shaw. present. (The Water Board also
removed) previously concurred NFA
ASTs required for USTs and ASTs in

(103 and 104)

a May 9, 2005 letter.)

4 Letter dated May 15, 2008, from A. Friedman, Regional Water Board, Water Resource Control Engineer, to Ellen Casados, Navy Remedial Project Manager. Regarding Regional Water Board
Staff Comments on Final Closure Report, Site 25, Request for No Further Action, Naval Station Treasure Island, San Francisco.
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TABLE 4: PETROLEUM SITE SUMMARY (CONTINUED)
Site Management Plan, Naval Station Treasure Island, San Francisco, California

Closure Report

Petroleum Water Board Associated Requests Closure
Program Site | Case Number USTs/ASTs NFA/Closure Closure Report Letter Date Comments
Site 15 38D9618 None AST and Site Final Closure Report, Site 15, Request for No September 27, No USTs are associated with
NFA Further Action, Naval Station Treasure Island. 2004 this site.
September 15, 2004. Shaw.
None Shallow Soil NFA Final Post Construction Summary Report, December 1, Water Board NFA concurrence
Site 15 Remedial Excavation, Naval Station 2003 letter.
Treasure Island. November 19, 2003. Shaw.
UST QROS, 38D9701 UST QRO8 UST Closure Underground Storage Tank Removal October 3, 1997 | Water Board UST case closure
230, and 257 Summary Report for Tanks 248A, 248B, 257, letter.
QTRS8, 180D, and 180E Naval Station
38D9702 UST 230 (Tl) Treasure Island. March 1997. Navy.
Draft Tank Removal Summary Report, Naval
38D9703 UST 257 Station Treasure Island, California.
August 31, 1990. PRC Environmental
Management, Inc. (Includes UST 230 TI.)
UST 1B, 1C, 3809704 UsT 1B UST Closure Report on Abandoned Underground Storage July 22, 1996 Water Board UST case closure
1D, 1F, 2A, Tank Investigation at Naval Station Treasure letter.
2D, 111, 169, 38D9704 UsT1¢ Island. April 1989. ERM West.
180A, 180B, 38D9704 UsT1D
300D, and 38D9705 UST 1F
330C
38D9706 UST 2A
38D9707 UsT 2D
3809708 UST 330C
3809708 UST 330D
38D9709 UST 180A
3809709 UST 180B
3809710 UST 111
38D9711 UST 169
UST 469 (1G) UTOO03878 UST 469 City and County Draft Final UST Closure Report at Building July 7, 2000 City and County of San

of San Francisco
UST Closure
UST Closure

369, Naval Station Treasure Island. May
2000. AGS Inc.

Francisco UST Closure letter.
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TABLE 4: PETROLEUM SITE SUMMARY (CONTINUED)
Site Management Plan, Naval Station Treasure Island, San Francisco, California

Petroleum
Program Site

Water Board
Case Number

Associated
USTs/ASTs

Closure Report
Requests
NFA/Closure

Closure Report

e

UST 238 (YBI)

UST 238 (YBI)

UST Closure

Pipeline YF3

None

Pipeline NFA

June 17, 2004

UST 140, 221,

and 230

UST 140 (THh

UST 221 (YBI)

UST 230 (YBI)
(previously
suspected)

UST NFA,
UST Closure
(221)

Final Post Construction Summary Report,
UST Sites 140, 221, and 230, Naval Station
Treasure Island. May 6, 2004. Shaw.

Closure
Letter Date

Comments

1BD

Suspected tank in USCG Site.

GPR was inconclusive in search
for the tank; further investigation

on hold until completion of the
Bay Bridge project.®

1BD

Water Board letter received

February 12, 2004, requested
additional investigation. The
Navy is conducting a SLERA;
however, additional data gaps

sampling was requested by the

Water Board in 2014.

Not Received
(UST 221)

UST 140: previously suspected
tank. Unable to locate with
further investigation; Water Board
concurred with NFA.

UST 230: previously suspected
tank. Unable to locate with
further investigation; Water Board
concurred with NFA.

UST 221 located and removed;
no evidence of leaking observed.
Navy requested closure of UST;
Water Board concurred with NFA.
Therefore no closure letter
required.

Site 16

10 Former ASTs

Site NFA

Final Closure Report Site 16 Clipper Cove
Tank Farm Request for No Further Action,
Naval Station Treasure Island. April 27,
2004. Shaw.

June 17, 2004

Water Board NFA concurrence
letter.

5 Letter dated June 17, 2004, from S. Raker, Regional Water Board Engineering Geologist, to Ellen Casados, Navy Remedial Project Manager. Regarding Concurrence on Request for No Further

Action, USTs 204 and 237, Naval Station Treasure Island, San Francisco.
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TABLE 4: PETROLEUM SITE SUMMARY (CONTINUED)
Site Management Plan, Naval Station Treasure Island, San Francisco, California

Closure Report

Petroleum Water Board Associated Requests Closure
Program Site = Case Number USTs/ASTs NFA/Closure Closure Report Letter Date Comments
Pipeline YF2 - None Pipeline NFA Final CAP Inactive Fuel Lines, Naval Station June 17, 2004 Water Board NFA concurrence
Treasure Island. December 2003. letter.
Tetra Tech.
Pipeline D1A - None Pipeline NFA Final CAP Inactive Fuel Lines, Naval Station February 10, Water Board NFA concurrence
Treasure Island. December 2003. 2004 letter.
Tetra Tech.
Pipeline D1C - None Pipeline NFA Final CAP Inactive Fuel Lines, Naval Station February 10, Water Board NFA concurrence
Treasure Island. December 2003. 2004 letter.
Tetra Tech.
Pipeline D2A - UST 26 Pipeline/UST Final CAP Inactive Fuel Lines, Naval Station February 10, Water Board NFA concurrence
(suspected NFA Treasure Island. December 2003. 2004 letter.
removed) Tetra Tech.
Pipeline D2B - None Pipeline NFA Final CAP Inactive Fuel Lines, Naval Station February 10, Water Board NFA concurrence
Treasure Island. December 2003. 2004 letter.
Tetra Tech.
Pipeline D4B - UST 29 Pipeline/UST Final CAP Inactive Fuel Lines, Naval Station February 10, Water Board NFA concurrence
(suspected NFA Treasure Island. December 2003. 2004 letter.
removed) Tetra Tech.
Pipeline D5 - UsT 15 Pipeline/UST Final CAP Inactive Fuel Lines, Naval Station February 10, Water Board NFA concurrence
(suspected NFA Treasure Island. December 2003. 2004 letter.
removed) Tetra Tech.
Pipeline YF1 - None Pipeline NFA Final Closure Report Site 04/19 Request for February 10, Water Board NFA concurrence
No Further Action Naval Station Treasure 2004 letter.
Island. December 2003. Tetra Tech.
Site 4/19 - None Site NFA Final Facilitywide Underground Storage Tank December 17, Water Board NFA concurrence
Summary Report, Naval Station Treasure 2003 letter.
Istand. October 2003. Tetra Tech.
Facilitywide - 16 previously UST NFA Final CAP Inactive Fuel Lines, Naval Station December 2, Water Board NFA concurrence
UST suspected USTs Treasure Island. December 2003. 2003 letter.

Tetra Tech.
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TABLE 4: PETROLEUM SITE SUMMARY (CONTINUED)
Site Management Plan, Naval Station Treasure Island, San Francisco, California

Closure Report
Petroleum Water Board Associated Requests Closure
Program Site | Case Number USTs/ASTs NFA/Closure Closure Report Letter Date Comments
Home Heating - UST 57 UST NFA Report on Abandoned Underground Storage September 5, Water Board NFA concurrence
Oil UST 57 UST 234 Tank Investigation at Naval Station Treasure 2003 letter.
and 234 Island. April 1989. ERM West.
Parcel TO86 - None Site NFA Final Post Construction Summary Report July 9, 2003 Water Board NFA concurrence
Parcel TO86 Exploratory Trenching Naval letter.
Station Treasure Island. June 11, 2003.
Shaw.
Building 530 - None Pipeline NFA Final Post Construction Summary Report July 9, 2003 Water Board NFA concurrence
Pipeline Building 530 Pipeline Removal and Closure letter.
Naval Station Treasure Island.
June 11, 2003. IT Corporation.
Causeway - None Pipeline NFA Final Post Construction Summary Report March 11, 2003 | Water Board NFA concurrence
Pipeline Causeway Pipeline Removal and Closure letter.
Naval Station Treasure Island.
January 20, 2003. IT Corporation.
Home Heating - UsT 1-7, 9, 10, UST NFA Summary of the Closure-in-Place of Eleven July 23, 2002 Water Board NFA concurrence
Oil UST 1-7, 62, and 240 Underground Home Heating Qil Tanks at letter.
9,10, 62, Yerba Buena [sland, Naval Station Treasure
and 240 Island. December 31, 1996. Navy.
UST 180D - UST 180D UST NFA Underground Storage Tank Removal October 3, 1997 | Water Board NFA concurrence
and 180E and 180E Summary Report for Tanks 248A, 248B, 257, letter.
(no release) QTRS, 180D, and 180E Naval Station
Treasure Island. March 1997. Navy.
Notes: Gray shading indicates action required. Bold text indicates sites that are not closed.

- Not applicable RA Remedial Action

AST Aboveground storage tank Shaw Shaw Environmental Inc.
Bay Bridge San Francisco-Oakland Bay Bridge TBD To be determined

BCT Base Realignment and Closure Cleanup Team Tetra Tech Tetra Tech EM Inc.

CAP Corrective Action Plan USCG United States Coast Guard
ERM West Environmental Resources Management West, Inc. UsT Underground storage tank

GPR Ground-penetrating radar Water Board San Francisco Bay Regional Water Quality Control Board
NFA No further action YBI Yerba Buena Island
PCSR Post-construction summary report
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Building OIL-WATER SEPARATORS:

INVESTIGATION SITES:
Petroleum Program Sites

CERCLA Program Sites

&  Inactive
A  Removed

TRANSFER PARCELS:
TIFOST Property (FOST 1 Amended) &  Potential
Road Edge ¢ Removed
YBI FOST Property (FOST 2) UNDERGROUND STORAGE TANKS: Notes:
| | YBIFOST Property (FOST 3) @ Closed Caltrans ~ California Department of Transportation
@  Closed via Inactive Fuel Lines CAP CAP Corrective Action Plan
FOST 4 Upland Property Further Investigation CERCLA Comprehensive Environmental Response,
FOST 4 Submerged Parcel NFA Concurrence Compensation, and Liability Act
NEA via Inactive Fuel Lines CAP EBS Environmental baseline survey
Caltrans Propert FOST Finding of suitability to transfer .
pery NFA Requested NFA Nofuho Sy Naval Station Treasure Isiand
Job Corps Property B Never Existed Tl Treasure Island Department of the Navy, BRAC PMO West, San Diego, CA
U.S. Coast Guard Property ABOVEGROUND STORAGE TANKS: USCG United States Coast Guard
! & Closed-in-Place YBI Yerba Buena Island
3 . FIGURE 3
| EBS Parcel & Active

1. All areas on Tl and YBI are untransferred,

except for the Job Corps, Caltrans, and U.S.

Coast Guard properties.

(See Figures 7 and 8 for individual
tank identification and location.)

CERCLA SITES, PETROLEUM SITES,
AND TRANSFER PARCELS
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12* 21

SWDA
Removal
Action

Additional
nvestigatio

Luc
Inspection/
Reporting

Luc
Inspection/
Reporting

Y

Closure Closure Closure Closure Closure Closure Closure Closure Closure Closure Closure
Notes:
Legend: AM Action memorandum Flow chart refers to the potential overall site strategy. These strategies
o ) Indicates Rl or Rl Caltrans  California Department of Transportation represent an ongoing closure process; therefore, they and any related
Shape indicates current ongoing R CERCLA  Comprehensive Environmental Response, Compensation, schedules are subject to change. Specific sites may be completed earlier.
activity, activities below this point Addendum and Liability Act
are anticipated as of this update. Indicates FSS in accordance EE/CA Engineering evaluation / cost analysis * A more detailed flow chart of the CERCLA and Radiological components
ESS with MARSSIM ESD Explanation o_f significant differences for the various areas within Site 12 is depicted on Figure 6.
Shading indicates activity completed NFA No further action . . ) . .
or site s closed Indicates FS or ES FS Feasibility study ** The ESD was written to modify the Site 31 ROD/RAP to include Site 33
Addendum FS8S Final status survey as part of the remedy.
GWM Groundwater monitoring
. Luc Land use control Sites 2, 18, and 23 were recommended for NFA in the PA/SI.
Caltrans propert 15
property Indicates PP/ROD MARSSIM Multi-Agency Radiation Survey and Site Investigation Manual s
PA/SI Preliminary assessment/site inspection Sites 5 and 17 were merged into Site 24 by letter dated January 17, 2001. s
. PCB Polychlorinated biphenyl .
hbiRa Indicates RD/RA PP Proposed plan Because of Caltrans activities in the vicinity of Sites 8, 11, and 29, which Depanmentl\:l)?:,hael S:s;lgg;éesﬁgr\?vz:ag:n Diego, CA
RA Remedial action may result in the removal of known contamination, standard CERCLA - - -
. . ) RCA Radiologically controlled area schedules are based on Caltrans’ quarterly schedule. The Navy finalized
Indicates Five Year Review  gp Remedial design the interim RI reports for these sites. FIGURE 4
RI Remedial investigation
. . ROD Record of decision
Closure | Indicates Site Closure SWDA Solid waste disposal area CERCLA PROGRAM SITE STRATEGY
Ti Treasure Island FLOW CHART
TSCA Toxic Substances Control Act
we Work plan Site Management Plan 2014
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UsTs

PIPELINES (26)

Additional
Investigation
uscay

CAP Addendumy/
implementation
(uscoyr

Additional
Investigation (YF3)

Groundwater

Monitoring NFA Letter NFA Letter
(YF3) (uscagy™
NFA Letter \ /
* 4
Closure* Closure™

Legend:
Shape indicates current ongoing activity, activities Caltrans California Department of Transportation Flow chart refers to the potential overall site strategy. These
below this point are anticipated as of this date. CAP Corrective action plan strategies represent an ongoing closure process; therefore, they,
FOSET  Finding of suitability for early transfer and any related schedules, are subject to change. Specific sites
FOST Finding of suitability to transfer may be completed earlier.
Shading indicates activity completed or site is closed NFA No further action
PA/SI Preliminary assessment/site inspection * Work has been completed at six USTs on T, including 240A,
PCSR Post-construction summary report 240B, and 248A through 248D (at Site 6). These tanks were
CAP Addendum/ Indicates Pl dl tinati R t R | Acti SVE Soil vapor extraction proposed for closure in a site closure report; however, further
Implementation ndicates Flanned Investigation, Report, or removal Action Ti Treasure Island investigations and cleanup were necessary before closure
USCG United States Coast Guard could be granted. Navy completed a removal action and will -
_ _ usT Underground storage tank monitor groundwater before requesting closure for the tanks in Naval Station Treasure Island
NFA Letter Indicates No Further Action Concurrence Letter YBI Yerba Buena lsland the future. Department of the Navy, BRAC PMO West, San Diego, CA
** Completion of additional investigation is pending Caltrans FIGURE 5
Closure Indicates Site Closure project completion (specifically UST 238).
PETROLEUM PROGRAM SITE

STRATEGY FLOW CHART
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RADIOLOGICALLY IMPACTED AREAS

Site 12 Scannin

Final: 08-31-13
Final: 11-27-13
Final: 06-09-14

SWDA
Bigelow Court.
NTCRA Wo

| Phase lll Final: 04-23-15 : Final: 05-12-14

SWDA

Bigelow Court

NTCRA
Fie

Final: 04-30-14

Final: 01-17-14

,,,,,,,,,,,,, Final: 08-20-14
Radiologica

Bcoping Sury

Final: 10-29-14 Fiel

Phase (Il Final: 09-09-16

CERCLA CHEMICAL AREAS OF INTEREST

. Phase lll Final: 03-31-17 Final: 05-20-15

Final: 03-06-15
Final: 01-26-15
Final: 02-23-15

*  The radiological path forward for each individual SWDA area
(Westside [A&B], Bayside [1207/1209], North Point [1231/1233])
includes a radiclogical work plan, field work, post-NTCRA risk
assessment”, and a PCSR/FSS report. Multiple phases of
investigation and field work may be warranted for some SWDA areas.

** F8S for SWDA Bigelow Court will only be necessary if radiological
contamination is identified during the NTCRA.

*** RAD+CERCLA documents will primarily address radiological
components; however, CERCLA contaminants are also included within
the project boundaries and will be addressed at the same time.

* The post-NTCRA risk assessment will be included as an appendix to
the RAD+CERCLA FS Addendum.

Final: 12-07-17

Final: 04-26-18

" Final: 12-26-18

' Final: 07-24-19

Final: 12-11-20

Final: 06-10-21

Gateview Arsenic/ Rl Report
TPH Area Field "

Gateview Arsenic/TP
Area Soil Gas

! to Support Feag
Investigat

Stud

" Final- 06-20-12

Final: 10-07-12

Gateview Arsenic
Area Acti

Data Gaps Satnpling
to Support Feasibll

Final: 02-18-13

| Final: 06-18-15

Gateview Arsenl

Final: 03-18-14

Final- 07-25-16

Gateview Arseni

Area Final: 04-06-15

" Final: 01-17-17

Final: 11-26-15

Record of [

Final: 07-26-16

Final: 02-22-17

1 Final: 08-14-18
Final: 10/11/19

Final: 03-15-19

Final: 10/11/24

Final- 10-21-14

Notes:

1. Depicted strategy is based on the current schedule
in Appendix B and is subject to change.

2. NTCRA SWDAs were not included in the R
Report.

3. The Building 1311/1313 Arsenic/TPH Area was
renamed to Gateview Arsenic/TPH Area.

AM Action Memorandum

CERCLA Comprehensive Environmental Response,
Compensation, and Liability Act

EECA Engineering Evaluation and Cost Analysis

FSS Final Status Survey

NTCRA  Non-Time Critical Removal Action

PCSR Post-Construction Summary Report

RACR Removal Action Completion Report

RAD Radiological

RI Remedial Investigation
SWDA Solid Waste Disposal Area
TCRA Time-critical removal action
TPH Total petroleum hydrocarbons

Naval Station Treasure Island
Department of the Navy, BRAC PMO West, San Diego, California

FIGURE 6

SITE 12 CLOSURE STRATEGY
FLOW CHART

Site Management Plan 2014

ED_002145A_00029836-00034




Area of Interest

%

ABOVEGROUND STORAGE TANKS Job Corps Property
4 Closed-in-Place (labeled in purple) §°i‘§- Edge
& Active uiiding
N Inactive
& Removed

UNDERGROUND STORAGE TANKS

Closed (labeled in black)

Closed via Inactive Fuel Lines CAP
Further Investigation

NFA Concurrence

NFA via Inactive Fuel Lines CAP
NFA Requested

Never Existed

INVESTIGATION SITES:

Petroleum Program Sites
CERCLA Program Sites

Notes:
AST Aboveground Storage Tank
CAP Corrective Action Plan

CERCLA Comprehensive Environmental Response,
Compensation, and Liability Act

NFA No further action

UsT Underground Storage Tank

UST and AST point locations are not
actual USTs or ASTs drawn to scale
or shape for the purpose of this figure.
The point locations are used to show
relative locations of USTs and ASTs.

Naval Station Treasure Island
Department of the Navy, BRAC PMO West, San Diego, CA

FIGURE 7
UNDERGROUND STORAGE TANK
LOCATIONS
TREASURE ISLAND
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Area of Interest

ABOVEGROUND STORAGE TANKS
A Closed-in-Place (labeled In purpie)
£ Active
A Inactive
A Removed
UNDERGROUND STORAGE TANKS
o Closed ({labeled in black}
@ Closed via Inactive Fuel Lines CAP
@ Further Investigation
NFA Concurrence
e NFA via Inactive Fuel Lines CAP
@ NFA Requested
® Never Existed
INVESTIGATION SITES
Petroleum Program Sites

CERCLA Program Sites
Caltrans and USCG Property

Building

Road Edge
Notes:
AST Aboveground Storage Tank
CAP Corrective Action Plan

CERCLA Comprehensive Environmental Response,
Compensation, and Liability Act

NFA No Further Action

USCG United States Coast Guard
usT Underground Storage Tank
YBI Yerba Buena Island

UST and AST point locations are not
actual USTs or ASTs drawn to scale
or shape for the purpose of this figure.
The point locations are used to show
relative locations of USTs and ASTs.

Naval Station Treasure Island
Department of the Navy, BRAC PMO West, San Diego, CA

Feet

FIGURE 8
UNDERGROUND STORAGE TANK
LOCATIONS
YERBA BUENA ISLAND
Site Management Plan 2014
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PCB remediation activities were conducted at
transformers TX-152(1), TX-152(2), EP 108-1
and T-1102 in early 2008. Abatement activities
included additional soil sampling and soil
removal and step out PCB sampling of soil
surrounding transformer pads. For Buildings 1,
3, 180, and 240, cleaning and encapsulation
activities were performed on indoor vaults with
detected concentrations of PCBs in early 2008.
A summary report of the remediation activities
and sampling results was submitted March 2009.

D TI FOST Property (FOST 1 Amended) i Building A Remediated Location, NFA Concurrence
] YBIFOST Property (FOST 2) ELECTRICAL EQUIPMENT SAMPLING Rece"’?d_ _
D YBI FOST Property (FOST 3) LOCATIONS o Remediation by Encapsulation,

Inspections Required

Above Criteria for Low Occupancy

Below Criteria for Low Occupancy and PCB Location Above Occupancy

Above Criteria for High Occupancy I:I Criteria; No Action Has Been Taken and
a Land Use Control is Recommended

FOST 4 Upland Property
FOST 4 Submerged Parcel

Previously Transferred Property

Below Criteria for High and Low Occupancy

EBS Parcel Mg, Micrograms Naval Station Treasure Island
cm Centimeters squared Department of the Navy, BRAC PMO West, San Diego, CA
EBS Environmental baseline survey
FOST  Finding of suitability to transfer
1. All areas on Tl and YBI are untransferred, except for the mg/kg  Milligrams per kilogram FIGURE 9
Job Corps, Caltrans, and U.S. Coast Guard properties. SCFIQ g(?l;cuhrltgﬁr:aﬁgzogiphenyls
_ o T Treasure lsland PCB PROGRAM STATUS
Comparison Criteria 5 TSCA  Toxic Substances Control Act
Low Occupancy Criteria = 25 mg/kg or 100 pg/100 cm USCG  United States Coast Guard .
High Occupancy Criteria = 1 mg/kg or 10 ug/100 cm? YBI Yerba Buena Island Site Management Plan 2014
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SWDA North Point Fieldwork Area

SWDA Bayside
Fieldwork Area

IR Site 12 Scoping
Survey Area

SWDA Westside
Fieldwork Area

Halyburton/SWDA
Bigelow Cour
Fieldwork Area

Petroleum
Site 20

IR Site 31

IR Site 30

Former Storage
Yard Areas

avy Laydown Area

Building 461 Area:
ormer Damage Control
School Facility

Waste & Clean Soil
Stockpile and Truck
Loading & Decon Site

Pandemonium
Site Il (NE)
IR Site 32

Former Salvage
Yard and

Current Sewage
Treatment Plant

Navy Contractor
Compound

Sanitary Sewer
Lines Downstream
of Buildings

Jand 233

Former Supply
Department
Salvage Yard
(Lot 69)

Bidg 342 and
Yard Area:
Former Naval
Technical
Training Center

Buildings
343 and 344

Building 233

Building 233
Sanitary Sewer
and Storm Lines

Building 3 Sanitary
Sewer Line

Building 3
Former Optic Shop
and Ship Repair

1,000

Radiological Survey Complete, Free Release Achieved

Completed Radiological Surveys, Reporting Pending
Radiological Cleanup Complete, Site Closeout Pending
L | Remediation Planned or In Progress (i.e. NTCRAS)

Radiological Surveys In Progress or Planned for 2015

Radiclogical Surveys Planned for 2021

Interior Surveys Completed within Buildings at Site 12

Notes:
Aerial photo courtesy of Geomatic Technologies Group, 2012.

NTCRA Non-Time Critical Removal Action
SWDA  Solid Waste Disposal Area

Naval Station Treasure Island
Department of the Navy, BRAC PMO West, San Diego, CA

FIGURE 10
RADIOLOGICAL PROGRAM STATUS

Site Management Plan 2014
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Notes:

Caltrans  California Department of Transportation

CERCLA  Comprehensive Environmental Response,
Compensation, and Liability Act

EBS Environmental baseline survey
FOST Finding of suitability to transfer
PCB Polychiorinated biphenyls

Tl Treasure Island

YBI Yerba Buena Island

1. Allareas on Tl and YBI are untransferred, except for the
Job Corps, Caltrans, and U.S. Coast Guard properties.
This also includes the submerged area south of Parcel 1.

2. The basis for each restriction shown is presented in FCSTs
1,2,3,4,0r the appropriate Land Use Control Remedial Design for

sites 21 and 30. Additional restrictions may be warranted in the

future for property that has not yet been determined suitable for transfer.

Source:

Navy. 2006. Final FOST for Property on Tl (FOST 1). February 15.
Navy. 2006. Final FOST for Property on YBI (FOST 2). March 22.
Navy. 2012. Final FOST for Property on YBI (FOST 3). January 17.
Navy. 2014. Final FOST for Parcels A though | (FOST 4). October 30.

1 Caitrans

e '

Parcel

U.S. Coast Guard
Property

PCB Site Subject to Restriction

PCBs Remediated, NFA Concurrence Received
m Area Subject to Notice of Petroleum Left in Place
m Area Requiring Restriction for CERCLA Constituents

| Area Requiring Restriction for Residential Use

Area Redquiring Restriction for Leadshot

TRANSFER PARCELS:
] 71 FOST Property (FOST 1 Amended)

[] vBI FOST Property (FOST 2)
[ ] YBIFOST Property (FOST 3)
; { FOST 4 Submerged Parcel

Caltrans Prop

| EBS Parcel

[ 1 Building

Appurtenance

Road Edge

750

erty

Job Corps Property
U.S. Coast Guard Property

®

Feet

1,500 2,250

Naval Station Treasure Island
Department of the Navy, BRAC PMO West, San Diego, CA

FIGURE 11
ENVIRONMENTAL
RESTRICTION AREAS AND
TRANSFER AND EBS PARCELS
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Reuse

Open-Space

Residential

Mixed Use

Public (Federal Use)

Public Services/Civic/Institutional

CERCLA Program Site
Petroleum Program Site
USCG Guard Property
Building

Pier to be removed
USCG Guard Property

Notes:

CERCLA  Comprehensive Environmental Response,
Compensation, and Liability Act

UscG United States Coast Guard

Property planned for the tidelands trust is
not shown for illustrative clarity.

Source: Final EIR (April 2011)

Naval Station Treasure Island
Department of the Navy, BRAC PMO West, San Diego, CA

FIGURE 12
2011 CONCEPTUAL LAND PLAN,
CERCLA AND PETROLEUM
INVESTIGATION SITES
Site Management Plan 2014
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APPENDIX A
SITE SUMMARY INFORMATION

CERCLA Program
Petroleum Program

Compliance and Basewide Programs
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SITE 1 — MEDICAL CLINIC

Site 1, the Medical Clinic, is located near the middle of Treasure Island (TT) and was used for
medical support services for personnel at Naval Station Treasure Island (NAVSTA TI). The
Medical Clinic occupied the center wing of Building 257. The X-ray department of the
Medical Clinic operated until the early 1970s. The wooden floor of Building 257 is elevated
approximately 3 feet above the ground surface by concrete footings. A continuous concrete
slab was poured beneath the building and was probably constructed as a mat foundation for the
concrete footings. The slab was covered by approximately 3 to 12 inches of soil. During
operation of the clinic, developer and corrosive fixer solutions leaked from the X-ray
equipment, through the wooden floor, and seeped into the soil under the building.

During the 1995 Phase II remedial investigation (RI), a 4-foot area of high acidity below the
floor was identified during field screening, which indicated the lateral extent of contamination
by silver in soils. The soils were removed and disposed of off site in a Class 1 landfill. During
this and subsequent site inspections, it was determined that contamination was limited to soil
above the concrete slab and was not released into the environment. The Department of the
Navy received site closure concurrence from the Department of Toxic Substances Control
(DTSC) on March 20, 2002, and no further documentation for supplemental site inspection
(SI) report was required.

Transfer Category 2006 Tl Finding of Suitability to Transfer (FOST) property (FOST 1)

Comprehensive Environmental Response, Compensation, and
Liability Act (CERCLA)

Acreage 0.14

Regulatory Classification

Source of Concern X-ray photo processing laboratory

Contaminants of Concern Silver

Interim Actions None

Received site closure concurrence from the DTSC on March 20, 2002.

Current Status No further documentation for supplemental Sl report is required.

Underground Storage
Tanks (UST)/Aboveground None
Storage Tanks (AST)

Site Closeout Closed

Appendix A, Site Management Plan, NAVSTA T/ A-1
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SITE 3 - PCB EQUIPMENT STORAGE AREA

Site 3, the Polychlorinated Biphenyls (PCB) Equipment Storage Area, is adjacent to the south
side of Building 3, about 150 feet from the shore in the southeastern corner of TI. The area is
paved with about 6 inches of asphalt and was used to store and, in some instances, repair
transformers used at NAVSTA TI to supply electricity to the various facilities. Some of the
transformer units are known to have contained transformer fluids that contained PCBs.

Transformer fluids that contained PCBs have spilled as recently as the mid-1980s, and
although they were reportedly cleaned up, no records of the cleanup are available. No PCBs
were present in subsurface soils collected during the Phase I RI in 1992; only low
concentrations of PCBs were detected during wipe sampling of the walls and floor of the
storage area for the 1987 preliminary assessment/site inspection (PA/SI). The Navy received
site closure concurrence from DTSC on March 20, 2002. No further documentation for
supplemental SIreport was required.

Transfer Category Upcoming FOST

Regulatory Classification CERCLA

Acreage 0.15

Source of Concern Storage and repair area for PCB equipment

Contaminants of Concern PCBs

Interim Actions None

Received site closure concurrence from DTSC on March 20, 2002.

Current Status No further documentation for supplemental Sl report is required.

USTs/ASTs None
Site Closeout Closed
Appendix A, Site Management Plan, NAVSTA T/ A-2
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SITE 6 — FIRE TRAINING SCHOOL

Site 6, the former Navy firefighting training school, was used for nearly 50 years (1944 to
1992) for various firefighting training activities. The training school formerly included 23
buildings, six underground storage tanks (USTs), and a central training yard that consisted of
burn areas lined with asphalt and concrete. Fires fueled with diesel and gasoline, magnesium,
and wood were set in various mockups in the training yard and were extinguished with a
mixture of water, biodegradable soap, and industrial talc. Approximately 19,000 gallons of
gasoline and 32,000 gallons of diesel fuels were used each year for the firefighting training.
Wastewater and unburned gasoline and diesel were collected in a concrete collector trench
(installed in about 1949) situated around the perimeter of the training school yard. Wastewater
and unburned gasoline and diesel that collected in the trench passed through on-site oil-water
separators (OWS). Wastewater generated and treated at the site was discharged to the
NAVSTA TI wastewater treatment plant (WWTP), constructed in 1968, and waste diesel and
gasoline fuels were disposed of at an off-base location. Before 1973, the wastewater that
flowed to the concrete collector trench was discharged to San Francisco Bay (Bay) without
treatment. Approximately 14,000 gallons of petroleum residue was generated per year at the
training school. Firefighting foams used at the firefighting facility were likely protein foams,
which are produced by the hydrolysis of granulized keratin protein such as hoof and horn meal
and chicken feathers. Protein foams are not fluorinated and do not contain perfluorooctane-
sulfonic acid (PFOS).

All buildings have been removed from the site. Four 1,500-gallon USTs (240A, 240B, 248A,
and 248B) that contained gasoline and diesel for firefighting training were present in the
northern and eastern portions of the training yard. USTs 240A and 240B were removed in
1992, and USTs 248A and 248B were removed in 1995. Two 1,000-gallon USTs (248C and
248D) previously used to store waste fuel were removed in 2002. One known aboveground
storage tank (AST) (248), located near UST 248D, was removed prior to 1995. UST M, a
previously suspected UST for coolant, was reported in Shaw Environmental, Inc.’s (Shaw)
“Final Facilitywide Underground Storage Tank Summary Report Update,” dated August 25,
2004, as never having been installed, based on document reviews and discussions with Navy
personnel. Petroleum remedial activities were conducted at Site 6 between May and December
2002. Remedial activities included excavation of USTs and excavation of petroleum-
contaminated soils near the USTs, pipelines, and OWS components throughout the site.
Remediation also included evaluation and excavation of free product near USTs 240A and
240B. In October 2002, during petroleum remedial excavation activities at the UST 248 area,
burn surfaces were identified near the former Building 464 foundation. Results from shallow
soil samples collected in this area included dioxins and furans above the soil screening levels.
The excavation was subsequently expanded to include removal of burn debris and soot-
discolored areas. Results from confirmation samples included dioxins and furans above the
screening levels, causing Site 6 to be transferred to the Comprehensive Environmental
Response, Compensation, and Liability Act (CERCLA) program on September 18, 2003.

Further investigation and delineation of dioxins and furans detected in soil were conducted
under the CERCLA Program as part of the environmental baseline survey (EBS) data gaps
investigation in 2003. Based on investigation results, the Base Realignment and Closure
(BRAC) Cleanup Team (BCT) agreed to a boundary revision for the CERCLA site at the BCT
meeting on June 7, 2005. The boundary revision included a portion of Parcel T112 to the east

Appendix A, Site Management Plan, NAVSTA T/ A-3
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and north of the WWTP area where dioxins were detected in shallow soil samples. On
January 24, 2007, a second boundary revision was submitted separating Site 6 (CERCLA
Program) and Site 6A (the site of former USTs 240A and 240B, managed under the Petroleum
Program). DTSC did not concur with the request to modity the boundary based on a lack of
sufficient evidence that the Site 6A area was not affected by CERCLA related contaminants.

Other investigations included a soil gas sampling program completed in October 2004 to
evaluate volatile organic compounds (VOC) in soil gas near former USTs 240A and 240B.
Groundwater at Site 6 continues to be monitored semi-annually under the Basewide Petroleum
Sites Groundwater Monitoring Program.

Between 2007 and 2008, a portion of Site 6 was used as a temporary excavated soil staging
area. Material stored was primarily from radiologically controlled area (RCA) for the Site 12
non-time critical removal action (NTCRA). Before it was used for staging and loading
activities, a baseline radiological survey was conducted. While staging and loading activities
were ongoing, engineering controls were developed, air monitoring equipment was installed,
and a surveillance program for health and safety was in place. In addition to engineering
controls, best management practices, such as keeping soil stockpiles covered to prevent
releases, were used. The soil staging and loading area activities included temporary
stockpiling and loading of soil into bins at which point they were characterized and shipped
off-site to a licensed disposal facility. The waste shipped off-site includes both chemical and
low level radiologically impacted soil (radium-226). Since 2008, soils have not been
stockpiled at Site 6. However, low-level radiological waste (LLRW) that has been
characterized and placed in sealed bins was temporarily stored in the Site 6 RCA while
awaiting off-site disposal. In 2014, all remaining LLRW bins awaiting off-site disposal were
relocated to a paved area north of Building 461, adjacent to Site 6. The Navy is currently
conducting a Multi-Agency Radiation Survey and Site Investigation Manual (MARSSIM)
Final Status Survey (FSS) for Site 6, which was designed to achieve free release for
radiological issues.

In 2010, the Navy completed a CERCLA data gap investigation to further evaluate the nature
and extent of chemicals in soil, soil gas, and groundwater. To address the concerns expressed
by the California Environmental Protection Agency (Cal/EPA) San Francisco Bay Regional
Quality Control Board (Water Board), the Navy completed a removal action near the 240
series USTs that were previously removed. The combined RI/feasibility study (FS) report was
finalized in October 2012. The Navy distributed the final Proposed Plan/Draft Remedial
Action Plan (PP/Draft RAP) on February 28, 2014, and held a public meeting on March 12,
2014. The Navy is finalizing the Record of Decision (ROD)/RAP, anticipated for distribution
in January 2015.

Appendix A, Site Management Plan, NAVSTA T/ A-4
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Aerial photographs taken by American Aerial Surveys Inc. on May 10, 2012.

Transfer Category -~
Regulatory Classification CERCLA

Acreage 4.54

Sources of Concern USTs, firefighting training area, OWSs

Dioxins and furans, total petroleum hydrocarbons (TPH), VOCs,
polycyclic aromatic hydrocarbons (PAH)

USTs removed in 1992, 1995, and 2002.
Floating product removal action completed in 2002.
Petroleum corrective action of UST 240 series completed in 2013.

A ROD/RAP is being finalized.

Current Status ¢ FSS is being conducted.

¢ Annual groundwater monitoring continues.

o AST 248 and USTs 240A, 240B, 248A, 248B, 248C, and 248D: all

are removed and will undergo groundwater monitoring prior to
USTs/ASTs requesting no further action (NFA) concurrence.

e Previously suspected UST M received concurrence on NFA
December 2, 2003.

Estimated Site Closeout CERCLA Closeout: October 2016

Contaminants of Concern

Interim Actions

Appendix A, Site Management Plan, NAVSTA T/ A-5
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SITE 7 — PESTICIDE STORAGE AREA

Site 7 is located north of 13th Street, between Avenue M and the Bay, in the northeast corner
of TL. At Site 7, Building 62, the pesticide storage building, has been used to store and handle
a variety of liquid substances in the past, including pesticides, chlorinated herbicides, paint,
and other unidentified fluids. Building 62 was constructed on a raised pier foundation, with
the wooden floor of the building approximately 3 feet above ground surface. The pesticide
storage area was on a raised wooden floor in the north end of the building. Pesticides and
chlorinated herbicides were mixed and prepared for use from about 1955 until at least the early
1960s. It was reported that excess pesticide and paint fluids may have been disposed of by
pouring them directly onto the ground. Information on the total volume of waste fluids
disposed of on site is not available.

The Dames and Moore PA/SI (1988) reported that, between 1968 and 1976, sludge from the
adjacent WWTP was spread on the ground in an area measuring about 250 feet by 100 feet
southwest of Building 62 and northeast of the corner of Avenue M and 13th Street. Soils to the
west of Building 62 were investigated during the Phase I RI and the supplemental SI, and NFA
was recommended. The total volume of sludge spread at this site and at Site 8 was estimated
to be 10 to 15 cubic yards per month, totaling 960 to 1,440 cubic yards. Part of the new
WWTP was constructed in the area where the sludge was reportedly spread. Boring logs for
geotechnical borings advanced as part of the expansion of the WWTP did not indicate that
sludge was encountered.

The Phase I RI report (1992), the Phase IIB RI report (1997), and a supplemental SI (2002)
included an investigation of the soils outside and beneath the building. A subsequent request
for closure was submitted as a letter report to the DTSC on October 3, 2005, and concurrence
with NFA was granted November 1, 2005.

Transfer Category Partially within FOST 4 and Upcoming FOST
Regulatory Classification @ CERCLA

Acreage 2.22

Source of Concern Pesticide storage; WWTP sludge

Contaminants of Concern = Metals, pesticides, and herbicides

Interim Actions None

e Supplemental Sl report was submitted for NFA October 18, 2002.

e Letter report requesting closure following a discussion of the adjacent
Site 32 results submitted October 3, 2005.

e Received site closure concurrence from DTSC on November 1, 2005.

Current Status

USTs/ASTs None
Site Closeout Closed
Appendix A, Site Management Plan, NAVSTA T/ AS
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SITE 8 — ARMY POINT SLUDGE DisPOSAL AREA

Site 8, the Army Point Sludge Disposal Area, was used for approximately 8 years, between
1968 and 1976, for disposal of sludge from the WWTP on TL. Prior to 1968, the site contained
buildings used as barracks for enlisted personnel. Waste sludge was transported from the
WWTP and was spread on the ground between the foundations of former buildings at Site 8 to
dewater the sludge. The same type of waste sludge was disposed of at Site 7. The final
disposition of the sludge is not known; the dried sludge may have been allowed to decay in
place or may have been removed. Given the shallow depth of sandstone and shale bedrock at
the site, on-site burial is unlikely.

Because the site was identified in the PA, an SI was completed in 1990 to assess subsurface
soils potentially contaminated by chemicals in the waste sludge deposited in the eastern portion
of the site. Based on the conclusions in the SI report, further investigation of the site was
warranted to characterize the lateral and vertical extent of contamination. In 1997, the draft RI
report included results of additional investigations conducted during Phase 1 and Phase 1IB of
the RIs completed in 1992 and 1995. The RI report noted potential beryllium and lead
contamination at the site; however, concentrations of beryllium and lead were within the target
risk range or below the point of departure. Pesticides/PCBs and semivolatile organic
compounds (SVOC) were determined to not be contaminants of concern.

In June 2001, independent of the Navy’s Installation Restoration (IR) Program, California
Department of Transportation (Caltrans) collected soil samples at 13 discrete surface soil
locations on Yerba Buena Island (YBI) as part of the San Francisco—Oakland Bay Bridge (Bay
Bridge) construction project. Results of Caltrans’ soil sampling conducted within the Site 8
boundaries indicated that concentrations of lead ranged from less than 50 to 170 milligrams per
kilogram. Based on the Caltrans sampling report, the Navy concluded that existing data were
sufficient to characterize the lateral and vertical distribution of lead in soils at Site 8. In
December 2001, the Navy completed a validation study to confirm results of the screening-
level ecological risk assessment (SLERA) included in the 1997 RI report for the peregrine
falcon (Falco peregrinus). The study concluded that no unacceptable risk was posed to the
falcon at Sites 8, 11, 28, and 29. The surface soil on the site may be contaminated by lead and
other metals as a result of vehicle emissions, as well as bridge and ramp painting and
maintenance. In 2002, additional lead investigations were conducted to (1) fully delineate the
extent and magnitude of lead in surface soils at Sites 8, 11, and 29; (2) collect additional soils
data for comparison to the validation study results; and (3) provide additional data, if needed,
for the human health risk assessment (HHRA) presented in the 1997 RI report for Sites 8, 11,
and 29.

The Navy owned the property comprising the ramps and areas beneath the bridge until 2001,
when the Federal Highway Administration (FHWA) transferred the bridge right-of-way and
ramps from the Navy to Caltrans. Caltrans used this area during construction of the new
eastern span of the Bay Bridge. Two footings for the Bay Bridge were installed within the site
boundaries of Site 8; the area of site surface soils disturbed by Caltrans construction was
estimated by visual inspection in April 2005. The actual footing areas were excavated to a
depth of 80 feet.
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Two boundary changes have occurred at Site 8: the first, presented in October 2004 to the
BCT, eliminated the northwest corner of Site 8 to allow for transfer of the property as part of
the YBI parcel, independent of regulatory closure of Site 8. The second, made in June 2005,
eliminated overlap between CERCLA Site 8 and Site 29. Field inspections of Site 8 were
performed in April and October of 2006 to verify removal of contaminated soil by Caltrans and
to document ongoing construction.

The Navy finalized the interim RI report for Sites 8 and 29 in March 2009. The Navy will
discuss resuming work on the site with Caltrans following demolition of the old eastern span,
completion of the freeway access ramps, and demobilization from staging/laydown areas. The
schedule in Appendix B is based on Caltrans’ quarterly schedule, which indicates bridge
activities will be complete in 2015. Once Bay Bridge activities are complete, an RI addendum
will need to be prepared for the site to continue with the CERCLA process.
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Site 8
Army Point
SBludge Disposal Area

Aerial photographs taken by American Aerial Surveys Inc. on May 10, 2012.

Transfer Category On Caltrans-owned property
Regulatory Classification CERCLA
Acreage 312

VWWTP sludge disposal area; lead-based paint (LBP) from the Bay

Source of Concern Bridge

Contaminants of Concern SVOCs and metals

Interim Actions None

e Interim RI report (for Sites 8 and 29) was submitted in March 2009.

Current Status « Navy will discuss site closeout with Caltrans after bridge activities are
complete.
USTs/ASTs None

Estimated Site Closeout January 2020
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SITE 9 — FOUNDRY

Site 9 is adjacent to the southern corner of Building 3, about 150 feet from the shore, in the
southeastern corner of TI. The site, which contains Building 41 (the Foundry), has been used
for multiple operations since the early 1940s. The indices of TI buildings from 1943 and 1947
list Building 41 as a forge and foundry; metals are the most likely contaminant sources from
the foundry. Building 41 was listed as a paint shop from at least 1952 to 1981. One floor
drain and sump, representing a possible discharge point, was observed next to the paint booth
when Building 41 was inspected during the Phase I RI. Paints used at this facility are known
to have contained lead- and zinc/chromium-based pigments. In addition, two concrete
trenches, apparently remaining from a hydraulic lifting system, are present in the large middle
room and are evidence that vehicle maintenance may have been performed there. A 30-gallon
storage tank, presumably used to contain hydraulic oil for use with the hydraulic lift, is located
in a concrete-lined pit at the eastern end of one trench. From 1981 to 1987, the building was
used as a welding training school by the Navy Technical Training Center. In 1994, the
building was used for small-boat maintenance, primarily body work. It is believed that the
outdoor areas have been paved for most of the building’s existence.

The RI report was finalized in March 2005. The RI concluded the Navy should pursue closure
of Site 9 through a no action ROD. A PP outlining the no action ROD was submitted for
public comment September 29, 2006, and a public meeting was held October 17, 2006. The
public comment period closed October 31, 2006. A no action ROD was signed on
October 2, 2007.

Transfer Category Upcoming FOST
Regulatory Classification CERCLA

Acreage 0.28

Potential spills or disposal of hazardous materials; potential discharge
of wastes to the floor drain and sump in Building 41, potential release of
hazardous constituents from oily waste contained in concrete-lined
trenches from a former hydraulic lift system inside Building 41.

Source of Concern

Contaminants of Concern | Iron, benzo(a)pyrene, dibenz(a,h)anthracene

Interim Actions None

Current Status No action ROD signed on October 2, 2007.
USTs/ASTs AST 3; removed

Site Closeout Closed
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SITE 10 — Bus PAINTING SHOP

Site 10 includes Building 335, the Bus Painting Shop, and is located in the northeastern section
of TI, north of 13th Street and between Avenue N and the Bay. Building 335 was constructed
during the mid-1940s and operated as a bus painting shop through the 1950s. The building
may have also been used for paint mixing for an unspecified period. Handling practices
reported at similar facilities on NAVSTA TI indicate that waste paints, thinners, and solvents
may have been released onto the ground near Building 335. Building 335 was also reportedly
used for storing, mixing, and handling pest control solutions (pesticides and chlorinated
herbicides) during an unspecified time period. Pest control solution residues were reportedly
washed from containers and spraying equipment. It was also reported that Building 335
housed a self-service steam rack used to clean vehicles, drums, garbage cans, and related
equipment. A floor drain was reportedly used in the building and was connected to the storm
water sewer system, thus potentially conveying contaminants directly into the Bay. An
inspection of the building in March 1994 revealed a cement-patched area that may have been
the former location of the floor drain.

Petroleum Program investigations at Site 14/22 revealed dioxin-contaminated surface soil
along the eastern boundary of Site 10 associated with a shallow burn layer. An exploratory
investigation of the dioxins in soils was conducted in the fall of 2005, and contaminated soils
were removed. The analytical results were reviewed with the BCT and, based on concurrence
from DTSC, the trench was backfilled with clean soil. The removal of the dioxin in soils was
documented in the 2006 PP for Site 10.

The RI report was finalized in March 2005. The RI concluded the Navy should pursue closure of
Site 10 through a no action ROD. A PP outlining the no action ROD was submitted for public
comment September 29, 2006, and a public meeting was held October 17, 2006. The public
comment period closed October 31, 2006. A no action ROD was signed October 2, 2007.

Transfer Category FOST 4

Regulatory Classification CERCLA

Acreage 0.68

Source of Concern Maintenance yard; pesticide storage; paint mixing

Contaminants of Concern  Iron, benzo(a)pyrene, dibenz(a,h)anthracene

Interim Actions Dioxin-contaminated soils removed 2005.
Current Status No action ROD signed October 2, 2007.
USTs/ASTs ASTs 335A, 335B, 335C removed

Site Closeout Closed
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SITE 11 — YBI LANDFILL

Site 11, the YBI Landfill, 1s an approximately 200-foot by 600-foot former marsh area on the
southern side of the eastern tip of YBL. This site was identified as a disposal area in a 1935
topographic map. The exact dates of sanctioned landfill operation have not been established.
Signs in the area currently prohibit dumping. The types and amounts of waste disposed of at the
site are not well documented. During a site visit in April 1994, buried concrete debris was
observed in an eroded section of land near the beach at the easternmost extent of the landfill area.
This buried debris 1s evidence that landfilling had occurred in that area. The material disposed of
at the site is solid wastes from operations at YBI and TI, although the exact nature of the material
is unknown. Miscellaneous household waste was noted in test pits completed during the Phase I
RI During evaluation of the extent of the landfill, construction debris was found in numerous
trenches and test pits completed in 2002. Petroleum-contaminated sand was found in the landfill
underlying a burn layer. Groundwater contamination has been detected at the site and appears to
originate from the buried materials.

In December 2001, the Navy completed a validation study to confirm results of the SLERA
included in the 1997 RI report for the peregrine falcon. The study concluded that no
unacceptable risk was posed to the falcon at Sites 8, 11, 28, and 29.

In 2002, additional lead investigations were conducted to (1) fully delineate the extent and
magnitude of lead in surface soils at Sites 8, 11, and 29; (2) collect additional soils data for
comparison to the validation study results; and (3) provide additional data, if needed, for the
HHRA in the 1997 Rl report for Sites 8, 11, and 29.

Additional sources of contamination at the landfill include five USTs (270 and 204A through
204D) and a fuel pipeline. UST 270, which was not within the landfill area, has been removed.
The other four USTs, 204A through 204D, were located in the south-central portion of the site
and were removed in September 2003. The Water Board concurred that NFA was required with
respect to the USTs in a letter dated June 17, 2004. The U.S. Coast Guard (USCG) Petroleum
Program Site extends into the Site 11 boundary, and the USTs and fuel lines formerly located
within the USCG site may be sources of contamination. Further investigations at the USCG site
are pending.

The surface soil on the site may be contaminated by lead and other metals as a result of vehicle
emissions, as well as bridge and ramp painting and maintenance. In June 2005, the boundary
was changed to eliminate the overlap between Site 11 and Site 29. Construction activities
associated with the new Bay Bridge have greatly altered the landfill surface, which is currently
being used by Caltrans as a laydown area for bridge construction materials. The final interim RI
report for Site 11 was submitted January 27, 2010. The Navy will discuss resuming work on the
site with Caltrans following demolition of the old eastern span, completion of the freeway
access ramps, and demobilization from staging/laydown areas. The schedule in Appendix B is
based on Caltrans’ quarterly schedule, which indicates bridge activities will be complete in 2015.
Once Bay Bridge activities are complete, an RI addendum will need to be prepared for the site to
continue with the CERCLA process.
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Aerial photographs taken by American Aerial Surveys Inc. on May 10, 2012.

Transfer Category On Caltrans-owned property
Regulatory Classification CERCLA; UST
Acreage 2.46

Landfill solid waste (unknown type); USTs and fuel pipeline; lead-based
paint (LBP) from the Bay Bridge

Contaminants of Concern | TPHs, polycyclic aromatic hydrocarbons (PAHSs), VOCs, and metals

Source of Concern

Interim Actions None

e Interim RI report (Site 11) was submitted January 27, 2010.

Current Status  Navy will discuss site closeout with Caltrans after bridge activities are
complete.
USTs/ASTs USTs 270, 204A through 204D removed

¢ CERCLA closeout: July 2020

¢ USTs 204A through 204D received regulatory concurrence from the
Estimated Site Closeout Water Board on June 17, 2004 (NFA).

e UST 270 received regulatory concurrence from the Water Board
February 10, 2004 (closed).
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SITE 12 — OLD BUNKER AREA

Site 12, the Old Bunker Area, is located on the northwestern portion of TI and occupies about
93 acres of the island. Site 12 is currently the TI housing area. Site 12 is a flat area, consisting
of grassy lawns, paved roads, and residential housing units with back yards. The area was used
for military housing since about 1968. Site 20, a petroleum site, is located within the Site 12
area and encompasses 1.6 acres that is fully encircled by Site 12.

Solid Waste Disposal Areas

Several ammunition bunkers were located within Site 12 before the area was developed as
military housing. As early as 1945, nine large ammunition bunkers and 12 smaller bunkers were
visible along the northern end of TI. These bunkers were constructed in 1944 as reinforced
concrete structures covered by sand, with a chert rock and clay surface. A backfilled blast wall,
the same height as the bunkers, existed along the open side of the structures. Observations
documented during soil trenching and boring, before the 1965 housing foundations were
excavated, indicated that discrete areas between and around the bunkers were the sites where
incineration and disposal of solid waste occurred. Items recovered from these discrete disposal
areas included loose rubbish, bottles, wire rope, paper, and steel. These areas have been divided
into four identified solid waste disposal areas (SWDA): SWDAs Bayside (formerly named
1207/1209), North Point (formerly named 1231/1233), and Westside (formerly named A&B)
occur along the shoreline, and the fourth is in the central portion of Site 12, at Bigelow Court.

Hazardous material from portions of the four SWDAs was removed in 1999, 2000, and 2001, but
some hazardous material remains in soil in and adjacent to these areas. An engineering
evaluation/cost analysis (EE/CA) for a NTCRA at the SWDAs was finalized October 12, 2000,
followed by a public meeting October 24, 2006.

An NTCRA began in May 2007 at three SWDAs along the shoreline. The Navy is currently
excavating and screening soils for chemical and radiological contaminants. During the NTCRA,
low-level radiological objects (LLRO), containing radium-226, have been found within the
SWDAs. In addition, LLROs have been found outside of the SWDAs and were likely
distributed during grading for housing construction. When all removal action activities are
complete, the Navy will conduct a residual risk evaluation for the SWDAs that will be included
in an FS addendum. In addition, an FSS of the SWDAs will be performed in accordance with
MARSSIM (Revision 1 August 2000, with June 2001 updates). The Navy estimates that the
NTCRA field activities will be completed in 2016. The NTCRA for some of the SWDA areas
will be completed in two (Bayside and North Point) or three phases (Westside) of work based on
funding and contracting complexity. Buildings 1121, 1123, 1321, and 1323 were demolished in
2013, and Buildings 1119, 1125, 1209, 1211, and 1319 were demolished in 2014 to allow the
NTCRA to continue in the area of the SWDAs. Buildings 1207, 1213, 1231, and 1233, are
planned for demolition in early 2015 to allow the NTCRA to continue in SWDAs Bayside and
North Point. Please also see page A-56, summary of Radiological Program under Compliance
and Basewide Program section.

Appendix A, Site Management Plan, NAVSTA T/ A-14

ED_002145A_00029836-00058



SWDA Bigelow Court

SWDA Bigelow Court, located in the central portion of Site 12, was identified as a SWDA
during sampling activities in 2001. A removal action was conducted on the eastern side of
Bigelow Court in 2000 as a part of a larger removal action in Halyburton Court. Bigelow Court
was included in the 2006 EE/CA, though the removal action was delayed until 2014. Buildings
1101 and 1103, formerly located in SWDA Bigelow Court, were demolished and excavations
were completed in August 2014. One LLRO was identified and extracted from beneath the
concrete slab of Building 1101; two additional LLLROs were removed from the SWDA Bigelow
Court excavations. The Navy is preparing the FSS report and PCSR for the Bigelow Court Area.

Halyburton Court

Review of historical records and aerial photographs also helped identify an area within the
interior of Site 12 as a former storage yard, located near what is currently referred to as
Halyburton Court. This former storage yard differs from the SWDAs because waste was not
intentionally disposed of in this area. Results from sampling in 2000 indicated soils in the
former storage yard area contained PCBs and PAHs at concentrations in excess of the action
levels protective of human health. Based on these results, the Navy performed a removal
action in the former storage yard area between 2000 and 2001. An investigation of PCBs in
soil, soil gas, and indoor air was conducted during December 2005 and July 2006 because
PCBs were left in place beneath the buildings in Halyburton Court. After further evaluation,
the Navy concluded the proposed removal action would not significantly reduce the risk at
Halyburton Court, and the EE/CA, specifically for Halyburton Court, was cancelled. The
human health risk in the area was evaluated as part of the Site 12 RI report in 2012.

Investigation of Arsenic in Groundwater at Gateview Arsenic/TPH Area

Investigations at Site 12 identified elevated concentrations of arsenic in groundwater near
Buildings 1311 and 1313. This area is called the Gateview Arsenic/TPH Area (formerly referred
to as Building 1311/1313 Area). In addition to the elevated arsenic concentrations in
groundwater, elevated TPH concentrations in soil and groundwater have been reported. A 1971
report indicated an “abandoned, buried oil tank” near Buildings 1311 and 1313. The report also
indicated the UST was to be removed during grading of the site for housing construction. There
is no documentation of removal or closure of the UST.

An automobile service station was located directly east of the current Building 1311 location
during the 1938 to 1939 Golden Gate International Exposition. Fuel tanks associated with the
service station were removed around 1944. The abandoned oil tank described above and the
former service station may be the sources of TPH contamination for the Gateview Arsenic/TPH
Area; however, diesel is the predominant fuel detected in groundwater, and the service station
apparently stored and dispensed gasoline. It is possible that diesel fuel may have been stored and
dispensed at this station as well because minimal service station record keeping was likely
conducted during this era.

A technical memorandum published in 2001 attributed the elevated arsenic concentrations to the
reducing environment created by the biodegradation of TPH at the site. A bench-scale
treatability study of arsenic in groundwater has been completed. A pilot-scale treatability study
was conducted that also addressed free product that was observed in the area. Review of
historical drawings indicated former buildings in the area may have had associated USTs.
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Groundwater wells have been installed and have been monitored for TPH. Soil gas sampling
was conducted in November 2010 near Building 1313 and again in July 2012 near Buildings
1311 and 1313. Based on the presence of TPH with arsenic in groundwater, the Navy ceased
pilot study activities in 2011, and further action in this area was addressed in the FS. However,
the Navy will address this area in a time-critical removal action in 2015/2016.

Remedial Investigation / Feasibility Study

Between 1998 and 2010, the Navy collected 4,039 samples of soil, soil gas, and groundwater.
The RI report for Site 12, excluding the SWDAs, was finalized on June 20, 2012. The Navy
conducted data gap sampling in February 2013 and prepared an FS that was finalized in March
2014. Additional data gap sampling was recommended and was performed in September and
October 2014. An FS addendum is being prepared to incorporate the results of the 2014 data
gaps sampling investigation.

Radiological

The Navy conducted a gamma walkover survey investigation of areas within Site 12 and outside
the known SWDAs in late 2013 and early 2014; a summary report was issued in December 2014.
In addition, soil sampling within the 1400 series housing of Site 12 was conducted from
November to December 2013 to collect additional radiological information; a draft summary
report of the soil sampling was issued in November 2014. The Navy completed interior scans of
residential buildings at Site 12 in August 2014. A total of three LLROs were identified beneath
the foundation of three units during the interior scanning fieldwork. A draft summary report for
the interior housing scans was issued in November 2014. Also refer to the summary of the
Radiological Program on page A-56.
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R

Aerial photographs taken by American Aerial Surveys Inc. on May 10, 2012.

Transfer Category --

Regulatory Classification CERCLA

Acreage 93.2

Source of Concern Incinerator; debris disposal areas; former storage yard

Contaminants of Concern PCBs, PAHSs, dioxins, TPH, metals, Radium-226, and debris

¢ First soil removal action conducted at SWDA Bayside between June and
August 1999 for constituents including lead, antimony, arsenic, copper,
dioxins, and TPH.

e Second soil removal action conducted at SWDA Westside during the
summer 1999 for constituents including lead, aluminum, copper, and
TPH.

e Third soil removal action conducted at former storage yard at Halyburton
and Bigelow Courts in 2000 to 2001 for constituents including PCBs,
PAHs, and benzo(a)pyrene equivalent.

e Fourth soil removal action conducted in areas of Buildings 1252, 1254,
1246, 1248, and 1413 in October and November 2001 for constituents
including PCBs and PAHSs.

e NTCRA of SWDAs is under way (with MARSSIM FSS surveys).

e FSS and PCSR for NTCRA at SWDA Bigelow Court being prepared.

¢ Summary reports being prepared for radiological surveys of common
areas outside the SWDAs and residential units in Site 12.

¢ F3 addendum will be prepared to incorporate additional data gaps
sampling.

e Action Memorandum for TCRA at Gateview Arsenic/TPH Area is being
prepared.

One previously suspected UST received NFA concurrence from the Water

Board on December 2, 2003.

Estimated Site Closeout  June 2021

Interim Actions

Current Status

USTs/ASTs
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SITE 13 — STORM WATER QUTFALLS/OFFSHORE SEDIMENTS

Site 13 comprises the offshore areas around the perimeter of NAVSTA TI and Clipper Cove. It
excludes Site 27, the former skeet range located in Clipper Cove, and a submerged parcel that
has been reassigned to the USCG. In 1992, the Navy collected data to assess whether chemicals
were moving off shore via the storm water outfalls. Based on the results of this storm water
investigation, it was determined that chemicals may have been released to the offshore areas and
that further investigation of Site 13 was warranted. A second investigation was therefore
conducted in 1996 to further characterize the sources, extent, and potential toxicity of chemical
contamination in the offshore sediments. The results of these two offshore investigations
indicated that metals, PCBs, PAHs, dichlorodiphenyltrichloroethane (DDT), and other organic
compounds were the chemicals most frequently detected in the sediment samples.

In 2001 and 2002, two additional investigations were conducted of the sediments adjacent to
possible onshore source areas at Sites 11 and 12, where burned solid waste or PCB-contaminated
material may have been deposited. Offshore samples were collected and analyzed for TPH and
PCBs. Analytical results showed concentrations of metals, PCBs, and TPH in the offshore
sediments were not elevated. These studies indicated that no additional investigation was
needed. A PP for Site 13 was prepared and released to the public on April 1, 2004. Results of
four offshore sediment investigations were used to conduct an ecological risk assessment, which
concluded the offshore sediments at Site 13 do not pose an unacceptable risk to the environment.
After a public meeting that presented the no action alternative, a ROD was drafted and signed on
April 7, 2005.

Transfer Category FOST 4 (excluding Site 27)
Regulatory Classification CERCLA

Acreage 520

Source of Concern Storm drains, storm water outfalls
Contaminants of Concern Metals, PAHs, PCBs, DDT, and TPH
Interim Actions None

Current Status No action ROD signed on April 7, 2005.
USTs/ASTs None

Site Closeout Closed
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SITE 21 — VESSEL WASTE OIL RECOVERY AREA

Site 21, the Vessel Waste Oil Recovery Area, is along the southeastern edge of TI, adjacent to
Clipper Cove. Site 21 was originally a 400-foot-long by 75-foot-wide area along the shoreline.
The site boundary has since been expanded to include the southeast corner of Building 3 and the
open area between Building 3 and the shoreline.

The vessel waste oil recovery area operated between 1946 and 1995. Waste oil from ships was
unloaded into floating cylindrical steel shells called “donuts.” From the “donuts,” the waste oil
was transferred to an onshore oil-water separation facility at Site 21. The separation facility
consisted of five aboveground tanks, each with a capacity of 2,000 gallons. These tanks were
removed in 1995, The separation system was maintained on a paved area that was reportedly
heavily stained, but little staining is still visible. Analytical data from sampling of monitoring
wells at Site 21 demonstrated no pattern of elevated levels of TPH in groundwater.

Building 3, near the waste oil recovery area, was used for various activities, including aircraft
maintenance. A dip tank to clean aircraft parts was reportedly located at the southeastern corner
of Building 3. No records are available that describe the types and quantities of chemicals used
or disposed of during parts cleaning operations;, however, use of the solvents tetrachloroethene
(PCE) and trichloroethene (TCE) as degreasing agents for cleaning metal parts was widespread
at the time of Navy operations. Contamination of groundwater at Site 21 is believed to be from
small spills of PCE and TCE in the dip tank area during former parts cleaning operations.

A treatability study to evaluate cleanup alternatives for contaminated groundwater at Site 21 was
ongoing between August 2005 and August 2010. The treatability study report was completed in
March 2011. An RI report for Site 21, finalized in February 2007, recommended an FS be
conducted using data collected from treatability studies of in situ treatment technologies. The
focused FS (FFS) was submitted in February 2009. A PP was prepared in October 2011, and a
public meeting was held November 2, 2011, to outline the Navy’s preferred alternative of
institutional controls (IC) for the site. At the request of the BCT, the Navy conducted a soil gas
investigation at the site in February 2012 and finalized the HHRA addendum in November 2012
to present the results of the soil gas sampling. The ROD/RAP was finalized in February 2013.
The selected remedy consisted of ICs to address chlorinated VOCs in groundwater and continued
soil gas and groundwater monitoring to confirm that the human health risk from the vapor
intrusion pathway remains within or below the risk management range for non-residential users.
Groundwater and soil gas monitoring will continue through at least the first 5-year review. The
land use control (LUC) remedial design (RD)/remedial action work plan (RAWP) was finalized
in October 2013. Site 21 was included in the first basewide 5-year review that was finalized on
December 15, 2014. The Navy is currently finalizing a remedial action completion report
(RACR).
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Yassal Waste Oif
Recovery Area

Aerial photographs taken by American Aerial Surveys Inc. on May 10, 2012.

Transfer Category -
Regulatory Classification CERCLA, UST

Acreage 2

Source of Concern OWS; ASTs; petroleum, oil, lubricants lines; dip tank

Contaminants of Concern VOCs and TPH

Interim Actions Treatability study for VOC source area

Groundwater and soil gas monitoring continues.

LUC monitoring continues.

RACR is currently being finalized.

Site 21 was included in the first basewide 5-year review in

Current Status

December 2014.
USTs/ASTs ASTs 12A through 12E removed
Estimated Site Closeout January 2015
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SITE 24 — DRY CLEANING FACILITY

Site 24 is located on the southeastern part of TI and extends from the central portion of the island
east, toward the Bay. Site 24 encompasses two former CERCLA sites, Sites 5 (the Old Boiler
Plant) and 17 (ASTs 103 and 104), which are located along the southwest boundary of Site 24.
Petroleum sites within Site 24 include Site 4/19, the former Hydraulic Training School/Refuse
Transfer Area; Inactive Fuel Line sites D1A, D4B, F2B, and a small portion of Site F2A;
Building 530 Fuel Line Site; and former UST 230.

Other Sites within the Site 24 Boundary

Former Sites 5 and 17 were incorporated into Site 24 for further investigation. Site 5 included
Building 102, a boiler plant operated from 1943 through 1968, when it was demolished. Various
chemicals may have been used during the boiler operations to prevent scaling. Typical chemicals
used to prevent scaling include morphaline, caustic soda, sulfite, and brine. It is reported that
building debris, including asbestos-containing materials (ACM), were buried where the building
stood. Pipeline trenching in 1987 uncovered the buried debris, including asbestos insulation. The
debris was not removed, but instead was backfilled and covered with asphalt. Following
recommendations in the 1988 PA/SI to further evaluate the area, ground-penetrating radar (GPR)
was used to delineate the disposal area. Soil samples were collected from borings and a test pit
and analyzed for asbestos. No asbestos was observed during field activities, and no asbestos was
detected in the soil samples collected. It was decided in January 2001 that the CERCLA
constituents within the Site 5 boundary will be considered a part of Site 24 and evaluated in the
Site 24 RI report. The petroleum-related constituents were evaluated as part of Fuel Line Site
F2B, which has since been closed by the Water Board on August 19, 2005.

Site 17 contains the area surrounding ASTs 103 and 104. The ASTs are each
200,000-gallon-capacity diesel fuel storage tanks, approximately 20 feet in diameter and 20 feet
high. They are surrounded by a concrete paved area and a 4-foot-high berm built sometime after
1983. A small pump house, Building 105, is situated between the two tanks. The ASTs were
installed before 1943, decommissioned in 1993, and emptied and cleaned in 1996, but have not
yet been dismantled. Historical releases in the area have been documented. A second possible
source of contamination is waste oil, possibly containing PCBs, which was reportedly spread at
least once around the base of both ASTs for weed and dust control. This practice was
discontinued when the area was paved after 1983. The ASTs were investigated and closed as
part of Fuel Line Site F2B.

Former Petroleum Program Sites 4 and 19 are also within the Site 24 boundary. In December
2003, the Water Board concurred that NFA was required for petroleum contamination at Sites 4
and 19. In addition, former fuel pipelines D1, D2, D4, and F2 traversed portions of Site 24. Fuel
leaks associated with the fuel lines have been addressed under the Petroleum Program. A
removal action was completed along former fuel line F2 along 5th Street. The Water Board
concurred that NFA was required at fuel lines F2A and F2B. A change for Site 24 proposed in
March 2005 adjusted the boundary to completely encompass Building 99 and an associated VOC
plume (discussed below), as well as to reduce overlap with the F2 fuel line sites and Site 33. The
BCT concurred in November 2005.
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Several radiological sites are included within the boundary of Site 24: Building 342 and yard
area, 343, 343, and Lot 69. Buildings 343 and 344 were previously investigated and received
radiological free release from DTSC and the California Department of Public Health (CDPH) in
2008. Building 342 and yard area and Lot 69 are new sites that were identified in the Historical
Radiological Assessment Supplemental Technical Memorandum (HRASTM).

Building 99 VOC Plume

Building 99 is located in the northwestern section of Site 24. It was used as a laundry facility
from 1942 to 1977 and as a dry cleaning facility for an unknown interval within that period.
Waste solvents used during dry cleaning operations were discharged to soil and groundwater
beneath the floor of Building 99 from leaks or spills. The volume of solvents that was released
to the ground 1s unknown. Building 99 was later used for meat processing and as a print shop,
and most recently as an office and workshop for film sets.

The Navy conducted an investigation from April through July 2003 to delineate the horizontal
and vertical extent of a plume of VOCs in groundwater that originates from Building 99 within
Site 24. A pilot treatability study was conducted in the source area under Building 99 from
May 2003 through March 2004 to evaluate anaerobic in situ bioremediation as a potential
remedial option to treat high VOC concentrations at the site. The treatability study was
expanded in late 2004 and early 2005 to evaluate the effectiveness of the in situ bioremediation
treatment to address low VOC concentrations in the more mobile portions of the plume. The
expanded treatability study in the plume area successfully reduced VOC concentrations to
below the treatability study cleanup goal of 100 micrograms per liter total VOCs in most areas
of the plume. The treatability study was expanded again in 2008 to investigate the potential
presence of dense nonaqueous-phase liquids near Building 99 and to test reversal of the
injection and extraction pump system to optimize bioorganism circulation and degradation.
The treatability study report for Phases I and Il was finalized in November 2011, when Phase
IIT began. Phase III was intended to promote the enhanced degradation of chlorinated ethenes
in groundwater areas of low and medium concentrations. This enhanced degradation was to
reduce or eliminate a continuing source for soil gas contamination, via a vapor intrusion
pathway and potentially reduce the need for LUCs. Phase III treatment was completed in
December 2012, and the Phase Il treatabilty study report was finalized in August 2013.

In 2012, a 3-dimensional visualization and groundwater remedy optimization analysis was
conducted and was included as part of the FFS addendum. This analysis resulted in an updated
conceptual site model, identification of groundwater data gaps in the lower portions of the
shallow plumes, qualitative confirmation of plume reductions, and identification of potential
strategies for source area remediation.

RI/FFS

The Site 24 Final RI/FFS was submitted on July 3, 2008. Annual groundwater monitoring
continues. In December 2013, the Navy expanded the site boundary to encompass the entire
VOC plume detected after the Phase I treatability study. However, based on a subsequent
request from the Treasure Island Development Authority (TIDA), the Navy proposed to
modify the southern boundary of Site 24 in September 2014 to allow for earlier development
of adjacent portions of the property by TIDA. The Navy finalized a FFS addendum on October
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October 3, 2014 to address source area remediation and radiation issues. The purpose of the
FFS addenum was to address the updated conceptual site model, future land use, alternatives
not previously considered, and to address radiological concerns under the CERCLA program.
The Navy issed a draft PP/Draft RAP on December 19, 2014.

Aerial photographs taken by American Aerial Surveys Inc. on May 10, 2012.

Transfer Category --

Regulatory Classification Petroleum; CERCLA; UST

Acreage 20.46

Source of Concern Solvent spills and leaks within Building 99, petroleum, oil, lubricants

Contaminants of Concern Petroleum, oil, lubricants, chlorinated solvents

Interim Actions Treatability study for VOC source and plume areas

« Groundwater monitoring continues.
e Draft PP/Draft RAP issued in December 2014.

e UST 230 closed by the Water Board in 1997.

e ASTs 103, 104 received NFA concurrence from the Water Board
May 9, 2005.

e ASTs 455A-D (boiler additives) are noted as inactive.
Estimated Site Closeout September 2017

Current Status

USTs/ASTs
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SITE 27 — CLIPPER COVE SKEET RANGE

Site 27, located in Clipper Cove, is situated directly between TI and YBI. Until 1989, a portion
of Clipper Cove was used as a naval skeet range. Naval personnel fired lead shot over the water
as clay skeet targets were launched from the shoreline. In 1993, the Clipper Cove Skeet Range
was identified as a potential environmental concern, based on Water Board Order No. 93-130,
“Site Cleanup Requirements for NAVSTA TI Skeet Range.” In October 1993, the BCT agreed
to comply with the Water Board Order requirements through the CERCLA process and include
the Clipper Cove Skeet Range in the Navy’s IR Program as Site 27 (Remedial Project
Manager/BCT Meeting Minutes October 1993). In 1996, samples were collected at Site 27 to
define the vertical and horizontal extent of lead shot, lead, and PAHs in the offshore sediments
and overlying surface water. Additional investigation of lead and PAHs in the onshore soils of
Site 27 was conducted under the EBS data gaps investigation in 2004. In September 2005, a
hydrographic study was conducted to evaluate sedimentation rates and deposition in Clipper
Cove. The results indicated steady-state conditions and sediment thickness may not be
protective of diving ducks within 150 feet of the shoreline; therefore, an additional sediment
investigation to characterize the distribution of lead shot in near-shore sediments was conducted
in March 2008. The investigation indicated that lead shot is covered by only 1 foot of sediment
in some near-shore locations. A revised FS report was finalized August 13, 2010.

The Navy prepared a site boundary change technical memorandum to exclude the upland portion
of the site. No further action in the upland portion, was necessary as PAHs and lead detected in
the soil were found to not pose unacceptable risk to human health or the environment. The
boundary change was finalized on August 20, 2010. The PP/draft RAP was finalized in June
2011 and a public meeting was held on June 14, 2011. The ROD/RAP was signed and finalized
on March 28, 2012, and the selected remedy consisted of focused dredging and backfilling the
area within 75 feet of the shoreline, off-site disposal, and ICs to minimize sediment disturbing
activity. The remedy removes a potentially complete exposure pathway for diving ducks to
access the lead shot in sediment that poses a risk. No CERCLA action was required to protect
human health. The RD was finalized on May 22, 2013, and the RAWP was finalized on
July 12,2013, The remedial action (RA) began in July 2013 and was completed on
November 29, 2013. Site 27 was also included in the first basewide S-year review that was
finalized on December 15, 2014. A RACR is being finalized. An addendum to the LUC RD to
detail the specific controls required for the site (the 2013 RD provided only general information)
was issued as a draft document in November 2014.
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Bite 27
Clippar Cove
o ‘

Aerial photographs taken by American Aerial Surveys Inc. on May 10, 2012.

Transfer Category -~
Regulatory Classification CERCLA
Acreage 18.77
Source of Concern Skeet range

Contaminants of Concern Lead shot

Interim Actions None

Remedial action was completed November 29, 2013.

RACR was finalized on December 12, 2014.

A LUC RD addendum is being prepared.

Site 27 was included in the first basewide 5-year review in December

Current Status

2014.
USTs/ASTs None
Estimated Site Closeout Not applicable, site ICs and 5-year review process will continue
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SITE 28 — WEST SiDE ON/OFF RAMPS

Site 28 is located in the western portion of YBI and is bounded to the east by Treasure Island
Road, to the south by Site 29, and to the west by the Bay. The Navy owned the property
comprising the area beneath the bridge until 2001, when the FHWA transferred the bridge right-
of-way from the Navy to Caltrans. A CERCLA site boundary change in June 2005 transferred
the southernmost portion of Site 28 to Site 29 so that the remaining area of Site 28 would
continue as Navy property, and most of Site 29 would be Caltrans property. Apart from the
roads running through Site 28, most of the site is steeply sloped to the southwest toward the Bay
and densely vegetated with trees and brush.

The Bay Bridge connects San Francisco with Oakland and other East Bay cities and crosses
NAVSTA TI through a tunnel on YBI. Treasure Island Road has been in operation since the Bay
Bridge was constructed in 1936.

Site 28 was not included in the IR Program until after the 1992 draft Phase I RI reporting period.
An initial soil investigation was conducted in 1993 by Blaine Technical Services, Inc., a
subcontractor to Seaworkers, Inc. The investigation was conducted in connection with health
and safety concerns for workers performing seismic improvements to the on/off ramps in areas
possibly containing elevated concentrations of metals in airborne dust. Additional investigations
performed as part of the primary Phase IIB RI were reported in the draft 1997 RI report. In
December 2001, the Navy completed a validation study to confirm results of the SLERA
included in the 1997 RI report for the peregrine falcon. The study concluded that no
unacceptable risk was posed to the falcon at Sites 8, 11, 28, and 29. The surface soil on the site
may be contaminated by lead and other metals as a result of vehicle emissions, as well as bridge
and ramp painting and maintenance.

The Navy finalized the RI report with recommendations for NFA. An NFA PP and public
comment period were completed by April 29, 2010, An NFA ROD was signed on
November 22, 2010. Although Site 28 has a NFA ROD and no LUCs will be included as part of
the CERCLA remedy, use of the property will be restricted because it has been included in the
Tidelands Trust. The Tidelands Trust is overseen by the California State Lands Commission.
The Treasure Island Tidelands Trust Exchange Act of 2004 proposed an exchange of lands under
which non-Trust lands on YBI would be brought into the Trust, and Trust lands on TT would be
released from the Trust. Upon inclusion in the Tidelands Trust, Site 28 lands would be limited to
uses that attract people to the waterfront, promote public recreation, protect habitat, and/or
preserve open space.
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Aerial photographs taken by American Aerial Surveys Inc. on May 10, 2012.

Transfer Category YBIFOST 3

Regulatory Classification CERCLA

Acreage 10.53

Source of Concern LBP from the Bay Bridge

Contaminants of Concern Lead

Interim Actions None
Current Status NFA ROD was signed November 22, 2010.
USTs/ASTs None
January 2016 (one year post-transfer allocated for tidelands trust

Estimated Site Closeout

exchange)
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SITE 29 — EAsST SiDE ON/OFF RAMPS

Site 29 is located below and parallel to the Bay Bridge from the northeastern portion of YBI
westward to the YBI tunnel, with a portion of the site on the western side of the YBI tunnel. The
western and central portions of the site are mostly covered by pavement or concrete associated
with the bridge and the on- and off-ramps. The Navy owned the property comprising the area
beneath the bridge until 2001, when the FHWA transferred the bridge right-of-way from the
Navy to Caltrans. The Bay Bridge and west side on/off ramps border the southern portion of Site
28 and were included in Site 29 based on the boundary change made in June 2005. The
boundary change did not add to or delete acreage from the total of Site 28 and Site 29, but only
transferred a portion of Site 28 to Site 29. The remainder of the site, on the east side of the YBI
tunnel, is steeply sloped to the southwest and vegetated with trees and brush. The YBI on/off
ramps have been in operation since the Bay Bridge was constructed in 1936. The Bay Bridge
connects San Francisco with Oakland and other East Bay cities and crosses NAVSTA TI through
a tunnel on YBI. The surface soil on the site may be contaminated by lead and other metals from
vehicle emissions, as well as bridge and ramp painting and maintenance.

Site 29 was not included in the IR Program until after the 1992 draft Phase I RI reporting period.
While Site 29 was not investigated during the Phase I RI, samples for the Site 11 RI (adjacent to
Site 29) were collected within the Site 29 boundary. Additional investigations performed as part
of the primary Phase IIB RI were reported in the draft 1997 RI report. In December 2001, the
Navy completed a validation study to confirm results of the SLERA included in the 1997 RI
report for the peregrine falcon. The study concluded that no unacceptable risk was posed to the
falcon at Sites 8, 11, 28, and 29.

Petroleum Program investigations have overlapped with the Site 29 boundaries. The former fuel
pipelines YF3 and USCG were investigated in 1997, and additional borings were drilled in 2000
and 2001 for further delineation of the extent of contamination along the former fuel pipelines.
The Water Board has requested the Navy to perform additional investigation along this section of
the pipeline. Removed UST 270, formerly within the Site 29 boundaries, was investigated from
1995 to 1997. The Navy received an NFA closure letter from the Water Board for UST 270 in
2004,

An SI was performed by Caltrans in 2001 to chemically characterize soil and groundwater for
potential contaminants that may be encountered during construction. In 2002, additional lead
investigations were conducted to (1) fully delineate the extent and magnitude of lead in surface
soils at Sites 8, 11, and 29; (2) collect additional soils data for comparison to the validation study
results; and (3) provide additional data, if needed, for the HHRA presented in the 1997 RI report
for Sites 8, 11, and 29. Field inspections of Site 29 were performed in April and October 2006 to
verify removal of contaminated soil by Caltrans and to document ongoing construction activities.

The Navy finalized the interim RI report for Sites 8 and 29 in March 2009. The Navy will
discuss resuming work on the site with Caltrans following demolition of the old eastern span,
completion of the freeway access ramps, and demobilization from staging/laydown areas. The
schedule in Appendix B is based on Caltrans’ quarterly schedule. After bridge activities are
complete, an RI addendum will need to be prepared for the site. In December 2010, the Navy
finalized a site boundary change technical memorandum to exclude the Bay Bridge on/off-ramp
in support of property transfer. In December 2011, the Navy finalized another site boundary
change technical memorandum to exclude the three “artifacts” from Site 29 in support of
property transfer because no unacceptable risk to human health or the environment has been
found in these three areas.
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Aerial photographs taken by American Aerial Surveys Inc. on May 10, 2012.

On Caltrans-owned property.
On Caltrans temporary construction easement property.

Regulatory Classification CERCLA, UST
Acreage 1513

Transfer Category

Source of Concern LBP from the Bay Bridge, fuel line

Contaminants of Concern Lead and S8VOCs

Interim Actions None
s Interim RI report (for Sites 8 and 29) was submitted in March 2009.
Current Status « Navy will discuss site closeout with Caltrans after bridge activities are
complete.

¢ UST Quarters 8: removed, received NFA concurrence from the
Water Board October 3, 1997.

e UST 213, previously suspected, never existed: received NFA
concurrence from the Water Board December 2, 2003.

e UST 270: received case closure letter from the Water Board
February 10, 2004.

Estimated Site Closeout January 2020

USTs/ASTs
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SITE 30 — DAYCARE CENTER

Site 30, Daycare Center (Building 502), is located south of the Treasure Island Elementary
School, at the corner of Avenue D and 11th Street. The site was undeveloped until the Navy’s
former daycare center was built in 1985. After NAVSTA TI closed, the Treasure Island Daycare
Center was leased to the City of San Francisco under a finding of suitability to lease (FOSL) on
July 29, 1997. The current daycare center opened on March 17, 2003,

As part of the EBS to support the leasing of the daycare center, the Navy reviewed a 1989
as-built drawing of the water lines in the area; the drawing noted the comment “buried trash”
along 11th Street. In 2002, a series of investigations 1dentified various types of wastes, including
buried burned debris associated with historical practices, that contained lead at concentrations
that exceeded the site soil screening level. Based on these findings, in July 2002 the Navy
completed a time-critical removal action. Additional burned debris was found, and analytical
results for soil samples showed the presence of dioxins, lead, arsenic, and vanadium. The Navy
continued to investigate in an effort to delineate the extent of the burned debris and dioxin
contamination. Some of the soil containing burned debris was not accessible because of the
adjacent location of the daycare center (Building 502) and could not be removed. The site was
designated as a CERCLA site in September 2002. In January 2003, the Navy installed a 6-inch
concrete pad adjacent to the daycare center to cover the 1,400-square-foot area around and
between the locations that contain elevated concentrations of dioxin in the subsurface soil. The
concrete pad with asphalt cover serves as a protective barrier to prevent contact with the soil.
The Site 30 boundary adjacent to Site 31 was modified in February 2005 to exclude the
sidewalks on the south side of 11th Street.

A groundwater investigation was conducted in May 2004. Samples were analyzed for VOCs,
SVOCs, metals, TPH, pesticides, PCBs, and dioxins. No chemicals were detected above TI
groundwater screening values. The RI report was finalized in February 2006. The FS was
finalized in November 2006. The PP was finalized September 18, 2008, and the public meeting
was held on October 7, 2008. The ROD was finalized August 5, 2009. The selected remedy was
engineering controls and ICs to address the principal threats by preventing exposure to
potentially contaminated soils beneath the building and allow the site to be used currently and in
the future as a daycare center. The LUC RD/RAWP was finalized on November 24, 2010.
Annual LUC inspections and reporting are ongoing and have observed that no violations to the
LUCs have occured. Site 30 was also included in the first basewide 5-year review that was
finalized on December 15, 2014. During development of the the HRASTM, Site 30 was
identified as located within the footprint of former storage areas that extended to the north and
south of the site (see Figure 10). Based on the results of the final HRASTM and the proximity of
Site 30 within a former storage yard, a radiological survey will be conducted at Site 30 in 2015.
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Daycare Cenler |

Aerial photographs taken by American Aerial Surveys Inc. on May 10, 2012.

Transfer Category -

Regulatory Classification CERCLA

Acreage 1.46

Source of Concern Burn debris disposal area

Contaminants of Concern Dioxins and metals

Time-critical removal actions in July 2002 and agency-approved

Interim Actions concrete cap installed January 2003.

« Annual LUC inspections and reporting are ongoing.
¢ Radiological survey work plan is being prepared.

e Site 30 was included in the first basewide 5-year review in December
2014,

USTs/ASTs None
Estimated Site Closeout October 2015

Current Status
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SITE 31 — FORMER SOUTH STORAGE YARD

Site 31, the asphalt-covered playground south of the Treasure Island Elementary School, referred
to as the Former South Storage Yard, is located at the corner of Avenue E and 13th Street.
According to historical aerial photographs, Site 31 was used during the 1970s as a storage yard,
however, the nature of and operations at the storage yard are unknown. In the late 1970s, the
area was paved over and developed as a playground for the elementary school. Based on the
FOSL and the restrictions 1t identified, the Navy entered into a lease agreement with the San
Francisco Unitied School District (SFUSD) on May 13, 1996 for the elementary school and
associated playground. The school had originally been constructed by SFUSD around 1968
when the military housing was built and was operated under a previous agreement with the Navy
until the 1996 lease agreement.

In 2002, the Navy investigated the area based on its former use as a storage yard and because of
the reference to an “old trash dump” noted on a 1989 as-built drawing for the 11th Street water
line replacement project. An initial investigation identified the presence of construction and
burned debris. The initial investigation also identified concentrations of lead, PCBs, and DDT in
soil that were elevated above the site screening levels. These chemicals may have been
associated with fuel leaks or other releases from the machinery, electrical equipment, and paint
that were stored in the former storage yard area. The site was designated as a CERCLA site in
September 2003,

An additional soil investigation in 2003 identified concentrations of TPH as diesel and motor oil,
PAHs, and dioxins at the site. The concrete pad overlain by asphalt currently serves as a
protective barrier to prevent contact with the soil beneath the playground. A groundwater
investigation was conducted in May 2004. Samples were analyzed for VOCs, SVOCs, metals,
TPH, pesticides, PCBs, and dioxins. None of these chemicals was detected above TI
groundwater screening values. The Site 31 boundary, which is adjacent to Site 30, was modified
in April 2005 to include the sidewalks on the south side of 11th Street.

The RI report was finalized in July 2006. The FS report was finalized in March 2007. The PP
was finalized September 18, 2008, and the public meeting was held on October 7, 2008. The
ROD was finalized on August 5, 2009. A final soil remediation work plan was submitted
January 28, 2010. The soil remediation field work (referred to as Phase I) began in
February 2010 and continued through July 2010. During the field work, radium-226 was also
detected at the site.

The Navy finalized a RAWP on January 27, 2012, for additional excavation and radiological
characterization of soil (referred to as Phase II) at Site 31. The Navy has completed the Phase 11
soil removal action for Site 31 and included radiological characterization because of the site’s
proximity to Site 12, site history, and presence of debris at the site. The Navy has backfilled the
excavations, conducted a gamma walkover survey, and is currently preparing a RACR and FSS
for Site 31.
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Aerial photographs taken by American Aerial Surveys Inc. on May 10, 2012.

Transfer Category -

Regulatory Classification CERCLA

Acreage 2.02

Source of Concern Storage yard, burn debris disposal

Contaminants of Concern Lead, dioxins, PAHs, TPH, and radium-226

Interim Actions None

Phase Il soil remediation is complete and an FSS report and RACR are
being prepared.

USTs/ASTs None
Estimated Site Closeout May 2015

Current Status
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SITE 32 — FORMER TRAINING AND STORAGE AREA

Site 32, the Former Training and Storage Area, consists of portions of EBS Parcels T111 and
T115, 1s east of the WWTP on Avenue M and includes Building 462 and area of former Building
463. The area has been used as a parking lot for vehicles and forklifts, a storage area for
hazardous materials and hazardous wastes, a tear gas training area, and as storage for former
training facilities. A concrete pad, located north of Building 463, formerly held an electrical
transformer. Historically, the site was also used for radiological decontamination training. The
Damage Control School was relocated from the northwestern area (Site 2) to the northeastern
area of the base in March of 1970. The new training complex consisted of Buildings 461, 462,
463, and the exercise area containing the USS Pandemonium mockup. Training at the complex
is discussed in more detail in the “Final Treasure Island Naval Station Historical Radiological
Assessment [HRA]” by Weston Solutions, Inc., published in February 2006. The HRA
evaluated past operations in the vicinity and concluded that radiological issues were not a
concern at Site 32. Building 445 is located within Parcel T115 and was historically used for
forklift maintenance, boat motor storage, general shop activities, and administrative offices. The
Site 32 area was designated for investigation because fluid that contained PCBs was known to
have been released from the former transformer and to assess the possibility of contamination
associated with historical site usage.

Initial investigations, under the EBS data gaps study, were conducted at the site in April 2003.
Additional investigations were conducted between September and November 2003. Soil and
groundwater samples were collected. Soil samples from the initial investigation contained
concentrations of PCBs, TPH as diesel and motor oil, dioxins, and pesticides. There were no
detections in groundwater above screening criteria. The site was designated as a CERCLA site
on April 6, 2004. The CERCLA boundary between Sites 6 and 32 was adjusted in June 2005 to
move a small portion of EBS Parcel T111 from Site 32 into Site 6 based on dioxin data that had
been collected in that parcel. Additional trenching was performed at Site 32 in October 2005 to
investigate the nature and extent of dioxins in shallow soils. An RI report was finalized on
October 30, 2008. A Toxic Substances Control Act (TSCA) PCB remediation, which was an
interim removal action that also addressed arsenic, was completed at Site 32 in March 2010. A
year of post-removal action groundwater monitoring was completed in February 2012, and a
groundwater monitoring summary report was finalized in July 2012. All concentrations of
contaminants of concern (COC) were either non-detected or were detected at low levels during
all four quarterly sampling events. There is no indication of residual petroleum contamination
in groundwater. No further actions were recommended for groundwater at Site 32 as a result.
A post-construction summary report (PCSR) was finalized in July 2011. The Navy was not
required to prepare an FS under CERCLA because the TSCA cleanup action removed all soil
containing PCBs above the cleanup level of 1 milligram per kilogram and also removed all other
constituents that exceeded NAVSTA TI cleanup goals. No additional cleanup action is
necessary for Site 32 because there is no longer an unacceptable risk to human health or the
environment. Both the PP/Draft RAP were finalized September 16, 2011, and a public meeting
was held on September 28, 2011. A ROD/Final RAP is on hold pending the results of a
radiological survey of the former USS Pandemonium mockup location, which is being
reevaluated based on a review of existing data after the 2006 HRA was completed (see page
A-56, summary of Radiological Program under Compliance and Basewide Program section).
The draft ROD/final RAP is planned to be issued in 2015.
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Aerial photographs taken by American Aerial Surveys Inc. on May 10, 2012.

Transfer Category

Regulatory Classification

CERCLA

Acreage

2.60

Source of Concern

Transformer, storage area

Contaminants of Concern

PCBs, TPH, dioxins, pesticides, arsenic

Interim Actions

TSCA soil removal in 2010.

Current Status

s Radiological scanning of Site 32 was completed in 2014.

¢ Draft ROD to be prepared in 2015.

USTs/ASTs

None

Estimated Site Closeout

November 2015
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SITE 33 — WATER LINE REPLACEMENT AREA

Site 33, the Water Line Replacement Area, is located south of Site 24. The area was identified
on historical as-built drawings, which showed locations where crews observed debris in the
trench for the water line during extensive repairs in the 1980s. In addition, areas of debris were
identified near Building 530 (Parcel TO15) during removal of a petroleum pipeline. Most of the
areas of debris are within the footprint of the former Lake of the Nations, constructed for the
Golden Gate International Exposition of 1939 and 1940.

Initial investigations, under the EBS data gaps study, were conducted at the site in April 2003
and between September and November 2003. Soil and groundwater samples were collected.
Soil samples contained concentrations of dioxins and metals. The site was designated as a
CERCLA site on April 6, 2004, An additional groundwater investigation was conducted in
summer 2005. Groundwater samples contained concentrations of copper, lead, mercury, nickel,
silver, and zinc. The RI report was finalized on April 30, 2010. An Explanation of Significant
Differences (ESD) was finalized on May 24, 2011, to complete the RA for Site 33 under the Site
31 ROD.

The Navy finalized a RAWP on January 27, 2012, for excavation and potential radiological
characterization of soil at Site 33. The Navy completed the soil remediation for Site 33 and
backfilled the site in May 2014. Radium-226 screening was conducted during the removal
action because of the presence of debris at the site and because the 2006 HRA stated that the
Navy would evaluate the site further. The Navy finalizied the RACR for Site 33 in October
2014. The regulatory agencies concurred with the report with signatures in the final RACR on
October 29, 2014.
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Site 33
Water Line
Replacement Area

Aerial photographs taken by American Aerial Surveys Inc. on May 10, 2012.

Transfer Category FOST 4

Regulatory Classification CERCLA

Acreage 4.89

Source of Concern Debris disposal area

Contaminants of Concern Arsenic and lead

Interim Actions None

The RACR was finalized in October 2014, regulatory agencies
concurred with signatures in the RACR on October 29, 2014.

USTs/ASTs None

Site Closeout Closed

Current Status
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SITE 4/19 — HYDRAULIC TRAINING SCHOOL/REFUSE TRANSFER AREA

Site 4 1s located approximately 200 feet north of 5th Street, between Avenues M and N. Sites 4
and 19 are generally referred to as Site 4/19. Site 4 is known as the Hydraulic Training School
and includes a paved, fenced area that formerly contained about 15 55-gallon drums of waste oil
(mainly transmission oil). Waste oil released from drums stored at the site is the primary
potential contaminant. Waste oil leaks or spills stained the underlying concrete pavement and an
adjacent earthen area. Several hundred square feet of surface area has been affected. The site
also includes an eastern lot, referred to as the investigation-derived waste storage area.

Site 19, located just south of Site 4, is known as the Refuse Transfer Area. The site was used to
hold and transfer refuse beginning in 1953; it is unknown when operations ceased. Little
information exists regarding disposal practices before 1970. Previous environmental assessments
have found small, isolated areas of oil, grease and petroleum hydrocarbons in surface soils.

The closure report requesting NFA was submitted on December 15, 2003, and Water Board
concurrence was received. An additional investigation of PAHs in soils was conducted under the
EBS data gaps investigation with Parcels TO66/T117 in 2004 at the request of the BCT. Based
on the analytical results, the Navy recommended no further investigation in the May 2005 field
activity report.

Transfer Category FOST 4

Regulatory Classification Petroleum Program

Acreage 1.72

Source of Concern Storage area; spill area; maintenance yard; transfer facility
Contaminants of Concern Petroleum, oil, lubricants

Interim Actions None

NFA concurrence received from the Water Board on
December 17, 2003.

USTs/ASTs None
Site Closeout Closed

Current Status
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SITE 6 — FIRE TRAINING SCHOOL

Site 6, the former Navy firefighting training school, was used for nearly 50 years (1944 to 1992)
for various firefighting training activities. The training school formerly included 23 buildings, six
USTs, and a central training yard, which consisted of burn areas lined with asphalt and concrete.
Fires fueled with diesel and gasoline, magnesium, and wood were set in various mockups in the
training yard and were extinguished with a mixture of water, biodegradable soap, and industrial
talc. Approximately 19,000 gallons of gasoline and 32,000 gallons of diesel fuels were used each
year for the firefighting training. Wastewater and unburned gasoline and diesel were collected in
a concrete collector trench (installed in about 1949) situated around the perimeter of the training
school yard. Wastewater and unburned gasoline and diesel collected in the trench passed through
on-site OWSs. No historical information has been discovered that discusses disposal of wastes
before the perimeter concrete collector trench and the on-site OWSs were constructed.
Wastewater generated and treated at the site was discharged to the NAVSTA TI WWTP,
constructed in 1968, and waste diesel and gasoline fuels were disposed of at an oft-base location.
Before 1973, the wastewater that flowed to the concrete collector trench was discharged to the
Bay without treatment. Approximately 14,000 gallons of petroleum residue was generated per
year at the training school.

All buildings have been removed from the site. Four 1,500-gallon USTs (240A, 240B, 248A,
and 248B) that contained gasoline and diesel for firefighting training were present within the
northern and eastern portions of the training yard. USTs 240A and 240B were removed in 1992,
and USTs 248A and 248B were removed in 1995. Two 1,000-gallon USTs (248C and 248D),
previously used to store waste fuel, were removed in 2002. One known AST (248), located near
UST 248D, was removed prior to 1995. UST M, a previously suspected UST for coolant, was
reported in Shaw’s “Final Facilitywide Underground Storage Tank Summary Report Update,”
dated August 25, 2004, as never having been installed, based on document reviews and
discussions with Navy personnel. Petroleum remedial activities were conducted at Site 6
between May and December 2002. Remedial activities included excavation of USTs and
excavation of petroleum-contaminated soils near the USTs, pipelines, and OWS components
throughout the site. Remediation also included evaluation and excavation of free product near
USTs 240A and 240B. In October 2002, during remedial excavation at the UST 248 area, burn
surfaces were identified near the former Building 464 foundation. Shallow soil samples
collected in this area contained dioxins and furans at concentrations above the soil screening
levels. The excavation was subsequently expanded to include removal of burn debris and
soot-discolored areas. Results from confirmation samples found dioxins and furans above the
screening levels, causing Site 6 to be transferred to the CERCLA Program on
September 18, 2003.

Further investigation and delineation of dioxins and furans detected in soil were conducted under
the CERCLA Program as part of the EBS data gaps investigation in 2003. Based on the results
of the investigation, the BCT agreed to a boundary revision for the CERCLA site at the
June 7, 2005, BCT meeting. The boundary revision included a portion of Parcel T112 east and
north of the WWTP area, where dioxins were detected in shallow soil samples. On January 24,
2007, a second boundary revision was submitted separating Site 6 (CERCLA Program) and Site
6A (Petroleum Program). DTSC did not concur with the request to modify the boundary. Other
investigations include a soil gas sampling program completed in October 2004 to evaluate VOCs
in soil gas near former USTs 240A and 240B. Groundwater at Site 6 continues to be monitored
semi-annually under the Basewide Petroleum Sites Groundwater Monitoring Program.
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Between 2007 and 2008, Site 6 was used as a temporary excavated soil staging and loading area,
including the RCA for the Site 12 NTCRA. Before it was used for staging and loading, a
baseline radiological survey was conducted. While staging and loading were ongoing,
engineering controls were developed, air monitoring equipment was installed, and a surveillance
program for health and safety was in place. In addition to engineering controls, best
management practices, such as keeping soil stockpiles covered to prevent releases, were used.
The soil staging and loading area included temporary stockpiling and loading of soil into bins, at
which point they were characterized and shipped off site to a licensed disposal facility. The
waste shipped off site included both chemical and low-level radiologically impacted soil
(radium-226). Since 2008, soils have not been stockpiled at Site 6. However, LLRW that has
been characterized and placed in sealed bins was temporarily stored in the Site 6 RCA while
awaiting off-site disposal. In 2014, all remaining LLRW bins awaiting off-site disposal were
relocated to a paved area north of Building 461, adjacent to Site 6. The Navy is currently
conducting a MARSSIM FSS for Site 6, which was designed to achieve free release for
radiological issues.

In 2010, the Navy completed a CERCLA data gaps investigation to further evaluate the nature
and extent of chemicals in soil, soil gas, and groundwater. The Navy finalized the combined
RUFS in October 2012, To address the concerns expressed by the Water Board, the Navy
completed a petroleum corrective action near the 240 series USTs in March 2013. The Navy
prepared a PCSR for the UST 240 removal action and will be requesting regulatory closure for
USTs 240A, 240B, 248A, 248B, 248C, and 248D in 2016.
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R 2

Aerial photographs taken by American Aerial Surveys Inc. on May 10, 2012.

Transfer Category -

Regulatory Classification Petroleum; CERCLA

Acreage 3.45

Sources of Concern USTs, firefighting training area, OWSs

Petroleum (CERCLA contaminants include:dioxins and furans, VOCs,
PAH)

e USTs removed in 1992, 1995, and 2002.
e Floating product removal action completed in 2002.

Contaminants of Concern

Interim Actions

¢ Annual groundwater monitoring continues.
¢ Removal action of USTs (240 series) is completed.
e AST 240, 248 and USTs 240A, 240B, 248A, 248B, 248C, and 248D

all are removed; NFA concurrence will be requested in 2016 following
USTs/ASTs additional groundwater monitoring.

¢ Previously suspected UST M received concurrence on NFA
December 2, 2003.

Estimated Site Closeout November 2016

Current Status
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SITE 14/22 — NEW FUEL FARM/NAVY EXCHANGE SERVICE STATION

Site 14/22 represents the combination of two adjacent petroleum sites located in the northeast
portion of TI. Site 14 (New Fuel Farm) was established in 1943 as the primary fuel storage
and distribution center at NAVSTA TI. Shortly thereafter (in approximately 1946), the Navy
centralized the distribution of automotive fuel with the construction of the Naval Exchange
Service Station (referred to as Site 22). It served as a fuel storage area and gas station for more
than 50 years. Fuel storage and dispensing at Site 14/22 released diesel, waste oil, and gasoline
into the environment. Based on available information about the site history and operations, the
suspected sources of gasoline, diesel, and petroleum contamination at Site 14/22 include the
tanks and associated piping, a gasoline pumphouse (Building 85), and the service station
(Building 330). A full-scale treatment system including air sparging and soil vapor extraction,
installed in the area of the former USTs, has been dismantled. The system operated for 3 years
and was effective in removing TPH. A soil cleanup action, including large-scale soil excavation,
was completed at Site 14/22 in 2004. The site received NFA concurrence from the Water Board
in July 2005.

Transfer Category FOST 4

Regulatory Classification Petroleum; UST

Acreage 2.18

Source of Concern ASTs and USTs; petroleum pipelines; vehicle maintenance
Contaminants of Concern Petroleum, oil, lubricants, VOCs

UST/AST removals completed, 1997 pipeline removal action
Interim Actions completed, in situ groundwater treatment system completed,
large-scale shallow soil excavation completed in 2004.

NFA concurrence received from Water Board on
July 18, 2005.
e USTs 85, 330A through 330F removed.

-  USTs 85, 330A, 330B, 330E, and 330F removed, received
NFA concurrence July 18, 2005.

USTs/ASTs - USTs 330C and 330D received closure July 22, 1996.
e ASTs 4, 5, and 456 removed.
e ASTs 6A through 6G removed.
¢ AST 672 removed.

Current Status

Site Closeout Closed
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SITE 15 — OLD FUEL FARM

Site 15 is located on the southeastern shore of TI at the intersection of Avenues M, N, and
California Avenue. The site was the original fuel storage and distribution facility for NAVSTA
TIL, which consisted of two large-capacity ASTs (4M and SM), four smaller-capacity ASTs
(collectively identified as AST 6M), a gasoline pump house (Building 84), a diesel pump house
(Building 86), and a diesel oil clarifier (Building 85). In 1943, ASTs 4M, 5M, and 6M were
relocated to the New Fuel Farm (Site 14). In 1945, Building 85 was moved to the New Fuel
Farm, and Building 86 was demolished; Building 84 was demolished in 1961. Two smaller
former diesel ASTs (ASTs 34A and 34B) were located near Building 34. Former fuel AST 34A
was located on concrete mounts east of Building 34, and former fuel AST 34B was apparently
located on a concrete pad next to an emergency generator southeast of Building 34.
Investigations at Building 34 in 1985 revealed soil suspected of containing oil or petroleum
hydrocarbons. No impact to groundwater has been identified in the area of Building 34.

Fuel lines, where found, were removed during remedial activities in 1997 and 1998. Preliminary
remediation wells were installed in 2001 to assess TPH contamination in the eastern subarea,
along fuel line D1, and approximately 400 feet west and downgradient of Building 34 within
Site 15. The remediation wells were not effective at recovering free product because of the
nature of TPH contamination at Site 15. The Navy excavated several areas of
PAH-contaminated shallow soil in 2002 and continued monitoring groundwater at the site from
2001 until 2004. In September 2004, the site received concurrence from the Water Board that
NFA was required.

Transfer Category 2006 TI FOST (FOST 1), Upcoming FOST
Regulatory Classification Petroleum

Acreage 4.87

Source of Concern ASTs; petroleum/pipelines

Contaminants of Concern Petroleum, oil, lubricants

Tank removals completed and excavation of petroleum

Interim Actions L
contamination completed.

Current Status NFA concurrence received from Water Board in

September 2004.
USTs/ASTs ASTs 4M, 5M, 6M, 34A, 34B; removed
Site Closeout Closed
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SITE 16 — CLIPPER COVE TANK FARM

Site 16, the Clipper Cove Tank Farm, is located on the eastern side of the isthmus that joins YBI
and TIL adjacent to the causeway. Ten 17,000-gallon ASTs, reported to have stored aviation
gasoline and automotive diesel fuel at Site 16, were in use from at least 1943 until they were
dismantled in the 1960s. Sludge was removed from the ASTs when they were dismantled, with
unknown quantities of sludge reportedly deposited on bare ground east of the former AST
locations. No documentation of removal and disposal of the sludge during the 1960s has been
found. Based on the investigation at the site, it appears that at least some portion of the sludge
was left on the surface to degrade and leach into the underlying soils. In 2001, contaminated
surface soil was excavated by the Navy and disposed of off site. The area has a picnic table and
is currently unpaved and covered with shrubs and trees. The Navy requested NFA for the site in
April 2004 and received NFA concurrence from the Water Board on June 17, 2004.

Transfer Category 2006 YBI FOST (FOST 2)

Regulatory Classification Petroleum

Acreage 1.22

Source of Concern ASTs

Contaminants of Concern Petroleum, oil, lubricants

Interim Actions Tank removal action completed; soil excavation completed.
Current Status NFA concurrence received from Water Board on June 17, 2004.
USTs/ASTs 10 ASTs removed

Site Closeout Closed
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SITE 20 — AuTo HOBBY SHOP/TRANSPORTATION CENTER

Site 20, the Auto Hobby Shop and Transportation Center, is located on the northwestern side of
TIL Site 20 is fully encircled by Site 12. The area was used as the NAVSTA TI transportation
center from 1943 to 1950. The transportation center included the transportation building
(Building 194), garage and repair shop (Building 284), and storage or barracks (Building 225 and
267). In approximately 1961, Building 225 was converted to an Auto Hobby Shop, the garage
portion of Building 224 was demolished, and the filling station became Building 370 (east of
Building 225) until it was demolished in 1976. Four known USTs (225A through 225D) were
located at Site 20, east of Building 225 at the site of the former service station; all four were
removed in 1988. Approximately 2,200 cubic yards of soil surrounding the former USTs was
excavated in 1990 and was aerated adjacent to the excavation. The Navy later disposed of the
aerated soils at an off-site, permitted landfill. In 2001, soil was removed near the former USTs
and in two areas of surface contamination. The Navy received Water Board concurrence on
NFA for the USTs at Site 20 on May 5, 2004, and received overall site closure on June 17, 2004,

Transfer Category -

Regulatory Classification Petroleum; UST

Acreage 1.63

Source of Concern Maintenance yard; USTs

Contaminants of Concern Petroleum, oils, lubricants, VOCs

Interim Actions UST corrective action completed; soil excavation completed.

NFA concurrence letter received for USTs 225A through 225D;
overall site closure letter received on June 17, 2004.

USTs/ASTs USTs 225A through 225D removed

Site Closeout Closed

Current Status
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SITE 25 — SEAPLANE MAINTENANCE AREA

Site 25 was previously used for vehicle and seaplane maintenance. Based on available
information about the history and operations at the site, the suspected sources of gasoline, diesel,
and petroleum contamination at Site 25 are (1) the suspected USTs, (2) the former fuel pump
house (Building 143), (3) the former airplane and vehicle maintenance, (4) the causeway pipeline
(between Sites 16 and 25), and (5) the former auxiliary boiler (Building 520) and associated
AST. The seaplane maintenance area consists of a total of 11 buildings that were used for or
associated with storing and maintaining seaplanes. Pipelines between Sites 16 and 25 have been
removed. An in situ groundwater treatment system, including soil vapor extraction and air
sparging, operated at the site until April 28, 2005.

The Navy submitted the “Final Site 25 Closure Report and Request for No Further Action” on
December 7, 2005. After correspondence with the Water Board, a final letter from the Water
Board dated August 29, 20006, did not concur with closure and the NFA request for the site. Asa
result, additional groundwater monitoring was conducted at the site through 2008. In early 2009,
soil samples were collected to confirm post-treatment concentrations of TPH. Results of the
groundwater and soil samples were presented in the “Final Addendum to the Closure Report
Site 25, submitted January 29, 2010. This report requested NFA concurrence and closure of the
suspected USTs 2B and 143A through 1431 At the request of the Water Board, the Navy
conducted a targeted soil gas investigation in late 2010 and early 2011. The Navy submitted a
technical memorandum with the results of the soil gas investigation and vapor intrusion pathway
evaluation and request for site closure on March 7, 2011. The Water Board provided
concurrence on the Navy’s recommendation for NFA at the site in a letter dated
October 28, 2011.

Transfer Category 2006 Tl and YBI FOSTs (FOSTs 1 and 2), portion on FOST 4
Regulatory Classification Petroleum; UST

Acreage 3.26

Source of Concern USTs; petroleum pipelines

Contaminants of Concern Petroleum, oil, lubricants

Interim Actions Groundwater monitoring

Current Status NFA concurrence received from Water Board on October 28, 2011.
USTs/ASTs USTs 2B, 145, 143A through 1431 suspected

Site Closeout Closed
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SITE 26 — UST SITES

Site 26 was designated in the 1988 PA/SI report and includes all USTs that have been used at
NAVSTA TI to store fuels and oils for package heaters or boilers at individual buildings, backup
power generators, gas stations, firefighter training, and aviation. The USTs were filled either
through underground pipeline or by tanker truck. In addition, a number of USTs were used to
store waste oil. Most of the USTs were installed in the 1940s. The USTs were removed from
service over time as the specific uses of the buildings changed; many of the USTs were out of
service by the 1980s.

The Navy began investigating known and suspected USTs in the early 1980s because of
California’s UST operating regulations. In addition to the USTs mentioned previously,
numerous USTs were outside of site boundaries and were reported as individual closure efforts.
The Navy submitted the facilitywide UST summary report (October 2003), which assigns each
of the 96 USTs identified to one of three categories:

e Known USTs: USTs that are known to have existed.

o Suspected USTs: USTs that are suspected to have existed but that were
removed previously or that may have been abandoned.

e Previously suspected USTs: USTs that were once thought to have existed but
that are now suspected to have never existed based on further investigation.

Regulatory concurrence on closure or NFA has been achieved for 89 of the 96 known, suspected,
or previously suspected USTs at NAVSTA TL. Seven USTs are pending closure or NFA. USTs
with known releases to the environment are closed pursuant to Title 23 of the California Code of
Regulations. If the UST was used to store heating oil and had a capacity of less than 1,100
gallons, or if no release occurred, the Navy requested NFA and submited a letter to the Water
Board for concurrence. The Navy demonstrated to the Water Board that NFA is required for
sites that have received NFA concurrence. The Navy has completed all site investigations and
remedial actions related to the UST site for sites that received regulatory closure.

All USTs on Navy property have been removed from service; the only active USTs on NAVSTA
TI are operated by the USCG at its facility on YBL. The current status of all known and
suspected USTs on TI and YBI are summarized below as well as shown on Figures 7 and 8.

Previously Suspected USTs with NFA Concurrence (16 Sites)

Regulatory concurrence for NFA was received December 2, 2003, for 16 previously suspected
USTs located at NAVSTA TL

Letter Date TIUST YBIUST

December 2, 2003 3A, 3B, 7, 145, 180F, 180G, 267, 368C, 213, 262
450, 452, 453, 461, FF8, and M
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Known or Suspected USTs with Requlatory Closure or NFA Concurrence (73 Sites)

The Water Board issued concurrence for NFA on 24 USTs on TI and 19 USTs on YBL
Regulatory closure has been received for 25 USTs on Tl and five USTs on YBL

USTs with NFA Concurrence

Letter Date TIUST YBIUST
July 23, 2002 - 1 through 7, 9, 10, 62, 240
September 5, 2003 234 57
February 126, 2004 15, 26, 29 -
June 17, 2004 140 204A’222°14,%3%?“’2%’7204D’
September 21, 2004 227 -
May 8, 2005 14A, 14B -
July 18, 2005 85, 330A, 330B, 330E, 330F -
October 11, 2005 180C -
:
Closed USTs
Letter Date TIUST YBIUST
July 22, 1996 180/, 1308, 3300, 330D 111,169
October 3, 1997 180D, 180E, 230, 257 8 [QTRS8, QR08]
July 7, 2000 1G [469] -
February 25, 2002 1A, 1E, 2C, 368A -
October 23, 2002 - 66
December 17, 2003 368B -
February 10, 2004 201 270

May 5, 2004

225A, 225B, 225C, 225D

USTs Requiring Requlatory Closure or NFA Concurrence (7 Sites)

Six USTs on TI (240A, 240B, and 248A through 248D) and one UST on YBI (238) still require
regulatory closure or NFA concurrence.

A final closure report for Site 6 was submitted on December 16, 2005, and requested closure for
six USTs: 240A, 240B, and 248A through 248D. However, the Water Board indicated it
appeared based on soil, soil gas, and groundwater data that ongoing sources had not been entirely

5 This date is approximate; the date on the letter is illegible.
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removed and remediated. Thus, the Navy performed additional excavation in 2013, and a PCSR
report was finalized in 2013. The Navy will request closure of USTs 240A, 240B, and 248A
through 248D in 2016 after future groundwater monitoring is completed.

Further investigation of UST 238 on YBI (on USCG property) is on hold until Caltrans
completes work in the vicinity.

2006 Tl and YBI FOSTs (FOSTs 1 and 2), FOST 4, and a FOST

Transfer Category parcel in upcoming FOST

Regulatory Classification Petroleum
Acreage Not applicable
Source of Concern USTs, ASTs
Contaminants of Concern Petroleum

Petroelum corrective action conducted in March 2013 for USTs 240A

Interim Actions and 2408 in Site 6.

e Additional groundwater monitoring planned for Site 6 (USTs 240A,
240B, 248A, 248B, 248C, and 248D).

e Investigation of UST 238 on YBI (on USCG property) is on hold
until bridge construction is complete.

USTs/ASTs Not Applicable

November 2016 for Site 6 USTs 240 and 248 series; November
2017 for suspected UST 238 on YBI (on USCG property)

Current Status

Site Closeout
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INACTIVE FUEL PIPELINE SITES

A former fuel pipeline system was located on NAVSTA TL Six main fuel lines (D1, D2, D4,
D5, F2, and GS-1 [evaluated as part of D2A]) were installed on TI as early as the 1940s and
transported gasoline, diesel, bunker C fuel, and other petroleum products. Figures 7 and 8 shows
the fuel pipeline sites. Reports indicate that some fuel lines were inactive as early as 1945, the
remaining fuel lines were reportedly removed from service in 1989. Three major fuel lines
(F-01, F-02, F-03) were installed in 1944 to carry fuel oil from storage tanks to steam boilers on
YBI and have been inactive since 1980. In addition, the Causeway Pipeline system was
installed circa 1939 to convey fuel from the Clipper Cove Tank Farm on YBI to T1, though the
system ceased to be used after Pan American Airlines stopped operating in Clipper Cove in the
1946. The Building 530 Pipeline system supplied fuel between ASTs 103/104 and Building
530, which was built in 1987. A majority of the pipeline systems on TI and YBI has been
removed or abandoned in place.

A total of 16 pipeline sites were investigated at NAVSTA TL Of those, 14 fuel pipeline sites
have received closure. Two sites (YF3 and USCG) were 1dentified as portions of the pipeline
system where additional corrective actions or evaluations may be necessary. An investigation of
petroleum contamination at Inactive Fuel Line YF3, identified under the Petroleum Program,
was documented in the Final Field Activity Report dated March 19, 2013. As a result, the Navy
is conducting a SLERA to evaluate the risks due to residual concentrations of TPH as diesel and
as motor oil. The Navy plans to collect additional data at Site YF3 in response to Water Board
comments received on the SLERA. The new data will be used to support closure of YF3 by
meeting the general and medium-specific criteria of the Water Board’s Low-Threat Case
Closure policy.

Remaining Fuel Pipeline Sites (2 Sites)

The following fuel lines on YBI have not received regulatory closure: YF3 and USCG.

Closed Fuel Pipeline Sites {14 Sites)

The fuel lines listed below on TI and YBI have received regulatory closure.

e (Causeway Pipeline — Water Board NFA concurrence letter received March 11,
2003.

e Building 530 Pipeline — Water Board NFA concurrence letter received July 9,
2003.

e DIA, DIC, D2A, D2B, D4A, D4B, D5, and YF1 — Water Board NFA concurrence
letter recetved February 12, 2004 (date is approximate; the date on the letter is
illegible).

e YF2 - Water Board NFA concurrence letter received June 17, 2004.

e F2A -Water Board NFA concurrence letters received May 9, 2005 and
August 22, 2005.

e DI1B - Water Board NFA concurrence letters received July 20, 2005 (for shallow
soil only) and May 15, 2006.

o F2B - Water Board NFA concurrence letter received August 22, 2005.
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Transfer Category

2006 Tl and YBI FOSTs (FOSTs 1 and 2), FOST 4, and various FOST parcels in

an upcoming FOST

Regulatory
Classification

Petroleum

Acreage Not applicable
Source of Concern | Pipeline
Contaminants of

Petroleum

Concern

Interim Actions

Pipeline removal action completed; floating product removal completed.

Current Status

e YF3 - Additional investigation completed, and a SLERA is being finalized.
Additional data gaps investigation requested by the Water Board in 2014,

s USCG - Investigations postponed until after Caltrans has completed bridge

reconstruction activities in the area.

USTs/ASTs

USTs associated with the pipelines have been removed

Site Closeout

May 2006 or earlier for majority of sites, with the exception of YF3 (March 2016)

and USCG (July 2019) sites
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COMPLIANCE AND BASEWIDE PROGRAMS

Polychlorinated Biphenyls Program
Residential Lead-Based Paint Program
Radiological Program
Asbestos-Containing Material Program
Groundwater Monitoring Program
Regulatory Interaction Support
Community Relations Program

Transfer Related
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POLYCHLORINATED BIPHENYLS PROGRAM

PCB contamination has been investigated and remediated at NAVSTA TI under CERCLA and
TSCA regulations and guidelines (Figure 9). PCBs exist at various locations and concentrations
at NAVSTA TI. A remedial program was initiated at NAVSTA TI for electrical equipment,
such as high-voltage primary transformers with dielectric fluid that may contain PCBs.
Transformers were inventoried under the program, and several transformers identified as
containing PCBs were removed between 1995 and 1996. A 1995 EBS documented spills and
stains potentially related to PCBs. The Navy conducted an additional evaluation by reviewing
aerial photographs and historical information on building usage.

PCBs have been investigated under CERCLA at the following IR sites: Site 3 (PCB Equipment
Storage Area), Site 7 (Pesticide Storage Area), Site 9 (Foundry), Site 10 (Bus Painting Shop),
Site 11 (YBI Landfill), Site 12 (Old Bunker Area), Site 21 (Vessel Waste Oil Recovery Area),
Site 24 (Dry Cleaning Facility), Site 31 (Former South Storage Yard), and Site 32 (Former
Training and Storage Area).

The Navy investigated all known former PCB-containing equipment within FOST 1 and 2 areas
in May 2004 to confirm that property is suitable for transfer (see Figure 9). The Navy also
sampled all equipment locations that exhibited suspicious staining and the remaining (unstained)
equipment locations in areas not part of FOST 1 and 2 in summer 2006. A summary report of
sample results was published in February 2008. PCBs were abated at some sampled equipment
locations in spring 2008 and a final summary report of activities was submitted March 9, 2009.
The following table lists the locations identified in the February 2008 PCB summary report as
requiring ICs. Locations in this table determined to contain elevated PCB concentrations, and
that will be addressed through LUCs, will be further addressed and defined by the Navy during
the transfer of NAVSTA TL

Locations Requiring Institutional Controls

6585265 T-114A and B TX-118 TX-139 TX-147

C-598 T-1012 TX-127 TX-140 TX-252
SW-1144 T-1016 TX-138 TX-146 TX-2045
SW-1146 T-1018

In addition, seven locations were identified in the February 2008 PCB summary report as
requiring remediation: EP-108-1, T-1102, TX-120, TX-152(1), TX-152(2), SW1-73A/B/C, and
T-104. PCB abatement was performed at four of the seven locations requiring remediation
(EP-108-1, T-1102, TX-120, TX-152[2]) in spring 2008, and a final summary report of activities
was submitted on March 9, 2009. PCB-contaminated soil adjacent to Building 1102 will be
addressed during a forthcoming project in Site 12 at two of the seven locations (SW1-73A/B/C
and T-104).

A removal action was completed at Site 32 and transformer location TX-152(1) under the TSCA
PCB remediation program in early 2010. The Site 32 PCSR was finalized on July 13, 2011.
Based on the Navy’s post-remedial activity screening evaluation, residual contaminant
concentrations were compared with screening criteria made up of updated health-based
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screening concentrations and site screening criteria established for Site 32 in the 2009 work
plan. The results of these comparisons indicated that nearly all residual chemical
concentrations are below updated health-based screening concentrations and all residual
concentrations are below the site screening criteria for Site 32; therefore, no further action
under CERCLA was required. Furthermore, a year of post-removal action groundwater
monitoring was completed in February 2012 and summarized in a report finalized in July 2012.
All concentrations for chemicals of concern were either non-detected or detected at low levels
during all four quarterly sampling events. NFA was recommended for groundwater at Site 32
(see previous CERCLA Site 32 discussion).

2006 Tl and YBI FOSTs (FOSTs 1 and 2), FOST 4, and various
FOST parcels (upcoming FOST)

Regulatory Classification TSCA and CERCLA

Transfer Category

Source of Concern Transformers and fluid-filled electrical equipment and past disposal

activities
Contaminants of Concern PCBs
Interim Actions None
Current Status None
USTs/ASTs Not applicable
Site Closeout Closed (with exception of some CERCLA sites)
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RESIDENTIAL LEAD-BASED PAINT PROGRAM

The Residential Lead-Based Paint Hazard Reduction Act of 1992, Title X of the Housing and
Community Development Act (Public Law No. 102-550), applies at NAVSTA TL. As part of
Title X, Congress amended the 1971 Lead-Based Paint Poisoning Prevention Act
(42 United States Code [U.S.C.] Sections 4801-4846) and added a new Title IV to TSCA. Under
this law, certain federally owned housing constructed before 1960 must be inspected for LBP,
and LBP hazards must be abated. In addition, federally owned housing constructed after 1960
and before 1978 must be inspected for LBP hazards and the results disclosed to prospective
property recipients (42 U.S.C. Section 4822).

LBP may be present on the interior and exterior surfaces of nonresidential buildings at NAVSTA
TI because many were constructed before 1978. Public Works Center Norfolk began inspecting
the family housing at NAVSTA TI for LBP in 1995. In October 1999, Engineering Field
Activity West documented a completed LBP assessment and a “mini” risk assessment of
facilities on NAVSTA TIL Facilities were selected under the implementing regulations for
Title X of the Housing and Community Development Act. Pursuant to Title X, not all facilities
require an inspection for LBP.

To date, LBP at all pre-1978 residential housing on TI and YBI has been assessed. LBP at all
pre-1960 YBI residential housing has been abated, and hazard reduction measures were put in
place to protect the residents. Friction surfaces, such as window sashes, were stripped to the
original wood surface and repainted. All other interior and exterior surfaces containing LBP
were covered with a 20-year encapsulating paint. To ensure all hazard reduction measures
remain protective, a re-evaluation survey is conducted every 2 years per the recommended U.S.
Department of Housing and Urban Development (HUD) schedule. LBP in residential housing
on YBI was re-evaluated between April and May 2004 and again between May and July 2006.
As required by the HUD guidelines, the survey included (1) a 100 percent visual survey, (2) two
composite dust samples for 100 percent of all pre-1960 housing, and (3) two composite dust
samples from a representative sample of the post-1960 housing. LBP maintenance was
conducted during the winter of 2006 at Quarters 2 through 7, 240, 83, and 61. Another LBP
re-evaluation of the residential housing on YBI and TI was completed in 2009 and finalized in a
report dated February 28, 2011.

Soil samples were also collected to evaluate the status of drip line and mid-yard areas at
representative TI and YBI residential buildings. Based on the analytical results, soil abatement
of the planter boxes and drip line areas was conducted in accordance with Title X, HUD, and
Navy Policy at Quarters 1 through 7, 10, and Buildings 62, 83, 205, and 230 on YBL. HUD
guidelines state only bare soils may pose a hazard, and soils covered by grass, concrete, or
asphalt are protective. Any future disturbance of the concrete or asphalt at these buildings will
require further evaluation for lead. The Navy will either abate or require the transferee to abate
any LBP hazards found in existing residential facilities within 1 year after they are transferred.
If an existing residential facility is scheduled for demolition or nonresidential use, it will not be
inspected or abated for LBP. Buildings should be demolished according to applicable laws and
regulations.
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2006 Tl and YBI FOSTs (FOSTs 1 and 2), FOST 4, and various FOST

Transfer Category parcels in an upcoming FOST

Regulatory Classification Title X Housing and Community Development Act, Title IV TSCA

Source of Concern House paint/LBP

Contaminants of Concern Lead

¢ LBP risk assessment on Tl and YBI residential housing buildings
completed.

¢ [nterior, exterior, and soil abatement on pre-1960 YBI residential
housing buildings completed.

¢ |.BP maintenance conducted during winter of 2006 at Quarters 2-7,
240, 83, and 61.

interim Actions

Current Status Not applicable
USTs/ASTs Not applicable
Estimated Site Closeout Transfer
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RADIOLOGICAL PROGRAM
Site 2

Site 2 (Parcel T102 [shown in Figure 3] and located within the footprint of Site 12), the
Radiation Training Area, was located near the intersection of 12th Street and Avenue A on the
northwestern side of TL. This area contained a ship mockup used for radiation training.
Operations in this area began in the early 1950s and ceased in 1969 when the school moved to its
current location in Building 371 (Parcel T111, within Site 32). Radiation sources were identified
as potential contaminants from the radioactive water generated during training. The 1988 PA/SI
recommended this site not be carried forward in an RI. The site is considered closed under the
CERCLA Program.

Historical Radiological Assessment (HRA) and Supplemental Technical Memorandum

The Navy completed a basewide HRA in 2006 to document use of radioactive materials and to
present a comprehensive history of radiological operations conducted by the Navy at NAVSTA
TL In the first phase of the HRA, the Navy reviewed documents and conducted interviews to
identify all historical radiological sites on NAVSTA TI and to determine if there is a need to
conduct a Phase II survey. Results of the first phase of the HRA are reported in the “Final Naval
Station Treasure Island Historical Radiological Assessment” dated February 10, 2006. The
following sites were identified for further evaluation: Building 233 and its associated drain lines,
four SWDASs located within Site 12, and Buildings 343 and 344.

Building 233

Building 233 (Parcel TO13 [shown in Figure 3]), the former Radiation Detection, Indication, and
Computation Instrument Calibration School, is located on Avenue M between 3rd and 4th Streets
on the eastern side of TL. In 1950, a spill of radium sulfate was reported in one of the
laboratories located in Building 233. Students unknowingly tracked the radiological material
throughout the building before the spill was discovered. The U.S. Naval Radiological Defense
Laboratory decontaminated and cleaned up the building.  Although the building was
decontaminated, the Navy needed to verify that the 1950 cleanup met current standards. The
Navy therefore worked with DTSC and CDPH to complete a survey of Building 233 by May
2006. A radiological assessment of Building 233 was conducted and a survey report was issued
in January 2007. It was determined that further remediation was necessary. After the highest
residual contamination had been removed, the building was demolished in 2011. Foundation,
utility, and surface contamination was then removed. The Navy has completed the
characterization, remediation, and FSS for the building footprint. The FSS report was finalized
in October 2014, and the Navy is currently awaiting a Recommedation for Unrestricted
Radioligical Release (RURR) letter from the State of California. Storm and sanitary drain lines
and the surrounding area are also being investigated in accordance with MARSSIM (Revision 1
August 2000, with the June 2001 updates).

Soild Waste Disposal Areas (SWDA)

An NTCRA began in May 2007 at three Site 12 SWDAs along the shoreline. During the
NTCRA, LLROs containing radium-226 were found within the SWDAs. Confirmation samples
will be collected in the SWDA areas once excavations are completed. The Navy estimates that
the removal action field work for all SWDAs will be completed in 2016. The FSS for all
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SWDAs will be performed in accordance with MARSSIM. A final RACR/FSS is anticipated in
June 2021 for the SWDAs after all work is complete. A detailed schedule of the radiological
investigation is included in the Radiological Program schedules (see Appendix B).

Buildings 343 and 344

A radiological status survey for Buildings 343 and 344 and Building 233 drain lines was
conducted in September 2007. In 2008, FSS reports were prepared for Buildings 343 and 344.
The Buildings 343 and 344 and the Building 233 Drain Lines Scoping Survey Reports were
finalized in the fall 2008. DTSC and CDPH provided free release for Buildings 343 and 344 in
2008. Additional radiological surveying is planned in 2015 for adjacent Building 342 because of
the presence of a counting room, as well as the outside yard area of the building compound.

Historical Radiological Assessment — Supplemental Technical Memorandum (HRASTM)

After the final HRA was published, LLROs were found in the SWDAs located in Site 12,
prompting increased concern with the potential for LLROs to have been disposed of in other
debris disposal areas. A HRASTM for TI was issued in July 2014 to update any new findings
after the 2006 HRA and document any new areas requiring further radiological investigation.

Based on the HRASTM, several additional areas were identified as impacted. The Navy
completed or is currently conducting radiological surveys at the following sites between 2013
and 2014 (see Figure 10):

e USS Pandemonium Site 11 (NE), within Site 32 (former site of the training ship
mock-up, identified as impacted based on a reevaluation of existing data after the
HRA).

e Site 12 non-SWDA areas and roadways, including housing interiors.

e Building 3 and associated sanitary sewer lines (impacted based on ship repair
activities and the presence of a former optical shop in the building during World
War I [WWII]).

e Selected sanitary sewer and storm lines associated with Building 233.

e Site 6 RCA (Soil Stockpile and Truck Loading & Decon Site) (impacted based on
remedial activities done in association with the Site 12 SWDAs).

The Navy plans to conduct additional radiological surveys at the following sites in 2015 (see
Figure 10):

e Site 30 and adjacent areas to north and south (excluding Site 31) (impacted based on
investigatory results obtained after the HRA).

e Lot 69 (Supply Department Salvage Yard, impacted based on the handling of
salvage materials in that area).

e Building 342 (impacted based on the presence of a counting room, as well as the
outside yard area of the building compound).
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e Building 461 and vicinity (impacted based on the presence of a counting room, as
well as the outside yard area of the building compound).

e Vicinity of fomer Salvage Yard and Current Sewage Treatment Plant (impacted based
on probable WWll-era salvage yard was identified as impacted based on the
potential for scrap metal recycling activities adjacent to former Building 327 during

WWII).

e Site 20 (impacted based on its location within Site 12).

e Miscellaneous sanitary sewer lines (force main and lines associated with Building

342).

Additional areas planned for radiological surveys in 2020 include (see Figure 10):

e Navy contractor compound (Building 570 and a surrounding laydown area;
impacted based on remedial activities done in association with the Site 12 SWDAs).

e Navy laydown area (adjacent to Building 461, impacted based on remedial
activities done in association with the Site 12 SWDAs).

Transfer Category

Regulatory Classification

CERCLA

Source of Concern

Radium sulfate spill and historical radiological operations

Contaminants of Concern

Radium-226, radiclogical materials

Interim Actions

1950s cleanup at Building 233
Building 233 was demolished in January 2011
Ongoing SWDA NTCRAs

Current Status

NTCRA of Site 12 SWDAs is underway.

Gamma walkover surveys in non-SWDA areas of Site 12 and
interior housing scans are complete; summary reports are being
prepared.

Building 233 FSS and reporting are complete; awaiting RURR letter
from the State of California.

Preparations are underway for radiological surveys planned for
2015.

USTs/ASTs

Not applicable

Estimated Site Closeout

January 2015 for Building 233 (RURR letter)

March 2015 for Basewide Radiological Surveys Part |
November 2015 for Basewide Radioclogical Surveys Part |l
February 2022 for Building 570 Radiological Survey
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AsSBESTOS-CONTAINING MATERIAL PROGRAM

Beginning in 1995, several surveys to identify the presence of ACM have been completed at
NAVSTA TI. The Navy conducted an asbestos survey of 108 major nonresidential buildings at
NAVSTA TI and compiled the results in an asbestos survey report in 1995. In 1997, Radian,
Inc., completed a more comprehensive asbestos survey for a total of 212 nonresidential
buildings, including an inspection of the 108 buildings previously surveyed, to estimate the
scope and costs for abating damaged, friable asbestos. In 1998, the Supervisor of Shipbuilding,
Conversion, and Repair, Portsmouth, Virginia, Environmental Detachment, Vallejo (SSPORTS)
performed an asbestos survey of underground steam utility lines and miscellaneous facilities.
Results of the survey of underground steam utility lines indicated that ACM-wrapped pipes exist
only within a portion of the property, documented in the Asbestos Building Survey Report issued
in November 1998 by SSPORTS and as discussed further in the FOST. Remedies for ACM
were implemented.

Friable, accessible ACM identified during surveys was remediated beginning with 38 buildings
in 1998 by Allied Technology Group, Inc. (ATG). ATG remediated an additional 20 buildings
in 1998. In 1999, SSPORTS remediated friable ACM found in residences at both YBI and TL
In 2002, Mendalian Construction, Inc., covered the crawlspaces to prevent access, posted ACM
signs at seven barracks on TL and abated and removed ACM from six quarters on YBL A
re-evaluation of ACM in 2009 was finalized in a report dated February 28, 2011. All known
damaged, friable, or accessible ACM has been abated within the TI and YBI FOST areas, and
remaining ACM does not pose a threat to human health.

Notices and restrictions related to asbestos were identified for both TT and YBI in FOSTs 1, 2, 3,
and 4.

2006 Tl and YBI FOSTs (FOSTs 1 and 2), FOST 4, and various FOST

Transfer Category parcels in an upcoming FOST

Regulatory Classification Clean Air Act

Source of Concern ACM

Contaminants of Concern Friable, accessible ACM

¢ 1998 remediation of 38 buildings

¢ 1998 remediation of 20 buildings

¢ 1999 remediation of residences

s 2002 remediation of crawl spaces, barracks and six quarters on YBI

Interim Actions

Current Status Not appliable
USTs/ASTs Not applicable
Estimated Site Closeout Transfer
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GROUNDWATER MONITORING PROGRAM

The purpose of the groundwater monitoring program is to evaluate sites with known or suspected
impacts to groundwater using data collected from a network of monitoring wells as well as data
from other environmental investigations. The principal objective at the identified groundwater
sites was to determine whether receptors at the terminus of the groundwater pathway — aquatic
life at the shoreline along NAVSTA TI — are being exposed to concentrations of contaminants
that exceed applicable toxicity criteria for (1) protection of saltwater life, or (2) protection of
humans who consume fish. Potential impacts to groundwater because of releases of hazardous
substances and petroleum-related chemicals from operations when NAVSTA TI was an active
base are being studied under the facility-wide groundwater monitoring program.

It was reported in 2004, in support of environmental restoration activities, that 346 groundwater
monitoring and remediation wells were being maintained at NAVSTA TI (181 monitoring wells
and 165 remediation wells). In a limited number of cases, wells from inactive sites were used as
downgradient, crossgradient, or upgradient wells to collect data for an active investigation area.
In 2011, 35 wells from various sites, predominantly closed petroleum program sites, were
decommissioned.

Currently, only groundwater at Sites 6, 12, 21, and 24 is monitored as the petroleum program
sites have received NFA concurrence. Contaminants defined as hazardous under CERCLA have
been detected at elevated concentrations in samples from Sites 6, 12, 21, and 24. Groundwater
monitoring results are reported annually and will be used in assessing risk in CERCLA decision
documents or petroleum closure reports.

Groundwater monitoring at Site 6 continues after the UST 240 removal action was completed
and will support a closeout request in 2016. Semiannual groundwater monitoring at Site 12 is
estimated to continue through the end of the RACR in June 2021. Groundwater monitoring, as
well as soil gas, was selected as part of the final remedy for Site 21 in the ROD/RAP.
Semiannual groundwater monitoring continues at Site 24 and is planned to continue through at
least the 2019 5-year review period.

Groundwater was monitored at Site 32 for 1 year after a removal action was completed for
PCBs, arsenic, and TPH in soil. Monitoring was completed in February 2012, and a summary
report was finalized on July 30, 2012. All COC concentrations were non-detected or were
detected at low levels during all four quarterly sampling events. There is no indication of
residual petroleum contamination in the groundwater. No further actions were recommended
for groundwater at Site 32.
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REGULATORY INTERACTION SUPPORT

The Navy provides support for regulatory interaction for the entire TI environmental program.
Included in the regulatory interaction support are the following deliverables.

BCT Meetings and Minutes

As part of the regulatory interaction support, the Navy holds monthly meetings with the
members of the BCT to discuss current topics, issues, and decisions that pertain to the
environmental restoration program for TI. Meeting minutes are prepared to document decisions,
actions, processes, and discussions. The minutes are reviewed by all members and revised based
on any comments received.

Site Management Plan

The Navy prepares and delivers annual updates of this Site Management Plan to identify site
closure schedules and strategies and to aid in management of IR sites. The IR sites are at various
stages in the environmental restoration process. The status and strategies at each site are
discussed in this document, as well as the current basewide issues that must be addressed before
property may be transferred for development. The schedules provided in Appendix B update the
schedule produced in the 1992 FFSRA and supplement the IR sites not identified at the time of
the FFSRA.
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COMMUNITY RELATIONS PROGRAM

The Navy provides direction and support for community relations activities on site-specific and
basewide levels. Included in the community relations support are the following deliverables.

Restoration Advisory Board Meetings and Minutes

The Navy hosts Restoration Advisory Board (RAB) meetings regularly as a means to
communicate, share, and present current information on the environmental restoration program
to the RAB and community members. Fact sheets, meeting minutes, telephone conferences, and
meetings are used to provide a method for the RAB to have input on the environmental
restoration process at NAVSTA TI. Meeting minutes are prepared for public viewing. The
minutes are reviewed by all members of the RAB and revised based on any comments received.
The final minutes are included in the information repositories and on the Navy’s website.

Community Relations Plan

The Community Relations Plan (CRP) identifies community interest in the investigation and
cleanup of contaminated soil, sediments, and groundwater at NAVSTA TI and outlines
community relations activities to inform and involve the community. The original CRP for
NAVSTA TI was issued in 1997, and a final CRP was issued in 2002 and updated in 2006, 2008,
and 2014,

The purpose of the CRP is to identify the NAVSTA TI community, describe community
outreach activities conducted in support of the IR Program, identify community interest in and
concern about environmental activities at NAVSTA TL, facilitate two-way communication with
the surrounding community and other interested parties, and meet all public involvement
regulatory requirements for the environmental cleanup program at NAVSTA TL

Fact Sheets, Progress Reports, Proposed Plans, and Work Notices

Fact sheets, progress reports, proposed plans, and work notices are prepared on an as-needed
basis depending on commencement or completion of significant milestones such as an upcoming
field investigation or a significant report. Fact sheets, progress reports, and proposed plans are
distributed to the entire TI community mailing list, which includes the DTSC mandatory mailing
list. Work notices are distributed to residents or businesses who may be affected by the field
work. In addition, the Navy will prepare progress reports to update the progress of field work on
the island.

Of particular interest is the Site 12 environmental program. Work notices are sent to residents
any time they are affected by work in Site 12. In addition, fact sheets will be distributed on all
projects where radiological data have been collected at Site 12.

Public Notices

Public notices are prepared on an as-needed basis for announcement of significant milestones,
such as announcement of public review and comment periods for proposed plans and completion
of significant documentation such as a ROD/RAP. Public notices are typically published as an
in-column ad in the San Francisco Examiner newspaper.
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information Repository Support

On a quarterly basis, the Navy conducts inspections and updates to the TI information
repositories located at Building 1 on TI and at the San Francisco Main Public Library. Updates
include organizing, indexing the documents, and providing updates of the index and document

availability.
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TRANSFER RELATED

A basewide EBS was conducted in 1994. In 2005, the Navy updated the EBS with a
supplemental EBS based on progress made under the Navy’s environmental programs and in
preparation for two FOST documents that summarized how the requirements and notifications
for hazardous substances, petroleum products and derivatives, and other regulated material have
been met for parcels on T and YBL

The TI FOST (FOST 1) for four parcels and YBI FOST (FOST 2) for one parcel were finalized
in 2006. The Navy prepared a third FOST (YBI FOST 3) for five parcels on YBI to support
property transfer to the city; the YBI FOST 3 was finalized on January 17, 2012. FOST 4 was
prepared for nine parcels on TI and finalized on October 30, 2014.

An Economic Development Conveyance Memorandum of Agreement was signed between the
Navy and TIDA on July 2, 2014. Through the BRAC process, the Navy intends to transfer, by
deed, property identified in TI FOSTs 1 and 4 and property identified in YBI FOSTs 2 and 3 to
the City of San Francisco in early 2015.

The Navy will prepare additional FOSTs to support transfer of property on Tl in coming years.
Appendix B has the anticipated schedules for upcoming FOST documents and the related State
of California’s Covenant to Restrict Use of Property documents that will be completed to
support property transfers in the future.
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TABLE B-1: SITE INVENTORY
Site Management Plan, Naval Station Treasure Island, San Francisco, California

Site Program Status
Site 1 CERCLA Closed — Received agency concurrence on March 20, 2002.
Site 2 CERCLA Closed — Site recommended for NFA in 1988 Final PA/SI.
Site 3 CERCLA Closed — Received agency concurrence on March 20, 2002.
Site 4/19 Petroleum Closed — NFA concurrence letter received from Water Board dated
December 17, 2003.
Site 5 Petroleum Closed — Merged into Site 24 by letter dated January 17, 2001.
Site 6 CERCLA Active ~ Transferred from Petroleum Program on September 18, 2003.
Site 7 CERCLA Closed — Received agency concurrence on November 1, 2005.
Site 8 CERCLA Active — On hold; pending completion of Caltrans activities.
Site 9 CERCLA Closed — No Action ROD signed October 2, 2007.
Site 10 CERCLA Closed — No Action ROD signed October 2, 2007.
Site 11 CERCLA Active — On hold; pending completion of Caltrans activities.
Site 12 CERCLA Active
Site 13 CERCLA Closed — No Action ROD signed April 7, 2005.
Site 14/22 Petroleum Closed — NFA concurrence letter received from Water Board dated July
18, 2005.
Site 15 Petroleum Closed — NFA concurrence letter received from Water Board dated
September 2004.
Site 16 Petroleum Closed — NFA concurrence letter received from Water Board dated
June 17, 2004.
Site 17 Petroleum Closed — Merged into Site 24 by letter dated January 17, 2001.
Site 18 CERCLA Closed - Site recommended for NFA in 1988 Final PA/SI.
Site 20 Petroleum Closed — NFA concurrence letter received from Water Board dated
June 17, 2004,
Site 21 CERCLA Active — ROD signed February 19, 2013; LUC inspections ongoing
Site 23 CERCLA Closed ~ Site recommended for NFA in 1988 Final PA/SI.
Site 24 CERCLA Active
Site 25 Petroleum Closed —~ NFA concurrence letter received from Water Board dated
October 28, 2011.
Site 26 Petroleum Closed — See entry for “UST Sites” below.
Site 27 CERCLA Active ROD signed March 28, 2012; LUC inspections ongoing
Site 28 CERCLA Pending No Action ROD signed November 22, 2010.
Closure —
Site 29 CERCLA Active — On hold; pending completion of Caltrans activities.
Site 30 CERCLA Active — ROD signed August 5, 2009; LUC inspections ongoing
Site 31 CERCLA Active
Site 32 CERCLA Active
Site 33 CERCLA Closed — NFA concurrence received on October 29, 2104 in final RACR
Pipeline Petroleum With the exception of Pipeline Sites USCG and YF3, all pipeline sites
Sites have received concurrence letters and are closed.
UST Sites Petroleum With the exception of UST 238 on YBI and the USTs associated with
Site 6 (USTs 240 and 248), all USTs have received concurrence letters
and are closed.
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TABLE B-2
NAVAL STATION TREASURE ISLAND ENVIRONMENTAL SCHEDULE
DECEMBER 2014
D Duration Start Finish Predecessors
€}  |Task Name
1 CERCLA PROGRAM 8306 days Wed 3/20/02 Tue 11/15/33
2 | EBSDATA GAP INVESTIGATION COMPLETED 502 days: Wed 4/2/03 Tue 2/22/05
22 v  SITE 1 - Closed 1day Wed 3/20/02 Wed 3/20/02
23 +  SITE 3 - Closed 1day. Wed 3/20/02 Wed 3/20/02
24 +  SITE7 - Closed 880 days:  Fri 8/16/02 Tue 11/1/05
28 +  SITE 13 - Closed 707 days: Tue 11/5/02 Sat 5/21/06
61 +  SITES 9 AND 10 - Closed 1200 days: Sun 4/6/03 Thu 11/1/07
All start and finish dates on Saturday B-1
or Sunday default to the following business day.
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TABLE B-2

NAVAL STATION TREASURE ISLAND ENVIRONMENTAL SCHEDULE

DECEMBER 2014
D Duration Start Finish Predecessors
€}  |Task Name
116 SITE 6 (CERCLA) 3503 days Mon §/12/03 | Wed 10/12/16
17 | & NATURE AND EXTENT DELINEATION FOR SITE 6 CERCLA 540 days. Mon §/12/03 Tue 6/7/05
123 | REMEDIAL INVESTIGATION FOR SITE 6 690 days Sun 10/31/04  Wed 6/20/07
134 v»-" REVISED REMEDIAL INVESTIGATION/FEASIBILITY STUDY 973 days. Mon 2/2/09 Thu 10/25/M12
(RI/FS) REPORT FOR SITE 6
158 SITE 6 RADIOLOGICALLY CONTROLLED AREA 519 days: Fri 6/14/13 Thu 6/11/15
CHARACTERIZATION / FINAL STATUS SURVEY
189 | Site 6 RCA Characterization / Final Status Survey (FSS) 316 days:  Fri 6/14/13 Fri 8/29/14
Work Plan
165 Final Status Survey Field Work at Site 6 RCA 60 days: Mon 9/29/14 Fri 12/19/14 164FS+20 days
166 Site 6 RCA Final Status Survey Report 137 days' Wed 12/3/14 Thu 6/11/15
167 Internal Draft RCA FSS Report 24 days: Wed 12/3/14 Mon 1/5/15 165FS-13 days
168 Draft RCA FSS Report 57 daysi Tue 1/6/15 Wed 3/25/15 167
169 Agency Review Draft RCA FSS Report 25 days: Thu 3/26/15 Wed 4/29/15 168
170 Final RCA FSS Report 11 days  Thu 4/30/15 Thu 5/14/15 169
171 Concur with RCA F3S Report (RURR) 20 days,  Fri 5/15/15 Thu 6/11/15 170
172 v PP/DRAFT RAP FOR SITE 6 334 days: Wed 12/19/12 . Mon 3/31/14
187 ROD/RAP FOR SITE 6 218 days. Mon 3/3/14 Wed 12/31/14
188 v Internal Draft ROD/RAP for Site 6 68 days. Mon 3/3/14 Wed 6/4/14 182
189 v Draft ROD/RAP for Site 6 23 days; Mon 6/23/14 Wed 7/23/14 188
190 v Agency Review of Draft ROD/RAP for Site 6 21 days: Thu 7/24/14 Thu 8/21/14 189
191 s Final ROD/RAP for Site 6 79 days; Fri 8/22/14 Wed 12/10/14 190
192 ROD/RAP Signed for Site 6 15 days. Thu 12/11/14 | Wed 12/31/14 191
193 Public Notice of Signing ROD/RAP for Site 6 0 edays Wed 12/31/14 | \Wed 12/31/14 192
194 REMEDIAL DESIGN / REMEDIAL ACTION FOR SITE 6 6§87 days. Tue7/15/14 = Wed 10/12/16
195 V; Navy Award Contract for Site 6 Remedial Design, Data Gaps 55 days: Tue 7/15/14 Mon 9/29/14
Sampling, and Remedial Action
196 Site 6 Pre-Remedial Design Data Gaps Sampling 127 days: Tue 9/30/14 Wed 3/25/15
197 Pre-Remedial Design Data Gaps Sampling Work Plan / 119 days Tue 9/30/14 Fri 3/13/15
Sampling and Analysis Plan
198 v Internal Draft Pre-RD Data Gaps Sampling WP/SAP 44 days: Tue 9/30/14 Fri11/28/14 195
199 Draft Pre-RD Data Gaps Sampling WP/SAP 26 days: Mon 12/1/14 Mon 1/5/15 198
200 Agency Review Draft Pre-RD Data Gaps Sampling 22 days: Tue 1/6/15 Wed 2/4/15 199
WP/SAP
201 Final Pre-RD Data Gaps Sampling WP/SAP 27 days: Thu 2/5/15 Fri 3/13/15 200
202 Pre-Remedial Design Data Gaps Sampling Field Work 8 days: Mon 3/16/15 Wed 3/25/15 201
203 Remedial Design / Remedial Action Work Plan 171 days' Mon 3/16/15 Mon 11/9/15
204 Internal Draft RD/RAWP for Site 6 60 days: Mon 3/16/15 Fri 6/5/15 20288
205 Draft RD/RAWP for Site 6 30 days; Mon 6/8/15 Fri 7/17/15 204
206 Agency Review Draft RD/RAWP for Site 6 22 days: Mon 7/20/15 Tue 8/18/15 205
207 Final RD/RAWP for Site 6 59 days: Wed 8/19/15 Mon 11/9/15 206
208 Remedial Action Field Work 100 days' Tue 11/10/15 Mon 3/28/16 207
209 Remedial Action Completion Report (RACR) 142 days: Tue 3/29/16 Wed 10/12/16
210 Internal Draft RACR for Site 6 44 days: Tue 3/29/16 Fri 5/27/16 208
211 Draft RACR for Site 6 17 days. Mon 5/30/16 Tue 6/21/16 210
212 Agency Review of Draft RACR for Site 6 22 days: Wed 6/22/16 Thu7/21/16 21
213 Final RACR for Site 6 59 days.  Fri 7/22/16 Wed 10/12/16 212

All start and finish dates on Saturday

or Sunday default to the following business day.
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214 - SITES 3938 days' Thu 12/2/04 Fri 1/3/20

215 v INTERIM REMEDIAL INVESTIGATION FOR SITES 8 & 29 1127 days. Thu 12/2/04 Fri 3/27/09

239 |& CALTRANS BRIDGE CONSTRUCTION PROJECT 1803 days: Mon 11/3/08 Wed 9/30/15

240 REMAINING CERCLA ITEMS (IF NECESSARY) 1135 days: Sat 8/1/15 Fri 12/6/19

241 SITES 8 & 29 RI ADDENDUM (IF NECESSARY) 175 days. Sat 8/1/15 Sun 4/3/16

253 FEASIBILITY STUDY FOR SITES 8 & 29 (IF NECESSARY) 250 days: Tue 2/8/16 Tue 1/24/17

267 PP/DRAFT RAP FORSITES 8 & 29 229 days: Sat 12/31/16 Thu 11/16/17

284 ROD/RAP SITES 8 & 29 229 days: Sat 9/23/17 Thu 8/9/18

299 REMEDIAL DESIGN FOR SITES 8 & 29 (IF NECESSARY) 196 days. Thu 6/17/18 Sun 2/17/19

311 REMEDIAL ACTION FOR SITES 8 & 28 (IF NECESSARY) 210 days. Sun 2/17/19 Fri 12/6/19

322 SITE CLOSEOUT FOR SITES 8 & 29 20 days. Mon 12/9/19 Fri 1/3/20 321
All start and finish dates on Saturday B-3

or Sunday default to the following business day.
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323 SITE 11 3653 days Thu 7/13/06 Mon 7/13/20
324 v INTERIM REMEDIAL INVESTIGATION FOR SITE 11 924 days: Thu 7/13/06 Wed 1/27/10
341 s CALTRANS BRIDGE CONSTRUCTION PROJECT 1803 days. Mon 11/3/08 Wed 9/30/15
342 REMAINING CERCLA ITEMS (IF NECESSARY) 1291 days: Sat 8/1/15 Mon 7/13/20
343 SITE 11 Rl ADDENDUM (IF NECESSARY) 175 days.  Sat 8/1/15 Sun 4/3/16
355 & FEASIBILITY STUDY FOR SITE 11 (IF NECESSARY) 208 days: Tue 2/9/16 Sat 11/26/16
368 PP/DRAFT RAP FOR SITE 11 231 days: Thu 11/3/16 Fri 9/22/117
385 ROD/RAP FOR SITE 11 230 days:  Fri 7/28/17 Fri6/15/18
400 REMEDIAL DESIGN FOR SITE 11 (IF NECESSARY) 220 days:  Fri 6/15/18 Sun 4/2119 398
412 REMEDIAL ACTION FOR SITE 11 (IF NECESSARY) 301 days: Sun 4/21/19 Mon 6/15/20
425 SITE CLOSEOUT FOR SITE 11 20 days Tue 6/16/20 Mon 7/13/20 424
All start and finish dates on Saturday B-4
or Sunday default to the following business day.
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426 SITE 12 4721 days. Wed 5/7/03 Thu 6/10/21
427 v ADDITIONAL INVESTIGATION FOR COMMON AREAS 95 days. Wed 5/7/03 Fri 9/19/03
435 v»" HALYBURTON COURT SOIL GAS/INDOOR AIR SAP 511 days  Fri 1/7/05 Wed 12/20/06
ADDENDUM
446 "/' HALYBURTON COURT INDOOR AIR EVALUATION TECHNICAL 947 days: Mon 12/1/03 Fri 7/13/07
MEMORANDUM SITE 12
452 v’f. Ié\II_Rr?EE:\:I).IC IN GROUNDWATER TECHNICAL MEMORANDUM 268 days. Thu 1/1/04 Tue 1/11/05
461 e ARSENIC IN GROUNDWATER PILOT STUDY 1361 days: Mon 12/11/06 Tue 2/28/12
471 e REMEDIAL INVESTIGATION FOR SITE 12 2080 days' Sun 6/20/04 Wed 6/20/12
519 'v‘"(. NON-TIME CRITICAL INTERIM REMOVAL ACTION WORK 316 days: Thu 12/1/05 Thu 2/16/07
PLANS FOR SITE 12 SWDAs
549 NON-TIME CRITICAL REMOVAL ACTION FOR SITE 12 SWDAs 2872 days Thu 3/30/06 Fri 3/31117
550 V; Navy to award contract for Site 12 for Removal Action Work Plan 176 edays! Thu 3/30/06 Fri 9/22/06
and Removal Action
551 v Site 12 Remedial Action Work Plan (RAWP) 117 days  Fri 9/22/06 Tue 3/6/07
559 Non-Time Critical Removal Action of Site 12 SWDAs 2772 edays: Mon 2/26/07 Mon 9/29/14 558FS-8 edays
560 e Non-Time Critical Removal Action Summary Open House 0 edays' Sat 10/24/09 Sat 10/24/09
561 SWDA FINAL NTCRA REPORTS 2634 days: Mon 2/26/07 Fri3/3117
562 e SWDA WESTSIDE (A&B) - PHASE | 2029 days Mon 2/26/07 Fri12/5/14
563 v SWDA Westside - NTCRA Field Work (Phase I} 2594 edays. Mon 2/26/07 Fri4/4/14 55088
564 v’f ;&E‘;f;ii}& %;‘;?esisid& Post-Construction Summary Beport 576 days: Thu 9/20/12 Fri12/5/14
35S
570 e SWDA WESTSIDE - PHASE 1l 506 days: Thu §/31/12 Thu 5/8/14
571 v SWDA Westside - NTCRA Work Plan (Phase i) 242 days: Thu §/31/12 Fri §/3/13
582 v SWDA Westside - NTCRA Field Work (Phase il) 56 edays: Fri 10/11/13 Fri 12/6/13 571
583 "/ (SFY'\:DA \:\Il)estside Post-Construction Summary Report 164 days: Mon 9/23/13 Thu 5/8/14
ase
593 SWDA WESTSIDE - PHASE Hil 763 days: Wed 4/30/14 Fri 3/31117
594 WA Westside (A4B), Bayside (1207/1208, and 257 days: Wed 4/30/14 Thu 4/23/15
Morth Point (12311233 - NTORA Work Plan (Phase )
595 e Navy to award contract for Phase |ll 125 days: Wed 4/30/14 Tue 10/21/14
596 Internal Draft Site 12 Phase Il Work Plan 44 days: Wed 10/22/14 @ Mon 12/22/14 595
597 Draft Site 12 Phase Il Work Plan 44 days: Tue 12/23/14 Fri 2/20/15 596
598 Agency Review Draft Site 12 Phase Il Work Plan 20 days: Mon 2/23/15 Fri 3/20/15 597
599 Final Site 12 Phase Il Work Plan 24 days: Mon 3/23/15 Thu 4/23/15 508
600 SWDS Wesiside, Bayside, and North BPoint - NTORS 361 days:  Fri 4/24/15 Fri 9/9/16 599
Field Waork {ncluding complete backfiling of
excavation SWDA Wesiside) - Phase H
601 SWIDA Westiside, Bayside, and North Point -~ Fingl 75 days. Thu 9/17/18 Wed 12/30/15
Status Survey Flan (Phase
602 Internal Draft Phase Il FSS Plan 22 days: Thu 9/17/15 Fri10/16/15 6005S+104 days|
603 Draft Phase Il FSS Plan 15 days. Mon 10/19/15 Fri 11/6/15 602
604 Agency Review Draft Phase Ill FSS Plan 23 days: Mon 11/9/15 Wed 12/9/15 603
605 Final Phase Il FSS Plan 15 days: Thu12/10/15 | Wed 12/30/15 604
606 SWDA Westside, Bayside, and North Point POSR/FS8 175 days. Mon 8/1/16 Fri 3/31/17
Report - Phase i
607 Internal Draft Site 12 Phase Il PCSR/FSS Report 44 days: Mon 8/1/16 Thu 9/29/16  600FS-30 days
608 Draft Site 12 Phase Il PCSR/FSS Report 50 days,  Fri 9/30/16 Thu 12/8/16 607
609 Agency Review Draft Site 12 Phase Il PCSR/FSS 22 days: Fri12/9/16 Mon 1/9/17 608
Report
610 FinZl Site 12 Phase Il PCSR/FSS Report 59 days: Tue 1/10/17 Fri 3/31/17 609
611 vf' SWDA BAYSIDE (1207/1209) AND NORTH POINT 803 days.  Fri 8/19/11 Wed 7/24/13
{1231/1233)
612 v’f Bayside/North Point Post-Co_nstruction Summary 503 days:  Fri 8/18/11 Wed 7/24/13
Report (Phase | Removal Action)
621 SWDA BIGELOW COURT 1269 days: Thu 7/8/10 Wed 5/20/15
622 "/ gemrct)val Action Work Plan for Site 12 SWDA Bigelow 1002 days: Thu7/8/10 Mon §/12/14
ou
628 Mon-Time Critiest Removal Sction Fisld Work Site 12 148 days: Mon 4/7/14 Wed 10/29/14 627FS-26 days

SWIDA Bigelow Court

All start and finish dates on Saturday

B-5

or Sunday default to the following business day.
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629 Final Status Survey Beport for Site 12 SWDA Bigelow 109 days Fri 8/1/14 Wed 12/31/14
Congt
630 e Internal Draft SWDA Bigelow Court FSS Report 32 days Fri 8/1/14 Mon 9/15/14 627FS5+80 edays
631 e Draft SWDA Bigelow Court FSS Report 41 days, Tue 9/16/14 Tue 11/11/14 630
632 Agency Review Draft SWDA Bigelow Court FSS 22 days: Wed 11/12/14 = Thu12/11/14 631
Report
633 Finzl SWDA Bigelow Court FSS Report 14 days: Fri12/12/14 Wed 12/31/14 632
634 Post-Construction Summary Report for Sile 12 SWDA 119 days  Fri 12/6/14 Wed 5/20/15
Bigelow Cowrt
635 Internal Draft SWDA Bigelow Court PCSR Report 45 days:  Fri 12/5/14 Thu 2/5/15 628FS+26 days
636 Draft SWDA Bigelow Court PCSR Report 38 days Fri 2/6/15 Tue 3/31/15 635
637 Agency Review Draft SWDA Bigelow Court PCSR 19 days, Wed 4/1/15 Mon 4/27/15 636
Report
638 Finzl SWDA Bigelow Court PCSR Report 17 days: Tue 4/28/15 Wed 5/20/15 637
639 1400 SERIES RADIOLOGICAL SAMPLING AND REPORT 411 days  Fri 6/28/13 Mon 1/26/15
640 e Navy to award contract for Radiological Sampling and Report 64 days:  Fri 6/28/13 Thu 9/26/13
641 v 1400 Series Radiological Sampling Work Plan 45 days. Thu 9/26/13 Wed 11/27/13 640
646 v 1400 Series Radiological Sampling Field Work 35 days. Mon 12/2/13 Fri 1/17/14
647 1400 Series Radiological Sampling Report 266 days. Mon 1/20/14 Mon 1/26/15
648 v Internal Draft Radiological Sampling Report 40 days: Mon 1/20/14 Fri 3/14/14 646
649 vx' Navy Review Internal Draft Radiological Sampling Report 40 days: Mon 3/17/14 Fri5/9/14 648
650 v Draft Radiological Sampling Report 128 days: Mon 5/12/14 Wed 11/5/14 649
651 Agency Review Draft Radiological Sampling Report 23 days: Thu11/6/14 Mon 12/8/14 650
652 Final Radiological Sampling Report 35 days: Tue 12/9/14 Mon 1/26/15 651
653 RADIOLOGICAL SURVEY FOR SITE 12 - SEE BASEWIDE 0 edays. Mon 3/14/16 Mon 3/14/16
RADIOLOGICAL SURVEY AND REPORT - PART |
654 RADIOLOGICAL HOUSING SURVEY 183 days: Thu 6/12/14 Mon 2/23/15
655 e Radiological Housing Scans - Field Work 50 days: Thu 6/12/14 Wed 8/20/14
656 e Internal Draft Survey Completion Report 41 days: Thu 8/21/14 Thu 10/16/14 655
657 e Draft Survey Completion Report 24 days: Fri10/17/14 Wed 11/19/14 656
658 Agency Review Draft Survey Completion Report 23 days: Thu 11/20/14 @ Mon 12/22/14 857
659 Final Survey Completion Report 45 days: Tue 12/23/14 Mon 2/23/15 658
660 GATEVIEW ARSENIC/TPH AREA (1311/1313) 1241 days. Tue 4/17/12 Tue 1/17/17
661 v»" GATEVIEW ARSENIC/TPH AREA - SOIL GAS 124 days. Tue 4/17/12 Sun 10/7/12
INVESTIGATION
669 GATEVIEW ARSENIC/TPH AREA - TIME-CRITICAL REMOVAL 575 days: Wed 11/6/14 Tue 1/17/17
ACTION (TCRA)
670 GATEVIEW ARBENIC/TPH ARES TORA ACTION 162 days. Wed 11/5/14 Thu 6/18/15
MEMORANDUM
671 ‘w‘ Internal Draft Gateview Arsenic/TPH Area Action Memo 49 days: Wed 11/5/14 Mon 1/12/15  717FS+10 days
672 Draft Gateview Arsenic/TPH Area Action Memo 32 days: Tue 1/13/15 Wed 2/25/15 671
673 Agency Review Draft Gateview Arsenic/TPH Area Action 22 days: Thu 2/26/15 Fri 3/27/15% 672
Memo
674 Final Gateview Arsenic/TPH Area Action Memo 59 days: Mon 3/30/15 Thu 6/18/15 673
675 GATEVIEW ARSENIC/TPH AREA TORA WORK PLAN 202 days:  Fri 3/20/15 Mon 12/28/15
676 Navy to award contract for Gateview Arsenic/TPH TCRA 66 days:  Fri 3/20/15 Fri 6/19/15 674F S-65 days
677 Internal Draft Gateview Arsenic/TPH Area TCRA WP 44 days: Mon 6/22/15 Thu 8/20/15 676
678 Draft Gateview Arsenic/TPH Area TCRA WP 15 days:  Fri 8/21/15 Thu 9/10/15 677
679 Agency Review Draft Gateview Arsenic/TPH Area TCRA 22 days:  Fri 9/11/15 Mon 10/12/15 678
WP
680 Final Gateview Arsenic/TPH Area TCRA WP 45 days: Tue 10/13/15 @ Mon 12/14/15 679
681 Concurrence on Final Gateview Arsenic/TPH Area TCRA 10 days Tue 12/15/15 . Mon 12/28/15 680
WP
682 GATEVIEW ARSEMIC/TRH AREA TORA - FIELD WORK 150 days: Tue 12/29/15 Mon 7/25/16 681
683 GATEVIEW ARSENIC/TPH AREA - POSTCONSTRUCTION 126 days. Tue 7/26/16 Tue 1/17/17
SUMMARY REPORT {(POSR)
684 Internal Draft Gateview Arsenic/TPH Area PCSR 44 days: Tue 7/26/16 Fri 9/23/16 682
685 Draft Gateview Arsenic/TPH Area PCSR 15 days. Mon 9/26/16 Fri10/14/16 684

All start and finish dates on Saturday
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686 Agency Review Draft Gateview Arsenic/TPH Area PCSR 22 days: Mon 10/17/16 Tue 11/15/16 685
687 Final Gateview Arsenic/TPH Area PCSR 45 days: Wed 11/16/16 Tue 117117 686
688 v FEASIBILITY STUDY FOR SITE 12 (NON-SWDA AREAS) 721 days. Mon 6/13/11 Tue 3/18/14
689 |t Navy to award contract for Site 12 FS 60 edays. Mon 6/13/11 Fri 8/12/11
690 v’f. DATA GAPS SAMPLING INVESTIGATION 161 days.  Fri7/6/12 Mon 2/18/13 689§S+180
ays
701 v FEASIBILITY STUDY REPORT 260 days: Tue 3/19/13 Tue 3/18/14
710 FEASIBILITY STUDY ADDENDUM FOR SITE 12 (NON-SWDA 230 days: Tue 5/20/14 Mon 4/6/15
AREAS
71 \f ADD)ITIONAL SAMPLING TO SUPPORT SITE 12 FS 111days Tue 5/20/14 Tue 10/21/14
ADDENDUM
712 ,V.-" Work Plan for Additional Sampling to Support Sie 12 F8 84 days. Tue 5/20/14 Fri 9/12/14
Addendurm
77 V; ?gf;iianz;{i Sampling to Support Site 12 FE Addendum - 28 days  Fri 9/12/14 Tue 10/21/14 716FS-1 day
ieldwaor

718 FEASIRILITY S8TUDY ADDENDUM FOR BITE 12 121 days Mon 10/20/14 Mon 4/6/15
719 v Internal Draft Feasibility Study Addendum 35 days: Mon 10/20/14 Fri12/5/14 717FS-2 days
720 Draft Feasibility Study Addendum 30 days: Mon 12/8/14 Fri1/16/15 719
721 Agency Review of Draft Feasibility Study Addendum 21 days: Mon 1/19/15 Mon 2/16/15 720
722 Final Feasibility Study Addendum 35 days: Tue 2/17/15 Mon 4/6/15 721
723 PP/DRAFT RAP FOR SITE 12 235 days: Tue 2/3/15 Mon 12/28/15
724 Navy to award PP/Draft RAP for Site 12 44 days:  Tue 2/3/15 Fri 4/3/15 722FS-45 days
725 Internal Draft PP/Draft RAP for Site 12 60 days: Mon 4/6/15 Fri 6/26/15 724
726 Draft PP/RAP for Site 12 30 days Mon 6/29/15 Fri 8/7/15 725
727 Agency Review of Draft PP/Draft RAP for Site 12 20 days: Mon 8/10/15 Fri 9/4/15 726
728 Final PP/Draft RAP for Site 12 59 days:. Mon 9/7/15 Thu 11/26/15 727
729 Public Notice of Final PP/Draft RAP for Site 12 Oedays Thu11/26/15 @ Thu 11/26/15 728
730 Public Comment Period of Final PP/Draft RAP for Site 12 22 days; Fri11/27/15 Mon 12/28/15 729
731 Public Meeting for Final PP/Draft RAP for Site 12 O edays: Thu12/10/15 Thu 12/10/15 730SS+10 days
732 ROD/RAP FOR SITE 12 190 days: Wed 11/4/15 Tue 7/26/16

733 S Internal Draft ROD/RAP for Site 12 60 days, Wed 11/4/15 Tue 1/26/16  728FS-17 days
734 Draft ROD/RAP for Site 12 30 days; Wed 1/27/16 Tue 3/8/16 733

735 Agency Review of Draft ROD/RAP for Site 12 20 days: Wed 3/9/16 Tue 4/5/16 734
736 Final ROD/RAP for Site 12 59 days: Wed 4/6/16 Mon 6/27/16 735

737 ROD/RAP for Site 12 Signature 21 days; Tue 6/28/16 Tue 7/26/16 736

738 Public Notice of Signing ROD/RAP for Site 12 O edays: Tue 7/26/16 Tue 7/26/16 737

739 REMEDIAL DESIGN FOR SITE 12 209 days.  Fri 5/6/16 Wed 2/22/17

740 Navy to award contract for Site 12 Remedial Design/Remedial 40 days Fri 5/6/16 Thu 6/30/16  736FS-37 days

Action

741 Internal Draft RD for Site 12 60 days Fri 7/1/16 Thu 9/22/16 740

742 Draft RD for Site 12 30 days; Fri 9/23/16 Thu 11/3/16 741

743 Agency Review of Draft RD for Site 12 20 days: Fri11/4/16 Thu12/1/16 742
744 Final RD for Site 12 59 days; Fri 12/2/16 Wed 2/22/17 743
745 REMEDIAL ACTION FOR SITE 12 637 days: Thu 2/23/117 Fri 3/15/19

746 REMEDIAL ACTION WORK PLAN (RAWP) 122 days. Thu 2/23/17 Fri 8/11/17

747 Internal Draft Site 12 RAWP 44 days: Thu 2/23/17 Tue 4/25/117 744
748 Draft Site 12 RAWP 15 days: Wed 4/26/17 Tue 5/16/17 747

749 Agency Review Draft Site 12 RAWP 20 days; Wed 5/117/17 Tue 6/13/17 748

750 Final Site 12 RAWP 43 days, Wed 6/14/17 Fri8/11/17 749

751 S REMEDIAL ACTION FIELD WORK 262 days: Mon 8/14/17 Tue 8/14/18 750

752 REMEDIAL ACTION COMPLETION REPORT (RACR) 183 days: Wed 8/15/18 Fri 3/15/19

753 Internal Draft RACR for Site 12 44 days, Wed 8/15/18 Mon 10/15/18 751

754 Draft RACR for Site 12 30 days; Tue 10/16/18 : Mon 11/26/18 753
755 Agency Review of Site 12 Draft RACR 20 days: Tue 11/27/18 = Mon 12/24/18 754
756 Final RACR for Site 12 59 days: Tue 12/25/18 Fri 3/15/19 755
757 RADIOLOGICAL AND CERCLA FEASIBILITY STUDY 219 days: Mon 2/6/17 Thu 12/7/17

ADDENDUM REPORT (AND SWDA RISK ASSESSMENT)

All start and finish dates on Saturday B-7

or Sunday default to the following business day.
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758 Navy to award contract for RAD/CERCLA FS Addendum/SWDA 40 days: Mon 2/6/17 Fri3/31/17 610FS-40 days
Risk Assess for Site 12
759 Internal Draft RAD/CERCLA FS Addendum/SWDA Risk Assess 66 days: Mon 4/3/17 Mon 7/3/17 758
for Site 12
760 Draft RAD/CERCLA FS Addendum/SWDA Risk Assess for Site 32days  Tue 7/4/17 Wed 8/16/17 759
12
761 Agency Review Draft RAD/CERCLA FS Addendum/SWDA Risk 22 days, Thu 8/17/17 Fri 9/15/17 760
Assess for Site 12
762 Final RAD/CERCLA FS Addendum/SWDA Risk Assess for Site 59 days: Mon 9/18/17 Thu 12/7117 761
12
763 RADIOLOGICAL AND CERCLA PP/DRAFT RAP FOR SITE 12 233 days: Thu 7/6/17 Mon 5/28/18
764 Navy to award RAD/CERCLA PP/Draft RAP for Site 12 40 days; Thu 7/6/17 Wed 8/30/17  760FS-30 days
765 internal Draft RAD/CERCLA PP/Draft RAP for Site 12 60 days; Thu 8/31/17 Wed 11/22/17 764,760
766 Draft RAD/CERCLA PP/RAP for Site 12 30 days; Thu 11/23/17 Wed 1/3/18 765
767 Agency Review of Draft RAD/CERCLA PP/Draft RAP for Site 12 22 days; Thu 1/4/18 Fri2/2/18 766
768 Final RAD/CERCLA PP/Draft RAP for Site 12 59 days; Mon 2/5/18 Thu 4/26/18 767
769 Public Notice of Final RAD/CERCLA PP/Draft RAP for Site 12 O edays Thu 4/26/18 Thu 4/26/18 768
770 Public Comment Period of Final RAD/CERCLA PP/Draft RAP for 22 days:  Fri4/27/18 Mon 5/28/18 769
Site 12
771 Public Meeting for Final RAD/CERCLA PP/Draft RAP for Site 12 Odays: Thu5/10/18 Thu5/10/118  7708S+10 days
772 RADIOLOGICAL AND CERCIA ROD/RAP FOR SITE 12 191 days. Wed 4/4/18 Wed 12/26/18
773 Internal Draft RAD/CERCLA ROD/RAP for Site 12 60 days: Wed 4/4/18 Tue 6/26/18  768FS-17 days
774 Draft RAD/CERCLA ROD/RAP for Site 12 30 days; Wed 6/27/18 Tue 8/7/18 773
775 Agency Review of Draft RAD/CERCLA ROD/RAP for Site 12 20 days! Wed 8/8/18 Tue 9/4/18 774
776 Final RAD/CERCLA ROD/RAF for Site 12 59 days: WWed 9/5/18 Mon 11/26/18 775
777 RAD/CERCLA ROD/RAP for Site 12 Signature 22 days: Tue 11/27/18 | Wed 12/26/18 776
778 Public Notice of Signing RAD/CERCLA ROD/RAP for Site 12 0 edays: Wed 12/26/18 | Wed 12/26/18 777
779 RADIOLOGICAL AND CERCLA REMEDIAL DESIGN FOR SITE 209 days:  Fri 10/5/18 Wed 7/24/19
780 Navy to award contract for Site 12 RAD/CERCLA Remedial 40 days:  Fri10/5/18 Thu 11/29/18  776FS-37 days
Design/Remedial Action
781 Internal Draft RAD/CERCLA RD for Site 12 60 days: Fri 11/30/18 Thu 2/21/19 780
782 Draft RAD/CERCLA RD for Site 12 30 days: Fri 2/22/19 Thu 4/4/19 781
783 Agency Review of Draft RAD/CERCLA RD for Site 12 20 days Fri 4/5/19 Thu 5/2/19 782
784 Final RAD/CERCLA RD for Site 12 59 days Fri 5/3/19 Wed 7/24/19 783
785 RADIOLOGICAL AND CERCLA REMEDIAL ACTION FOR SITE 12 491 days. Thu 7/25/19 Thu 6/10/21
786 RADIOLOGICAL AND CERCLA REMEDIAL ACTION WORK 100 days. Thu 7/25/19 Wed 12/11/19
PLAN (RAWP)
787 Internal Draft Site 12 RAD/CERCLA RAWP 20 days, Thu 7/25/19 Wed 8/21/19 784
788 Draft Site 12 RAD/CERCLA RAWP 15 days. Thu 8/22/19 Wed 9/11/19 787
789 Agency Review Draft Site 12 RAD/CERCLA RAWP 22 days; Thu 9/12/19 Fri 10/11/19 788
790 Final Site 12 RAD/CERCLA RAWP 43 days; Mon 10/14/19 | Wed 12/11/19 789
791 RADIOLOGICAL AND CERCLA REMEDIAL ACTION FIELD 262 days: Thu 12/12/19 Fri 12/11/20 790
WORK AND FINAL STATUS SURVEY
792 RADIOLOGICAL AND CERCILA REMEDIAL ACTION 129 days. Mon 12/14/20 Thu 6/10/21
COMPLETION REPORT (RACR]} INCLUDING FSS REPORT
793 Internal Draft RAD/CERCLA RACR/FSS Report for Site 12 20 days: Mon 12/14/20 Fri 1/8/21 791
794 Draft RAD/CERCLA RACR/FSS Report for Site 12 30 daysi Mon 1/11/21 Fri 2/19/21 793
795 Agency Review of Site 12 Draft RAD/CERCLA RACR/FSS 20 days, Mon 2/22/21 Fri 3/19/21 794
Report
796 Finzl RAD/CERCLA RACR/FSS Report for Site 12 59 days; Mon 3/22/21 Thu 6/10/21 795
All start and finish dates on Saturday B-8
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797 SITE 21 3011 days  Tue 7/1/03 Mon 1/12/15
798 v REMEDIAL INVESTIGATION FOR SITE 21 952 days. Tue 7/1/03 Tue 2/20/07
814 | TREATABILITY STUDY FOR SITE 21 1626 days: Wed 12/15/04 Mon 3/7/11
837 e FEASIBILITY STUDY FOR SITE 21 670 days: Tue 9/5/06 Tue 3/31/09
852 |t SITE 21 SOIL. GAS INVESTIGATION WORK PLAN 363 days: Sun 6/13/10 Wed 11/2/11
861 v’f. SITE 21 SOIL GAS INVESTIGATION FIELD WORK / DATA 131 edays: Wed 11/9/11 Mon 3/19/12 860FS+7 edays
ANALYSIS
862 e SITE 21 SOIL GAS HHRA ADDENDUM 169 days: Tue 3/20/12 Sun 11/11/12
871 e PP/DRAFT RAP FOR SITE 21 485 days: Mon 1/4/10 Sun 11/13/M11
887 e ROD/RAP FOR SITE 21 381 days: Mon 9/5/11 Tue 2/19/13
901 v.-f LAND USE CONTROL REMEDIAL DESIGN/REMEDIAL ACTION 380 days: Mon 4/30/12 Fri 10/11/13
. WORK PLAN (LUC RD/RAWP) FOR SITE 21
910 REMEDIAL ACTION COMPLETION REPORT (RACR) 180 days. Tue 5/6/14 Mon 1/12/15
911 |7 Internal Draft RACR 52 days, Tue 5/6/14 Wed 7/16/14
912 \/ Draft RACR 35days Thu7/17/14 Wed 9/3/14 911
913 e Agency Review of Draft RACR 23 days: Thu 9/4/14 Mon 10/6/14 912
914 Final RACR 70 days, Tue 10/7/14 Mon 1/12/15 913

All start and finish dates on Saturday

or Sunday default to the following business day.
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NAVAL STATION TREASURE ISLAND ENVIRONMENTAL SCHEDULE
DECEMBER 2014
D Duration Start Finish Predecessors
€}  |Task Name
915 SITE 24 3863 days Tue 1/21/03 Fri 9/29/17
916 v PLUME DELINEATION INVESTIGATION 146 days. Mon 2/3/03 Wed 7/23/03
923 v»" REMEDIAL INVESTIGATION/FOCUSED FEASIBILITY STUDY 960 days. Sun 10/31/04 Thu 7/3/08
FOR SITE 24
950 v PILOT STUDY FOR SITE 24 651 days: Tue 1/21/03 Thu 6/8/05
966 v EXPANDED TREATABILITY STUDY FOR SITE 24 2453 days.  Fri 3/26/04 Fri 8/16/13
1000 | o SITE 24 SOIL GAS INVESTIGATION 239 days:  Fri 2/4/11 Wed 1/4/12
1011 & FOCUSED FEASIBILITY STUDY ADDENDUM REPORT 350 days: Sat6/1/13 Fri 10/3/14
1017 LOT 69 AND BUILDING 342 RADIOLOGICAL SURVEY - SEE 0 days: Wed 11/4/15 Wed 11/4/15 2334FF
BASEWIDE RADIOLOGICAL SURVEY AND REPORT PART il
1018 PP/DRAFT RAP FOR SITE 24 682 days Sat 12/29/12 Tue 3/24/15
1019 | Navy to award contract for Site 24 PP/ROD/Draft RAP 42 days: Sat 12/29/12 Tue 2/26/13
1020 | Internal Draft PP/Draft RAP for Site 24 45 days: Thu 8/14/14 Wed 10/15/14 1016FS-37 days
1021 | Draft PP/Draft RAP for Site 24 47 days: Thu 10/16/14 Fri 12/19/14 1020
1022 Agency Review of Draft PP/Draft RAP for Site 24 28 days: Mon 12/22/14 Wed 1/28/15 1021,995
1023 Final PP/Draft RAP for Site 24 18 days. Thu 1/29/15 Mon 2/23/15 1022
1024 Public Notice of PP/Draft RAP for Site 24 0 edays, Mon 2/23/15 Mon 2/23/15 1023
1025 Public Comment Period for PP/Draft RAP for Site 24 21 days: Tue 2/24/15 Tue 3/24/15 1024
1026 Public Meeting for PP/Draft RAP for Site 24 O edays: Wed 3/11/15 Wed 3/11/15 10258S5+12 days
1027 | s ROD/RAP FOR SITE 24 410 days:  Fri 2/7/14 Thu 9/3/15
1028 | o Navy to award contract for ROD/RAP for Site 24 44 days Fri 2/7/14 Wed 4/9/14
1029 | & Internal Draft ROD/RAP for Site 24 58 days: Mon 1/5/15 Wed 3/25/15 1021FS+10 days
1030 Draft ROD/RAP for Site 24 30 days; Thu 3/26/15 Wed 5/6/15 1029
1031 Agency Review of Draft ROD/RAP for Site 24 22 days: Thu5/7/15 Fri6/5/15 1030
1032 Final ROD/RAP for Site 24 59 days: Mon 6/8/15 Thu 8/27/15 1031
1033 ROD/RAP Signature for Site 24 S5days:  Fri 8/28/15 Thu 9/3/15 1032
1034 Public Notice of Signing ROD/RAP for Site 24 Oedays: Thu9/3/15 Thu 9/3/15 1033
1035 SOIL. GAS DATA GAPS SAMPLING 614 days: Fri 8/29/14 Wed 1/4/17
1036 Navy award contract for Soil Gas Data Gaps Sampling 66 days:  Fri 8/29/14 Fri 11/28/14
1037 Work Plan Addendum to Monitoring Work Plan for Sites 6, 160 days. Mon 12/1/14 Fri 7/10/15
12, 21, 24
1038 Internal Draft Site 24 Soil Gas Work Plan Addendum 44 days: Mon 12/1/14 Thu 1/29/15 1036
1039 Draft Site 24 Soil Gas Work Plan Addendum 32days:  Fri1/30/15 Mon 3/16/15 1038
1040 Agency Review of Draft Site 24 Soil Gas Work Plan 22 days: Tue 3/17/15 Wed 4/15/15 1039
Addendum
1041 Final Site 24 Soil Gas Work Plan Addendum 62 days, Thu 4/16/15 Fri 7/10/15 1040
1042 Soil Gas Sampling Field Work 262 days: Mon 7/13/15 Tue 7/12/16 1041
1043 Soil Gas Data Gaps Summary Report 126 days. Wed 7/13/16 Wed 1/4/17
1044 Internal Draft Site 24 Soil Gas Data Gaps Report 22 days: Wed 7/13/16 Thu 8/11/16 1042
1045 Draft Site 24 Soil Gas Data Gaps Report 20 days: Fri 8/12/16 Thu 9/8/16 1044
1046 Agency Review of Draft Site 24 Soil Gas Data Gaps Report 22 days Fri 9/9/16 Mon 10/10/16 1045
1047 Final Site 24 Soil Gas Work Data Gaps Report 62 days: Tue 10/11/16 Wed 1/4/17 1046
1048 REMEDIAL DESIGN FOR SITE 24 292 days: Wed 3/4/15 Thu 4/14/16
1049 Navy to award contract for Site 24 RD/RA 40 days: Wed 3/4/15 Tue 4/28/15 1032SS-68 days
1050 Internal Draft RD for Site 24 60 days: VWed 8/5/15 Tue 10/27/15 49,1032SS+42 d¢
1051 Draft RD for Site 24 40 days: Wed 10/28/15 @ Tue 12/22/15 1050
1052 Agency Review of Draft RD for Site 24 20 days: Wed 12/23/15 Tue 1/19/16 1051
1053 Final RD for Site 24 62 days. Wed 1/20/16 Thu 4/14/16 1052
1054 REMEDIAL ACTION FOR SITE 24 399 days: Fri 2/19/16 Wed 8/30/17
1055 REMEDIAL ACTION WORK PLAN (RAWP) 162 days:  Fri 2/19/16 Mon 9/19/16
1056 Internal Draft Site 24 RAWP 40 days,  Fri 2/19/16 Thu 4/14/16  1052FS+22 days
1057 Draft Site 24 RAWP 30 days; Fri4/15/16 Thu 5/26/16 1056
1058 Agency Review Draft Site 24 RAWP 20 days; Fri 5/27/16 Thu 6/23/16 1057
1059 Final Site 24 RAWP 62 days;  Fri 6/24/16 Mon 9/19/16 1058
1060 REMEDIAL ACTION 105 days: Tue 9/20/16 Mon 2/13/17 1059
1061 REMEDIAL ACTION COMPLETION REPORT (RACR) 162 days. Tue 1/17/17 Wed 8/30/17
1062 Internal Draft RACR for Site 24 40 days: Tue 1/17/17 Mon 3/13/17  1060F S-20 days
All start and finish dates on Saturday B-10
or Sunday default to the following business day.
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ID Duration Start Finish Predecessors
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1063 Draft RACR for Site 24 40 days: Tue 3/14/17 Mon 5/8/17 1062
1064 Agency Review of Site 24 Draft RACR 20 days: Tue 5/9/17 Mon 6/5/17 1063
1065 Final RACR for Site 24 62 days: Tue 6/6/17 Wed 8/30/17 1064
1066 SITE CLOSEOUT FOR SITE 24 30 edays. Wed 8/30/17 Fri 9/29/17 1065
All start and finish dates on Saturday B-11

or Sunday default to the following business day.
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DECEMBER 2014
D Duration Start Finish Predecessors
€}  |Task Name
1067 SITE 27 7964 days Wed 5/7/03 Tue 11/15/33
1068 FEASIBILITY STUDY FOR SITE 27 878 days. Wed 6/7/03 Tue 9/19/06
1086 | o ADDITIONAL INVESTIGATION AT SITE 27 566 days:. Fri 4/28/06 Fri 6/27/08
1104 | FEASIBILITY STUDY (REV 2) 554 days: Fri 6/27/08 Fri 8/13/10
1114 SITE 27 BOUNDARY CHANGE LETTER 140 days: Sat 4/3/10 Fri 8/20/10 3193FF
1115 | PP/DRAFT RAP FOR SITE 27 523 days: Wed 7/1/09 Sat 7/2/11
1133 ROD/RAP FOR SITE 27 250 days. Mon §/9/11 Fri 4/20/12
1147 | REMEDIAL DESIGN FOR SITE 27 331 days: Wed 2/15/12 Wed 5/22/13
163 | REMEDIAL ACTION FOR SITE 27 619 days: Mon 7/30/12 Fri 12/12/14
164 | 7 Navy to award contract for Site 27 Remedial Action 44 days: Mon 7/30/12 Fri 9/28/12
1165 | 7 REMEDIAL ACTION WORK PLAN (RAWP) 127 days Wed 1/16/13 Fri7/12/113
1174 REMEDIATION FIELD WORK FOR SITE 27 429 days, Tue 7/8/13 Fri 11/29/13 1173FS-3 edays
M75 | & REMEDIAL ACTION COMPLETION REPORT (RACR) 168 days. Wed 4/23/14 Fri 12/12/14
1180 LUC RD ADDENDUM FOR SITE 27 214 days. Tue 4/29/14 Fri 2/20/15
181 & Navy to Award Contract for Site 27 LUC RD Addendum 44 days: Tue 4/29/14 Fri 6/27/14
1182 & Internal Draft Site 27 LUC RD Addendum 45 days, Mon 6/30/14 Fri 8/29/14 1181
1183 | Draft Site 27 LUC RD Addendum 60 days, Mon 9/1/14 Fri 11/21/14 1182
1184 Agency Review Draft Site 27 LUC RD Addendum 28 days: Mon 11/24/14 = Wed 12/31/14 1183
1185 Final Site 27 LUC RD Addendum 37 days, Thu1/1/15 Fri 2/20/15 1184
1186 BATHYMETRY SURVEYS FOR SITE 27 4957 days: Mon 11/17/14 @ Tue 11/15/33
1187 a,,-’" Year 1 Site 27 Bathymetry Survey 1 day: Mon 11/17/14 | Mon 11/17/14 1174‘§FS+250
ays
1188 h Year 5 Site 27 Bathymetry Survey 40 days: Mon 9/24/18 Fri11/16/18 1187FSy+1004
days
1189 Year 10 Site 27 Bathymetry Survey 40 days;  Fri 9/22/23 Thu 11/16/23 1188FSy+1264
days
1190 Year 15 Site 27 Bathymetry Survey 40 days: Thu 9/21/28 Wed 11/15/28 1189FSy+1264
days
1191 Year 20 Site 27 Bathymetry Survey 40 days: Wed 9/21/33 Tue 11/15/33 1190FSy+1264
days

All start and finish dates on Saturday
or Sunday default to the following business day.
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DECEMBER 2014
D Duration Start Finish Predecessors
£ [Task Name

1192 SITE 28 2913 days' Thu 12/2/04 Sun 1/31/16

1183 | & REMEDIAL INVESTIGATION FOR SITES 8, 28, 29 1130 days. Thu 12/2/04 Wed 4/1/09

1217 | & NFA PP/DRAFT RAP FOR SITE 28 737 days: Thu 8/2/07 Sat 5/29/10

1234 | NFA ROD/RAP FOR SITE 28 167 days. Thu 4/1/10 Mon 11/22/10

1248 | #4 SITE CLOSEOUT FOR SITE 28 ({time allocated for 1896 edays. Mon 11/22/10 Sun 1/31/16 1247

transfer/tidelands trust exchange)

All start and finish dates on Saturday
or Sunday default to the following business day.
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DECEMBER 2014
D Duration Start Finish Predecessors
ﬂ Task Name
1249 SITE 29 3840 days Tue 4/19/05 Fri 1/3/20
1250 | INTERIM REMEDIAL INVESTIGATION FOR SITES 8 & 29 1029 days: Tue 4/19/05 Fri 3/27/09
1274 | SITE 29 (ON-OFF RAMPS) BOUNDARY CHANGE LETTER 278 edays: Wed 3/10/10 Mon 12/13/10 3201FF
1275 v»-" SITE 29 ARTIFACT BOUNDARY CHANGE TECHNICAL 118 edays: Thu 9/1/11 Wed 12/28/11
MEMORANDUM
1276 CALTRANS BRIDGE CONSTRUCTION PROJECT 2523 days. Mon 1/30/06 Wed 9/30/15
1277 REMAINING CERCLA ITEMS (IF NECESSARY) 1135 days: Sat 8/1/15 Fri12/6/19
1278 SITES 8 & 29 Ri ADDENDUM (IF NECESSARY) 175 days.  Sat 8/1/16 Sun 4/3/16
1290 FEASIBILITY STUDY FOR SITES 8 & 29 (IF NECESSARY) 250 days: Tue 2/9/16 Tue 1/24/17
1304 PP/DRAFT RAP FOR SITES 8 & 29 229 days: Sat 12/31/16 Thu 11/16/17
1321 ROD/RAP FOR SITES 8 & 29 229 days: Sat 9/23/17 Thu 8/9/18
1336 REMEDIAL DESIGN FOR SITES 8 & 29 (IF NECESSARY) 196 days' Thu 5/17/18 Sun 2/17/19
1348 REMEDIAL ACTION FOR SITES 8 & 29 (IF NECESSARY) 210 days. Sun 2/17/19 Fri 12/6/19
1359 SITE CLOSEOUT FOR SITES 8 & 29 20 days. Mon 12/9/19 Fri 1/3/20 1358

All start and finish dates on Saturday

B-14

or Sunday default to the following business day.
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D Duration Start Finish Predecessors
€}  |Task Name
1360 SITE 30 3303 days Sun 3/16/03 Thu 10/22/15
1361 | SITE 30 DATA AND FIELD ACTIVITY REPORT 108 days: Sun 3/16/03 Mon 7/28/03
1367 | GROUNDWATER MONITORING FOR SITES 30/31 160 days: Thu 1/1/04 Thu 8/12/04
1380 | o REMEDIAL INVESTIGATION FOR SITE 30 425 days: Thu7/8/04 Fri 2/17/06
1394 | FEASIBILITY STUDY FOR SITE 30 357 days: Mon 7/4/05 Tue 11/14/06
1408 | PP FOR SITE 30 575 days. Sun 8/6/06 Sat 10/18/08
1427 | ROD/RAP FOR SITE 30 444 days. Wed 1/30/08 Tue 10/13/09
1441 o SITE 30 LAND USE CONTROL REMEDIAL DESIGN/ REMEDIAL 472 days. Wed 2/11/09 Thu 12/2/10
ACTION WORK PLAN (LUC RD/RAWP)
1452 SITE 30 RADIOLOGICAL SURVEY/FSS REPORT - SEE 0 days: Thu 10/22/15 @ Thu 10/22/15 2319FF
BASEWIDE RADIOLOGICAL SURVEY AND REPORT PART il
1453 MEMO TO FILE (to reference post-ROD radiological scanning O edays Thu 10/22/15 Thu 10/22/15 1452
work}
All start and finish dates on Saturday B-15
or Sunday default to the following business day.
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1454 SITE 31 3117 days Wed 6/11/03 Wed 5/20/15
1455 | ADDITIONAL INVESTIGATION FOR SITE 31 67 days. Wed 6/11/03 Fri 9/12/03
1467 | GROUNDWATER MONITORING FOR SITES 30/31 155 days. Thu 1/1/04 Thu 8/5/04
1480 | REMEDIAL INVESTIGATION FOR SITE 31 530 days. Thu7/3/04 Fri 7/14/06
1503 | FEASIBILITY STUDY FOR SITE 31 429 days. Wed 7/20/05 Tue 3/13/07
1517 | & PP FOR SITE 31 575 days. Sun 8/6/06 Sat 10/18/08
1536 | ROD/RAP FOR SITE 31 449 days. Wed 1/23/08 Tue 10/13/09
1549 ' EII_EI_I\;ESEIAL ACTION WORK PLAN AND REMEDIAL ACTION FOR 411 days Wed 7/2/08 Thu 1/28/10
1562 REMEDIAL ACTION FOR SITE 31 1373 days: Mon 2/1/10 Wed 5/6/16
1563 | & Site 31 Phase | Remediation Field Work 116 dayss Mon 2/1/10 Tue 7/13/10
1565 ,V.-" Explanation of Significant Differences (ESD) for Site 31 251 days: Sat 6/5/10 Tue 5/24/11
ROD/RAP to include Site 33
1576 v" g!:e g;)Phase 2 Remedial Action Field Work Plan (Including 411 days  Sat7/3/10 Mon 1/30/12
ite
1587 | & Work Plan Addendum for Sites 31 and 33 Remedial Action 135 days. Mon 3/25/13 Fri 9/27/13
1594 |1 Site 31 Phase 2 Field Work 240 days. Mon 9/30/13 Fri 8/29/14
1595 | Site 31 Final Status Survey (FSS) Field Work 6 edays. Tue 2/11/14 Mon 2/17/14 1593
1596 Site 31 Final Status Survey (FSS) Report 366 days: Mon 12/9/13 Mon 5/4/15
1597 | & Internal Draft Site 31 FSS Report 32 days: Mon 12/9/13 Tue 1/21/14
1598 Draft Site 31 FSS Report 261 days: Wed 1/22/14 Wed 1/21/15 1597
1599 Agency Review Draft Site 31 FSS Report 22 days: Thu 1/22/15 Fri 2/20/15 1598
1600 Final Site 31 FSS Report 51 days; Mon 2/23/15 Mon 5/4/15 1599
1601 Remedial Action Completion Report (RACR) for Site 31 297 days. Tue 3/18/14 Wed 5/6/15
1602 | Internal Draft RACR for Site 31 61 days: Tue 3/18/14 Tue 6/10/14  1594FS-200 daysg
1603 Draft RACR for Site 31 156 days: Wed 6/11/14 Wed 1/14/15 1602
1604 Agency Review of Site 31 Draft RACR 25 days: Thu 1/15/15 Wed 2/18/15 1603
1605 Final RACR for Site 31 55 days, Thu 2/19/15 Wed 5/6/15 1604
1606 SITE CLOSEOUT FOR SITE 31 10 days: Thu 5/7/15 Wed 5/20/15 1605

All start and finish dates on Saturday

B-16

or Sunday default to the following business day.
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D Duration Start Finish Predecessors
€}  |Task Name
1607 SITE 32 2920 days Wed 9/15/04 Sun 11/22/16
1608 | REMEDIAL INVESTIGATION FOR SITE 32 1079 days. Wed 9/15/04 Thu 10/30/08
1630 v»" PCB SOIL ABATEMENT T111/ SITE 32 REMOVAL ACTION (see 1070 days.  Fri 8/8/08 Wed 7/13/11 208755
PCB Program)
1631 | & POST-CONSTRUCTION HHRA REVIEW 141 edays Tue 4/13/10 Wed 8/1/10
1632 |1 PP/DRAFT RAP FOR SITE 32 149 days: Mon 3/21/11 Mon 10/17/11
1645 SITE 32 RADIOLOGICAL SURVEY/FSS REPORT - SEE 0 edays: Mon 3/30/15 Mon 3/30/15 2306FF
BASEWIDE RADIOLOGICAL SURVEY AND REPORT - PART |
1646 ROD/RAP FOR SITE 32 217 days. Wed 1/14/15 Thu 11/12/15
1647 Navy to award contract for ROD/RAP for Site 32 40 days: Wed 1/14/15 Tue 3/10/15  1645FS-54 days
1648 | 4 Internal Draft ROD/RAP for Site 32 40 days: Wed 3/11/15 Tue 5/5/15 1647
1649 Draft ROD/RAP for Site 32 51 days, Wed 5/6/15 Wed 7/15/15 1648
1650 ‘\,»-‘ Agency Review of Draft ROD/RAP for Site 32 20 days: Thu 7/16/15 Wed 8/12/15 1649
1651 Final ROD/RAP for Site 32 46 days, Thu 8/13/15 Thu 10/15/15 1650
1652 ROD/RAP Signature for Site 32 20 days, Fri 10/16/15 Thu 11/12/15 1651
1653 Public Notice of Signing ROD/RAP for Site 32 Oedays: Thu11/12/15 Thu 11/12/15 1652
1654 SITE CLOSEOUT FOR SITE 32 10 edays Thu 11/12/15 | Sun 11/22/15 1653

All start and finish dates on Saturday
or Sunday default to the following business day.
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1655 | . SITE33 2849 days. Tue 12/2/03 . Wed 10/29/14
1656 | . REMEDIAL INVESTIGATION FOR SITE 33 1676 days. Tue 12/2/03 Fri 4/30/10
1687 | 7 EXPLANATION OF SIGNIFICANT DIFFERENCES (ESD) FOR 353 edays  Sat 6/6/10 Tue 5/24/11 1566SS
SITE 31 ROD/RAP TO INCLUDE SITE 33
1688 | o REMEDIAL ACTION FOR SITE 33 1128 days  Sat 7/3/10 Wed 10/29/14
1689 | o Site 33 Phase 2 Remedial Action Field Work Plan 411 days Sat7/3/10 Mon 1/30/12
1700 | Work Plan Addendum for Sites 31 and 33 Remedial Action 135 days: Mon 3/25/13 Fri9/27/13
1701 | & Site 33 Field Work 653 days: Tue 1/31/112 Thu 7/31/14 1699
1702 | Remedial Action Completion Report (RACR) for Site 33 619 days: Thu 6/14/12 Wed 10/29/14
1711 & SITE CLOSEOUT FOR SITE 33 10 days: Thu 10/16/14 @ Wed 10/29/14 1709

All start and finish dates on Saturday

B-18

or Sunday default to the following business day.
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ﬂ Task Name

1711 PETROLEUM PROGRAM 4505 days: Wed 6/26/02 Tue 7/30/19
1712 | "~  SITE 4/19 - Closed 248 days: Wed 2/5/03 Wed 12/17/03
1722 | .  SITES 14/22 - Closed 842 days: Wed 6/26/02 Mon 7/18/05
1739 | "  SITE 15 - Closed 454 days: Tue 2/4/03 Tue 9/28/04
1757 | "  SITE 16 - Closed 228 days: Sat 8/2/03 Thu 6/17/04
1766 | .  SITE 20 - Closed 285 days: Tue 5/13/03 Thu 6/17/04
1776 | .  SITE 25 - Closed 2199 days: Wed 5/28/03 Fri 10/28/11
1815 | "  F2A/F2B - Closed 602 days: Thu 5/1/03 Mon 8/22/05
1832 | 4"  SITE YF2 - Closed 73 days. Tue 3/9/04 Thu 6/17/04
1839 | " D1B (3rd Street) Closed 793 days: Thu 5/1/03 Sun 5/14/06
All start and finish dates on Saturday B-19

or Sunday default to the following business day.
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1852 SITE6 3559 days  Tue 4/8/03 Wed 11/16/16
1853 | POST-CONSTRUCTION REPORT FOR SITE 6 261 days. Tue 4/3/03 Thu 4/1/04
1860 | o Groundwater Monitoring for Site 6 339 edays: Wed 5/28/03 Sat 5/1/04
1861 |4 Additional Investigation: Soil Vapor Sampling 45 edays. Mon 7/12/04 Thu 8/26/04
1862 | CLOSURE SUMMARY REPORT FOR SITE 6 181 days Sat 3/26/05 Tue 12/6/05
1869 vx' 6Receipt of Water Board Letter of Non-Concurrence with NFA at Site 0O edays: Mon 5/15/06 Mon 5/15/06
1870 | & Site 6 Groundwater Monitoring 210 edays: Thu 6/1/06 Thu 12/28/06
1871 e Prepare Revised Site 6 Boundary Paper 215 edays:  Fri 6/23/06 Wed 1/24/07
1872 | & Agency Review Revised Site 6 Boundary Paper 86 days: Wed 1/24/07 Thu 4/19/07 1871
1873 | & Evaluate Site 6 Path Forward 60 edays. Thu 4/19/07 Mon 6/18/07 1872
1874 ADDITIONAL INVESTIGATION USTs 240 1436 days: Wed 3/16/11 Wed 9/14/16
1875 |os Navy to Award Contract for Additional Investigation of USTs 240 90 edays. Wed 3/16/11 Tue 6/14/11
1876 "/ Additional Investigation of USTs 240 Corrective Action Plan 302 days: Tue 7/19/11 Wed 9/12/12
{CAP) Work Plan
1884 | Additional Investigation of USTs 240 Work Plan / Field Work 154 edays: Mon 11/12/12 Mon 4/15/13  883FS+61 edays
1885 Nf Additional Investigation of USTs 240 Post-Construction 166 days  Fri 3/8/13 Mon 10/14/13
Summary Report (PCSR)
1894 Post-Corrective Action Groundwater Monitoring (1 year) 262 days. Tue 9/15/15 Wed 9/14/16 25308S
1895 UST 240A and 240B CLOSURE 45 days. Thu 9/15/16 Wed 11/16/16 1894
1896 USTs 240 Request for Closure 25 days: Thu 9/15/16 Wed 10/19/16 213FF
1897 Receive Water Board Concurrence Letter for USTs 240 20 days' Thu 10/20/16 | Wed 11/16/16 1896
Closure
1898 UST 248A, 248B, 243C, AND 248D CLOSURE 45 days: Thu 9/15/16 Wed 11/16/16
1899 UST 248 Request for Closure 25 days; Thu 9/15/16 Wed 10/19/16 1896SS
1900 Receive Water Board Concurrence Letter for UST 248 20 days Thu 10/20/16 @ Wed 11/16/16 1899
Closure
1901 UsCG 607 days: Mon 4/3/17 Tue 7/30/19
1902 Navy to Award Contract for Additional Investigation and Reporting at 60 days: Mon 4/3/17 Fri 6/23/17
USCG
1803 USCG Additional Investigation Work Plan 118 days Mon 6/26/17 Wed 12/6/17
1904 Internal Draft USCG Additional Investigation Work Plan 40 days: Mon 6/26/17 Fri 8/18/17 1902
1905 Draft USCG Additional Investigation Work Plan 15 days: Mon 8/21/17 Fri 9/8/17 1904
1806 Agency Review Draft USCG Additional Investigation Work Plan 20 days: Mon 9/11/17 Fri10/6/17 1905
1907 Final USCG Additional Investigation Work Plan 43 days: Mon 10/9/17 Wed 12/6/17 1906
1908 USCG Additional Investigation Field Work and Sample Analysis 40 days: Thu 12/7/17 Wed 1/31/18 1907
1909 Prepare USCG Additional Investigation Report 96 days: Thu 2/1/18 Thu 6/14/18
1910 Internal Draft USCG Additional Investigation Report 20 days: Thu2/1/18 Wed 2/28/18 1908
1911 Draft USCG Additional Investigation Report 15days. Thu3/1/18 Wed 3/21/18 1910
1912 Agency Review Draft USCG Additional Investigation Report 20 days: Thu 3/22/18 Wed 4/18/18 1911
1913 Final USCG Additional Investigation Report 41 days: Thu 4/19/18 Thu 6/14/18 1912
1914 USCG CAP Addendum 98 days:  Fri 6/15/18 Tue 10/30/18
1915 Internal Draft USCG CAP Addendum 20 days:  Fri6/15/18 Thu 7/12/18 1913
1916 Draft USCG CAP Addendum 15 days.  Fri7/13/18 Thu 8/2/18 1915
1917 Agency Review Draft USCG CAP Addendum 20 days Fri 8/3/18 Thu 8/30/18 1916
1918 Final USCG CAP Addendum 43 days,  Fri 8/31/18 Tue 10/30/18 1917
1919 USCG CAP Addendum Implementation 86 days Wed 10/31/18 | Wed 2/27/19 1918
1920 USCG Post-Construction Summary Report 98 days Thu 2/28/19 Mon 7/15/19
1921 Internal Draft USCG Post-Construction Summary Report 20 days: Thu 2/28/19 Wed 3/27/19 1919
1922 Draft USCG Post-Construction Summary Report 15 days: Thu 3/28/19 Wed 4/17/19 1921
1923 Agency Review of Draft USCG Post-Construction Summary 20 days. Thu 4/18/19 Wed 5/15/19 1922
Report
1924 Final USCG Post-Construction Summary Report 43 days: Thu 5/16/19 Mon 7/15/19 1923
1925 Site USCG Closure Received Water Board Concurrence Letter 11 days Tue 7/16/19 Tue 7/30/19 1924
1926 YF3 1295 days. Tue 4/6/11 Mon 3/21/16
1927 | YF3 ADDITIONAL INVESTIGATION 511 days  Tue 4/6/11 Tue 3/19/13
1947 SCREENING-LEVEL ECOLOGICAL RISK ASSESSMENT 293 days Wed 1/15/14 Fri 2/27/15

(SLERA) FOR YF3

All start and finish dates on Saturday

B-20

or Sunday default to the following business day.
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1948 | Navy to award contract for SLERA at YF3 Odays: Wed 1/15/14 Wed 1/15/14
1949 | 7 YF3 SLERA Scoping Meeting with Agencies O edays: Wed 1/15/14 Wed 1/15/14 194885
1950 | . Internal Draft YF3 SLERA 73 days: Wed 1/15/14 Fri 4/25/14 1949
1951 | Draft YF3 SLERA 60 days. Mon 4/28/14 Fri 7/18/14 1950
1952 | Agency Review of Draft YF3 SLERA 21 days: Mon 7/21/14 Mon 8/18/14 1951
1953 Final YF3 SLERA 139 days. Tue 8/19/14 Fri 2/27/15 1952
1954 Additional Evaluation (if necessary) 261 days: Mon 3/2/15 Mon 2/29/16 1953
1955 Site YF3 Closure Received Water Board Concurrence Letter 16 days: Tue 3/1/16 Mon 3/21/16 1954
All start and finish dates on Saturday B-21
or Sunday default to the following business day.
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1956 | & USTs 3787 days Sun 5/25/03 Tue 11/28/17

1957 | & Tanks 204A and 204B (YBI) Removal 86 days. Sun 5/25/03 Wed 9/24/03

1966 | o USTs 237/238 & 204 A-D Post-Construction Summary Report 130 days: Sun 11/23/03 Mon 5/24/04

1973 vf'-*f— Site USTs 237, 204A-D Closure Received Water Board 2227 edays: Sun 1/11/04 Mon 2/15/10 1972
. Concurrence Letter

1874 | USTs 140, 221, & 230 Post-Construction Summary Report 87 days: Sun 1/11/04 Tue 5/11/04

1981 v/ Site USTs 140, 221, & 230 Closure Received Water Board 37 edays. Tue 5/11/04 Thu 6/17/04 1980
. Concurrence Letter

1982 | UST Site 227 Closure Summary Report 130 days: Sat 1/24/04 Fri7/23/04

1992 | Site 227 Closure Received Water Board Concurrence Letter 60 edays: Fri 7/23/04 Tue 9/21/04 1991

1993 | UST Site 180C Closure Summary Report 398 days: Sun 2/15/04 Mon 8/22/05

2000 vf' Eitﬁ UST 180C Closure Receive Water Board Concurrence 50 edays: Mon 8/22/05 Tue 10/11/05 1999

etter
2001 UST 238 (Additional investigation pending Caltrans project 112 days Mon 6/26/17 Tue 11/28/17 1902

completion)

All start and finish dates on Saturday

B-22

or Sunday default to the following business day.
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2002 COMPLIANCE PROGRAM 4310 days. Mon 9/1/03 Thu 2/3/22
2003 | .+~ POLYCHLORINATED BIPHENYLS {PCBs) 2053 days Mon 9/1/03 Wed 7/13/11
2004 | . PCB EQUIPMENT 2053 days Mon 9/1/03 Wed 7/13/11
2005 | Historical Records Review Resulis 1day  Tue 9/2/03 Tue 9/2/03
2006 | Site Survey 31 days: Mon 9/1/03 Tue 10/14/03
2012 | PCB Sampling and Analysis Plan (FOST Area) 109 days:  Fri 12/5/03 Thu 5/6/04
2021 | PCB Sampling (FOST Area) 79 days.  Fri 4/30/04 Tue 8/17/04
2030 | PCB Summary Report (FOST and FOSET Areas) 967 days: Mon 5/24/04 Fri 2/1/08
2048 | 7 PCB Sampling and Analysis Plan (FOSET Area) 100 days' Thu 12/298/05 Tue 5/16/06
2057 | 7 PCB Sampling (FOSET Area) 63 days Tue 5/16/06 Sun 7/30/06
2066 | o7 PCB Work Plan 252 days: Tue 12/19/06 @ Wed 12/5/07
2075 | o7 PCB Field Work 109 days. Mon 12/17/07 Sun 5/13/08
2078 | o PCB Field Activity Report (FAR) 176 days. Sat 7/5/08 Mon 3/9/09
2086 | o PCB Soil Abatement T111/Site 32 Work Plan 223 days.  Fri 8/8/08 Wed 6/17/09
2095 |+ PCB Soil Abatement T111/Site 32 Field Work 284 edays Wed 6/17/03 Sun 3/28/10 2094
2096 v" T111/Site 32 Post Construction Summary Report (PCSR) for 316 days. Tue 4/27/10 Wed 7/13/M11

Soil Removal

All start and finish dates on Saturday

B-23

or Sunday default to the following business day.

ED_002145A_00029836-00136




TABLE B-2

NAVAL STATION TREASURE ISLAND ENVIRONMENTAL SCHEDULE

DECEMBER 2014
D Duration Start Finish Predecessors
€}  |Task Name
2104 | . RESIDENTIAL LEAD-BASED PAINT (LBP) 1908 days. Tue 11/18/03 Wed 3/9/11
2105 | YBI Residential Lead-Based Paint Reevaluation (2004} 134 days. Wed 3/24/04 Mon 98/27/04
2114 YBI Lead-Based Paint in Soil (2005) 400 days Tue 11/18/03 Mon 5/30/05
2135 | YBI Residences Lead-Based Paint Reevaluation (2006) 262 days: Tue 11/1/06 Wed 11/1/06
2145 | Tl Residences Lead-Based Paint Reevaluation {2008/2009) 685 days: Thu 7/24/08 Wed 3/9/11
All start and finish dates on Saturday B-24

or Sunday default to the following business day.
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2153 RADIOLOGICAL PROGRAM 4647 days. Sat 4/17/04 Thu 2/3/22
2154 BUILDING 233 AND VICINITY 2818 days  Sat 4/17/04 Fri 1/30/15
2155 | Building 233 Asbestos Abatement and RAD Removal 731 days: Sat4/17/04 Wed 1/31/07
2178 | Final Status Survey of Building 233 823 days: Sun 7/18/04 Mon 9/10/07
2195 | 7 Building 233 Demolition Work Plan 138 days: Tue 1/12/10 Fri7/23/10
2199 | Building 233 Pre-Demolition Survey 104 edays;, Fri 7/23/10 Thu 11/4/10 2198
2200 \l"ff. Building 233 Demolition 31 edays: Mon 12/6/10 Thu 1/6/11 219%FS+14
edays
2201 v" Building 233 Footprint Characterization, Remediation, and 410 days, Tue 6/29/10 Mon 1/23/12
Final Status Survey Work Plan
2212 v»" Building 233 Field Work 560 days Tue 2/7/12 Mon 3/31/14 22191(1!;3;4 4
2213 | 7 Building 233 Characterization and Final Status Survey Plan 125 days. Mon 7/1/13 Mon 12/23/13
2222 | Building 233 Final Status Survey Field Work 60 days.  Fri 1/3/14 Thu 3/27/14  2221FS+8 days
2223 | Building 233 Final Status Survey Report 141 days  Fri 3/28/14 Fri 10/10/14
2228 Building 233 Site Completion 0 edays Fri 10/10/14 Fri 10/10/14 2227
2229 Building 233 Recommendation of Unrestricted Radiological 80 days Mon 10/13/14 Fri 1/30/15 2228
Release (RURR)]) Letter from State of California
2230 | HISTORICAL RADIOLOGICAL ASSESSMENT (HRA) 423 days  Sat7/3/04 Fri 2/10/06
2243 vf Further Radiological Investigation Areas (Site 12 SWDAs; Bldg 219 days: Mon 10/16/06 Fri 8/17/07
343, Bidg 344; and Sanitary Sewer and Drainage System at
Bldg 233)
2253 \l"ff. ;;;tgirngﬂological Investigation Field Activities for Buildings 423 edays: Tue 9/4/07 Fri 10/31/08
2254 v" Summary Report of Further Radiological Investigation for 287 days. Thu 9/27/07 Fri 10/31/08
Buildings 233, 343, 344
2279 v»" HISTORICAL RADIOLOGICAL ASSESSMENT SUPPLEMENTAL 613 days  Fri 2/24/12 Tue 7/1/14
TECHNICAL MEMORANDUM (HRASTM) FOR Ti
2284 BASEWIDE RADIOLOGICAL SURVEYS AND REPORT - PART | 716 days: Sat 6/30/12 Mon 3/30/15
{Includes Site 32, Site 12, Building 3, misc. utilities) - PART |
2285 | Basewide Radiological Survey Work Plan - Part | 305 days: Sat6/30/12 Sat 8/31/13
2296 | Basewide Radiological Surveys Field Work - Part | 173 days: Mon 9/2/13 Wed 4/30/14 2285
2297 Site 12 and Selected Transportation Routes Scoping Survey 288 days: Wed 1/29/14 Fri 3/6/15
Report (non-SWDA areas)
2298 |4 Internal Draft Scoping Survey Report 88 days! Wed 1/29/14 Fri5/30/14  2296FS-66 days
2299 (4" Draft Scoping Survey Report 142 daysi Mon 6/2/14 Tue 12/16/14 2298
2300 Agency Review Draft Scoping Survey Report 23 days: Wed 12/17/14 Fri1/16/15 2299
2301 ‘\2 Final Scoping Survey Report 35 days: Mon 1/19/15 Fri 3/6/15 2300
2302 Site 32, Building 3, Selected Storm and Wastewater Lines 238 days: Thu §/1/14 Mon 3/30/15
Radiological Survey Report - Part |
2303 Internal Draft Radiological Survey Report/FSS Report 57 days; Thu5/1/14 Fri7/18/14 2296
2304 Draft Radiological Survey Report/FSS Report 125 days. Mon 7/21/14 Fri1/9/15 2303
2305 Agency Review Draft Radiological Survey Report/FSS Report 21 days: Mon 1/12/15 Mon 2/9/15 2304
2306 ‘\..»* Final Radiological Survey Report/FSS Report 35 days: Tue 2/10/15 Mon 3/30/15 2305
2307 BASEWIDE RADIOLOGICAL SURVEY AND REPORT - PART il 629 days:  Fri 6/28/13 Thu 11/26/15
(includes Site 30, Lot 69, Building 342, Building 461, sewage
treatment plant, and msc. sewer lines)
2308 | o Navy to award contract for Radiological Survey Part Il 75 edays:  Fri6/28/13 Wed 9/11/13
2309 Radiological Survey Project Work Plan - Part il 331 days: Wed 11/27/13 Wed 3/4/15 2308
2310 | Internal Draft Radiological Survey Work Plan 200 days: Wed 11/27/13 Tue 9/2/14 2308
2311 ‘\2 Draft Radiological Survey Work Plan 83 days: Wed 9/3/14 Fri 12/26/14 2310
2312 Agency Review Draft Radiological Survey Work Plan 22 days: Mon 12/29/14 Tue 1/27/15 231
2313 ‘\,»-‘ Final Radiological Survey Work Plan 26 days: Wed 1/28/15 Wed 3/4/15 2312
2314 Basewide Radiological Surveys Field Work - Part Ii 33 days. Mon 3/16/15 Wed 4/29/15 2313FS+7 days
2315 IR Site 30, Extended, Radiological Survey Report / Final 126 days. Thu 4/30/15 Thu 10/22/15
Status Survey (FSS) Report
2316 Internal Draft Radiological Survey Report/FSS Report 44 daysi Thu 4/30/15 Tue 6/30/15 2314
2317 Draft Radiological Survey Report/FSS Report 15 days. Wed 7/1/15 Tue 7/21/15 2316
2318 Agency Review Draft Radiological Survey Report/FSS Report 22 days: Wed 7/22/15 Thu 8/20/15 2317
2319 Final Radiological Survey Report/FSS Report 45 daysi  Fri 8/21/15 Thu 10/22/15 2318

All start and finish dates on Saturday
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or Sunday default to the following business day.
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2320 Storm/Waste Water Lines near Building 233 Radiological 126 days: Thu 5/7/156 Thu 10/29/15

Survey Report / Final Status Survey (FSS) Report
2321 Internal Draft Radiological Survey Report/FSS Report 44 days: Thu 5/7/15 Tue 7/7/15  14,2316SS+5 da
2322 Draft Radiological Survey Report/FSS Report 15 days. Wed 7/8/15 Tue 7/28/15 2321
2323 Agency Review Draft Radiological Survey Report/FSS Report 22 days: Wed 7/29/15 Thu 8/27/15 2322
2324 Final Radiological Survey Report/FSS Report 45 days:  Fri 8/28/15 Thu 10/29/15 2323
2325 Waste Water Lines {main} Radiological Survey Report / Final 126 days Thu 5/14/15 Thu 11/6/15

Status Survey (FSS) Report
2326 | % Internal Draft Radiological Survey Report/FSS Report 44 days: Thu 5/14/15 Tue 7/14/15  14,2321SS+5 da
2327 Draft Radiological Survey Report/FSS Report 15 days: Wed 7/15/15 Tue 8/4/15 2326
2328 Agency Review Draft Radiological Survey Report/FSS Report 22 days: Wed 8/5/15 Thu 9/3/15 2327
2329 Final Radiological Survey Report/FSS Report 45 days Fri 9/4/15 Thu 11/5/15 2328
2330 IR Site 24 (Lot 69, Bidg 342) Radiological Survey Report / 126 days. Thu 5/21/15 Thu 11/12/15

Final Status Survey (FSS) Report
2331 Internal Draft Radiological Survey Report/FSS Report 44 days: Thu 5/21/15 Tue 7/21/115  14,2326SS+5 da
2332 Draft Radiological Survey Report/FSS Report 15 days. Wed 7/22/15 Tue 8/11/15 2331
2333 Agency Review Draft Radiological Survey Report/FSS Report 22 days: Wed 8/12/15 Thu 9/10/15 2332
2334 Final Radiological Survey Report/FSS Report 45 days:  Fri 9/11/15 Thu 11/12/15 2333
2335 IR Site 20 Radiological Survey Report Report 126 days' Thu 5/28/18 Thu 11/19/15
2336 | &% Internal Draft Radiological Survey Report 44 days: Thu 5/28/15 Tue 7/28/15 14,2331SS+5 da
2337 Draft Radiological Survey Report 15 days: Wed 7/29/15 Tue 8/18/15 2336
2338 Agency Review Draft Radiological Survey Report 22 days: Wed 8/19/15 Thu 9/17/15 2337
2339 Final Radiological Survey Report 45 days:  Fri 9/18/15 Thu 11/19/15 2338
2340 Northeast Corner of Tl Radiological Survey Report / Final 126 days: Thu 6/4/15 Thu 11/26/15

Status Survey (FSS) Report
2341 Internal Draft Radiological Survey Report/FSS Report 44 days: Thu 6/4/15 Tue 8/4/15  14,2336SS+5 da
2342 Draft Radiological Survey Report/FSS Report 15 days, Wed 8/5/15 Tue 8/25/15 2341
2343 Agency Review Draft Radiological Survey Report/FSS Report 22 days: Wed 8/26/15 Thu 9/24/15 2342
2344 Final Radiological Survey Report/FSS Report 45 days:  Fri 9/25/15 Thu 11/26/15 2343
2345 RADIOLOGICAL SURVEY FOR BUILDING 570 299 days: Mon 12/14/20 Thu 2/3/22
2346 Navy to award contract for Radiological Survey for Building 570 40 days: Mon 12/14/20 Fri 2/5/21 791
2347 Radiological Survey - Task Specific Work Plan for Building 570 90 edays Fri 2/5/21 Thu 5/6/21 2346
2348 Radiological Survey Field Work for Building 570 45 edays. Thu 5/6/21 Sun 6/20/21 2347
2349 Radiological Survey Report / Final Status Survey (FSS) 164 days' Sun 6/20/21 Thu 2/3/22

Report for Building 570
2350 Internal Draft Radiological Survey Report/FSS Report 90 edays: Sun 6/20/21 Sat 9/18/21 2348
2351 Draft Radiological Scoping Survey Report/FSS Report 30 days: Mon 9/20/21 Fri 10/29/21 2350
2352 Agency Review Draft Radiological Scoping Survey 20 days: Mon 11/1/21 Fri 11/26/21 2351

Report/FSS Report

2353 Final Radiological Scoping Survey Report/FSS Report 49 days: Mon 11/29/21 Thu 2/3/22 2352

All start and finish dates on Saturday
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or Sunday default to the following business day.
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2354 | .~  ASBESTOS-CONTAINING MATERIAL PROGRAM 685 days. Thu 7/24/08 Wed 3/9/11

2355 (o Basewide Asbestos Survey and Abatement {2003) 685 days: Thu 7/24/08 Wed 3/9/11

All start and finish dates on Saturday B-27

or Sunday default to the following business day.
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2363 BASEWIDE TASKS 12037 days. Mon 9/1/03 Mon 10/18/49
2364 GROUNDWATER MONITORING PROGRAM 3331 days Thu 1/11/07 Thu 10/17/19
2365 | 2006 Groundwater Status Report Site 12 269 days. Thu 1/11/07 Wed 1/23/08
2373 | 2006 Groundwater Status Report Sites 6A and 25 313 days: Sun 2/11/07 Thu 4/24/08
2381 | 2007 Groundwater Status Report Site 12 206 days: Mon 3/24/08 Tue 1/6/09
2389 | 2007 Groundwater Status Report Sites 6 and 25 207 days: Mon 3/24/08 Wed 1/7/09
2397 \l"ff. 2008 BaseV\_lide Groundwater Monitoring Program Sampling 150 days: Sat 6/14/08 Mon 1/12/09
and Analysis Plan (SAP)
2406 | o 2008 Groundwater Status Report Sites 6 and 12 248 days: Thu 3/19/09 Tue 3/2/10
2414 | 2009 Annual Groundwater Status Report Sites 6 and 12 209 days: Mon 1/4/10 Thu 10/21/10
2422 | 2010 Sites 6 and 12 Quarterly Groundwater Monitoring 418 days' Sat 1/23/10 Wed 8/31/11
2436 | o 2011 Sites 6 and 12 Groundwater Monitoring 514 days:  Fri 10/1/10 Wed 9/19/12
2451 v 2011 Sites 21, 24, and 32 Quarterly Groundwater Monitoring 490 days: Tue 9/14/10 Mon 7/30/12
2473 | 2012 Sites 6 and 12 Groundwater Monitoring 378 days: Thu 2/23/12 Mon 8/6/13
2487 | 2012 Sites 21 and 24 Quarterly Groundwater Monitoring 594 days. Sun 10/16/11 Thu 1/23/14
2509 Sites 6, 12, 21, 24 Monitoring Work Plan and Reporting 698 days: Mon 4/8/13 Wed 12/9/156
2510 | Monitoring Work Plan for Sites 6, 12, 21, 24 171 days. Mon 4/8/13 Tue 12/3/13
2518 | Groundwater Monitoring Event 30 edays.  Tue 12/3/13 Thu 1/2/14 2517
2519 | Groundwater Monitoring Event 15 days. Mon 3/24/14 Fri4/11/14 518FS+60 edayy
2520 2013 Annual Monitoring Report for Sites 6, 12, 21, 24 205 days: Mon 5/12/14 Fri 2/20/15
2521 v Internal Draft Annual Monitoring Report for Sites 6, 12, 21, 24 54 days: Mon 5/12/14 Thu7/24/14 519FS+30 edays
2522 | Draft Annual Monitoring Report for Sites 6, 12, 21, 24 16 days:  Fri 7/25/14 Fri 8/15/14 2521
2523 Nf éfegzy review Draft Annual Monitoring Report for Sites 6, 12, 21 days: Mon 8/18/14 Mon 9/15/14 2522
2524 Final Annual Monitoring Report for Sites 6, 12, 21, 24 114 days: Tue 9/16/14 Fri 2/20/15 2523
2525 Groundwater Monitoring Event 10 edays. Mon 8/25/14 Thu 9/4/14
2526 Groundwater Monitoring Event 44 edays. Mon 3/16/15 Wed 4/29/15
2527 2014 Annual Monitoring Report for Sites 6, 12, 21, 24 139 days'  Fri 6/29/15 Wed 12/9/15
2528 Internal Draft Annual Monitoring Report for Sites 6, 12, 21, 24 60 days:  Fri 5/29/15 Thu 8/20/115 526FS+30 edays
2529 Draft Annual Monitoring Report for Sites 6, 12, 21, 24 17 days:  Fri 8/21/15 Mon 9/14/15 2528
2530 Agency review Draft Annual Monitoring Report for Sites 6, 12, 20 days: Tue 9/15/15 Mon 10/12/15 2529
21,24
2531 Final Annual Monitoring Report for Sites 6, 12, 21, 24 42 days: Tue 10/13/15 Wed 12/9/15 2530
2532 2015 ANNUAL BASEWIDE GROUNDWATER MONITORING 461 days. Mon 1/12/15 Mon 10/17/16
2533 & Navy to Award Contract for Basewide Groundwater Monitoring 40 days: Mon 1/12/15 Fri 3/6/15
2534 Semi Annual Basewide Groundwater Monitoring Field Work 21 edays:  Tue 9/1/15 Tue 9/22/15
2535 Semi Annual Basewide Groundwater Monitoring Field Work 21 edays: Tue 3/1/16 Tue 3/22/16
2536 Basewide Groundwater Monitoring Report 120 days Tue 5/3/16 Mon 10/17/16 2535
2537 Internal Draft Basewide Groundwater Monitoring Report 43 days: Tue 5/3/16 Thu 6/30/16 2535FS5+30 days
2538 Draft Basewide Groundwater Monitoring Report 15 days Fri7/1/16 Thu7/21/16 2537
2539 Agency Review Draft Basewide Groundwater Monitoring 20 days:  Fri 7/22/16 Thu 8/18/16 2538
Report
2540 Finzl Basewide Groundwater Monitoring Report 42 days:  Fri 8/19/16 Mon 10/17/16 2539
2541 2016 ANNUAL BASEWIDE GROUNDWATER MONITORING 462 days: Mon 1/11/16 Tue 10/17/17
2550 2017 ANNUAL BASEWIDE GROUNDWATER MONITORING 458 days: Mon 1/16/17 | Wed 10/17/18
2559 2018 ANNUAL BASEWIDE GROUNDWATER MONITORING 461 days: Thu 1/11/18 Thu 10/17/19
2568 BASEWIDE FIVE-YEAR REVIEWS 9296 days: Mon 3/3/14 Mon 10/18/49
2569 | o BASEWIDE 2014 FIVE-YEAR REVIEW 206 days: Mon 3/3/14 Mon 12/16/14
2575 BASEWIDE 2019 FIVE-YEAR REVIEW 160 days. Mon 3/4/19 Fri 10/11/19
2576 Navy award contract for Basewide Five Year Review 40 days: Mon 3/4/19 Fri 4/26/19
2577 Prepare Draft Five Year Review 20 days: Mon 4/29/19 Fri 5/24/19 2576
2578 Navy Review Draft Five Year Review 10 days. Mon 5/27/19 Fri6/7/19 2577
2579 Prepare Draft Five Year Review S5days. Mon 6/10/19 Fri 6/14/19 2578
2580 Agency Review Draft Five Year Review 20 days: Mon 6/17/19 Fri7/12/19 2579
2581 Prepare Responses to Agency Comments and Final Five Year Ru 22 days: Mon 7/15/19 Tue 8/13/19 2580
2582 Internal Final Five Year Review 23 days: Wed 8/14/19 Fri9/13/19 2581
2583 Navy Review of Internal Final Five Year Review 10 days: Mon 9/16/19 Fri 9/27/19 2582

All start and finish dates on Saturday
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2584 Finalize Five Year Review 10 days: Mon 9/30/19 Fri 10/11/19 2583
2585 BASEWIDE 2024 FIVE-YEAR REVIEW 160 days. Mon 3/4/24 Fri 10/11/24
2505 BASEWIDE 2029 FIVE-YEAR REVIEW 160 days. Mon 3/5/29 Fri 10/12/29
2605 BASEWIDE 2034 FIVE-YEAR REVIEW 160 days.  Fri 3/3/34 Thu 10/12/34
2615 BASEWIDE 2039 FIVE-YEAR REVIEW 160 days: Thu 3/3/39 Wed 10/12/39
2625 BASEWIDE 2044 FIVE-YEAR REVIEW 160 days: Thu 3/3/44 Wed 10/12/44
2635 BASEWIDE 2049 FIVE-YEAR REVIEW 164 days. Wed 3/3/49 Mon 10/18/49
2645 BASEWIDE LAND USE CONTROL (LUC) INSPECTIONS 2415 days Fri 3/4/11 Thu 6/4/20
2646 | 2011 Basewide LUC Inspections 74 days Fri 3/4/11 Wed 6/15/11
2647 | 2012 Basewide LUC Inspections 90 days: Wed 1/25/12 Tue 5/29/12
2648 | 2013 Basewide LUC Inspections 83 days: Mon 1/14/13 Wed 5/8/13
2649 | 2014 Basewide LUC Inspections 132 days: Thu 2/20/14 Fri 8/22/14
2650 2015 Basewide LUC Inspections 102 days: Tue 1/13/15 Wed 6/3/15
2651 2016 Basewide LUC Inspections 102 days: Mon 1/11/16 Tue 5/31/16
2652 2017 Basewide LUC Inspections 102 days: Mon 1/9/17 Tue 5/30/17
2653 2018 Basewide LUC Inspections 102 days: Mon 1/8/18 Tue 5/29/18
2654 2019 Basewide LUC Inspections 102 days. Tue 1/15/19 Wed 6/5/19
2655 2020 Basewide LUC Inspections 102 days: Wed 1/15/20 Thu 6/4/20

All start and finish dates on Saturday
or Sunday default to the following business day.
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2656 REGULATORY INTERACTION SUPPORT 2451 days  Sun 4/3/07 Mon 8/29/16
2657 SITE MANAGEMENT PLAN (ANNUAL UPDATES) 2451 days  Sun 4/3/07 Mon 8/29/16
2658 | Site Management Plan (2007 Annual Update} 184 days. Sun 4/8/07 Fri 12/21/07
2669 | Site Management Plan (2008 Annual Update) 147 days. Tue 5/6/08 Thu 11/27/08
2680 | Site Management Plan (2009 Annual Update) 365 days: Tue 5/6/08 Tue 9/29/09
2690 | Site Management Plan (2010 Annual Update) 194 days. Tue 2/2/10 Fri 10/29/10
2699 | 7 Site Management Plan (2011 Annual Update) 222 days: Sun 2/20/11 Wed 12/28/11
2708 | Site Management Plan (2012 Annual Update) 146 days Mon 2/20/12 Tue 9/11/12
27117 | & Site Management Plan (2013 Annual Update) 218 days: Wed 2/20/13 Fri 12/20/13
2726 | Site Management Plan (2014 Annual Update) 169 days. Thu 5/1/14 Tue 12/23/14
2731 Site Management Plan (2015 Annual Update) 136 days:  Fri 2/20/18 Fri 8/28/18
2732 Internal Draft Site Management Plan 24 days:  Fri 2/20/15 Wed 3/25/15
2733 Draft Site Management Plan 32 days: Thu 3/26/15 Fri 5/8/15 2732
2734 Agency Review Draft Site Management Plan 22 days: Mon 5/11/15 Tue 6/9/15 2733
2735 Final Site Management Plan 58 days: Wed 6/10/15 Fri 8/28/15 2734
2736 Site Management Plan {2016 Annual Update) 136 days. Mon 2/22/16 Mon 8/29/16
2741 BCT MEETINGS/MINUTES 2071 days. Tue 1/8/08 Wed 12/16/15
2742 | BCT Meetings 2008 237 days: Tue 1/3/08 Wed 12/3/08
2755 | BCT Meetings 2009 235 days: Wed 1/7/09 Wed 12/2/09
2768 | o BCT Meetings 2010 235 days: Wed 1/6/10 Wed 12/1/10
2781 | BCT Meetings 2011 240 days: Wed 1/5/11 Wed 12/7/11
2794 | BCT Meetings 2012 240 days: Wed 1/4/12 Wed 12/6/12
2807 | o BCT Meetings 2013 245 days: Wed 1/2/13 Wed 12/11/13
2820 | o BCT Meetings 2014 235 days. Wed 1/16/14  Wed 12/10/14
2832 BCT Meetings 2015 235 days. Wed 1/21/15 = Wed 12/16/15
2833 BCT Meeting #1 0 edays: Wed 1/21/15 Wed 1/21/15
2834 BCT Meeting #2 0 edays: Wed 2/18/15 Wed 2/18/15
2835 BCT Meeting #3 0 edays Wed 3/18/15 Wed 3/18/15
2836 BCT Meeting #4 O edays Wed 4/22/15 Wed 4/22/15
2837 BCT Meeting #5 0 edays Wed 5/20/15 Wed 5/20/15
2838 BCT Meeting #6 0 edays Wed 6/17/15 Wed 6/17/15
2839 BCT Meeting #7 0 edays; Wed 7/15/15 Wed 7/15/15
2840 BCT Meeting #8 0 edays; Wed 8/19/15 Wed 8/19/15
2841 BCT Meeting #9 0 edays; Wed 9/16/15 Wed 9/16/15
2842 BCT Meeting #10 0 edays; Wed 10/21/15 | Wed 10/21/15
2843 BCT Meeting #11 0 edays; Wed 11/18/15 | Wed 11/18/15
2844 BCT Meeting #12 0 edays: Wed 12/16/15 | Wed 12/16/15
2845 COMMUNITY RELATIONS PROGRAM 2258 days Thu 4/19/07 Tue 12/16/15
2846 | o COMMUNITY RELATIONS PLAN (2007/2008) 221 days. Thu 7/26/07 Fri 5/30/08
2857 |+ COMMUNITY RELATIONS PLAN UPDATE (2014) 330 days. Mon 5/13/13 Fri 8/15/14
2863 RAB MEETINGS/MINUTES 1780 days: Tue 2/17/09 Tue 12/16/15
2864 | o RAB Meetings/Minutes 2009 216 days: Tue 2/17/09 Tue 12/15/09
2871 | RAB Meetings/Minutes 2010 220 days: Tue 2/16/10 Tue 12/21/10
2878 | o RAB Meetings/Minutes 2011 215 days: Tue 2/15/11 Tue 12/13/11
2885 | o RAB Meetings/Minutes 2012 210 days: Tue 2/21/12 Tue 12/11/12
2891 | o RAB Meetings/Minutes 2013 211 days Tue 2/19/13 Wed 12/11/13
2898 | o RAB Meetings/Minutes 2014 210 days: Tue 2/18/14 Tue 12/9/14
2905 RAB Meetings/Minutes 2015 215 days. Tue 2/17/15 Tue 12/16/16
2906 RAB Meeting #175 0 edays: Tue 2/17/15 Tue 2/17/15
2907 RAB Meeting #176 0 edays: Tue 4/21/15 Tue 4/21/15
2908 RAB Meeting #177 0 edays: Tue 6/16/15 Tue 6/16/15
2909 RAB Meeting #178 O edays Tue 8/18/15 Tue 8/18/15
2910 RAB Meeting #179 O edays Tue 10/20115 = Tue 10/20/15
2911 RAB Meeting #180 O edays Tue 12/15/115 = Tue 12/15/15
2912 Ti TIMES 1379 days: Thu 4/19/07 Tue 7/31/12
2913 Ti Times #13 Spring/Summer 2007 92 days Thu 4/19/07 Mon 8/27/07

All start and finish dates on Saturday
or Sunday default to the following business day.
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TABLE B-2
NAVAL STATION TREASURE ISLAND ENVIRONMENTAL SCHEDULE
DECEMBER 2014
D Duration Start Finish Predecessors
€}  |Task Name

2021 | Ti Times #14 Summer 2008 135 days  Fri 1/18/08 Fri 7/25/08
2029 | Tl Times #18 Winter 2009 136 days. Sun 11/2/08 Tue 5/12/09
2037 | Tl Times #16 Spring 2010 132 days Wed 10/21/09 Fri 4/23/10
2945 | Tl Times #17 Summer 2011 263 days. Sat7/17/10 Wed 7/20/11
2953 | 7 Tl Times #18 Summer 2011 205 days: Tue 10/18/11 Tue 7/31/12
All start and finish dates on Saturday B-31

or Sunday default to the following business day.
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TABLE B-2

NAVAL STATION TREASURE ISLAND ENVIRONMENTAL SCHEDULE

DECEMBER 2014
D Duration Start Finish Predecessors
€}  |Task Name
2961 TRANSFER RELATED 3013 days Mon 9/1/03 Tue 3/17/15
2062 | SEBS/FOST EXECUTION SCHEDULE 980 days. Mon 9/1/03 Fri 6/1/07
3106 | FINAL SEBS 368 days  Fri 2/27/04 Fri7/22/06
3127 | & TREASURE ISLAND FOST (FOST 1) 527 days:  Fri 2/27/04 Thu 3/2/06
3141 | YERBA BUENA ISLAND FOST (FOST 2) 613 days: Tue 11/18/03 Wed 3/22/06
3186 | SITE 27 BOUNDARY CHANGE TECHNICAL MEMORANDUM 99 days: Sat 4/3/10 Fri 8/20/10
3194 | SITE 29 BOUNDARY CHANGE TECHNICAL MEMORANDUM 196 days: Wed 3/24/10 @ Wed 12/22/10
3202 v’f. SITE 29 ARTIFACTS BOUNDARY CHANGE TECHNICAL 70 days. Wed 9/21/11 | Wed 12/28/11
MEMORANDUM
3210 "/' SITE 24 BOUNDARY CHANGE LETTER - EXPANDED 1day. Mon 12/9/13 Mon 12/9/13
BOUNDARY
3211 | & YERBA BUENA ISLAND FOST 3 526 days: Mon 1/11/10 Tue 1/17/12
3232 FOSTs 1 AND 2 ADDENDUM (CANCELLED) 308 days: Mon 2/14/11 Wed 4/18/12
3244 FOST 4 92 days: Wed 6/25/14 Thu 10/30/14
3250 2014 FINDING OF SUITABILITY TO LEASE (FOSL) 168 days. Fri 7/25/14 Tue 3/17/15
3251 Internal Draft FOSL 78 days:  Fri 7/25/14 Tue 11/11/14
3252 Draft FOSL 53 days: Wed 11/12/14 Fri 1/23/15 3251
3253 Agency Review of Draft FOSL 22 days: Mon 1/26/15 Tue 2/24/15 3252
3254 Final FOSL 15 days. Wed 2/25/15 Tue 3/17/15 3253
3255 Sign and Distribute Final FOSL Odays Tue 3/17/15 Tue 3/17/15 3254
3256 COVENANT TO RESTRICT USE OF PROPERTY (CRUP) 81 days. Wed 9/10/14 | Wed 12/31/14
3257 CRUPs - Initial Tl and YBI Conveyance 81 days: Wed 9/10/14 = Wed 12/31/14 3246

All start and finish dates on Saturday

B-32

or Sunday default to the following business day.
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APPENDIX C: RESPONSE TO REGULATORY AGENCY COMMENTS ON THE DRAFT 2014 SITE MANAGEMENT PLAN,
NAVAL STATION TREASURE ISLAND, SAN FRANCISCO, CALIFORNIA

This document presents responses to regulatory agency comments on the “Draft 2014 Site Management Plan, Naval Station Treasure Island,
San Francisco, California,” dated September 2014. The comments addressed below were received from Ms. Remedios Sunga, California

Environmental Protection Agency’s Department of Toxic Substances Control Board (DTSC) on October 21, 2014; and Ms. Myriam Zech of the
San Francisco Bay Regional Water Quality Control Board (Water Board) on November 18, 2014.

RESPONSES TO DTSC COMMENTS

NO.

COMMENT

RESPONSE

Specific
1

Petroleum Sites. DTSC defers the commenting on sections of the Site
Management Plan (SMP) related to petroleum sites to the Water Board.

Comment noted.

Specific
2

CERCLA Program Status, Page 1, and Table 1 for Sites 8, 9 and 29.
Please clarify that construction of the Bay Bridge East Span has been
completed, and that CERCLA activities at Sites 8, 11 and 29 are pending
demolition of the old bridge.

The text for Sites 8, 11, and 29 within the embedded table on Page 1
was revised in the Final SMP to: “On Hold Pending Completion of
San Francisco-Oakland Bay Bridge (Bay Bridge) Reconstruction
Activities by California Department of Transportation (Caltrans).”

The text for Sites 8, 11, and 29 within Table 1 and Appendix A was
revised in the Final SMP to: “Navy will resume work on the sites in
consultation with Caltrans, following demolition of the old eastern
span, completion of the freeway access ramps and the demobilization

from staging/laydown areas.”

Specific
3

Section 2.0-Schedule Assumptions, Page 3. First Paragraph: Please
discuss the work of the RAB technical focus group and identify the other
public groups that provide support to the BCT.

The second and third sentences of the first paragraph were removed
to simplify the paragraph and to continue to focus the section on the
schedule assumptions agreed upon by the Base Realignment and
Closure Cleanup Team.

Specific
4

Table 3: Summary of Forthcoming CERCLA Deocuments and
Phases, Page 13. Site 21: “LUC RA” with a date complete of 11/24/14
should be changed to “RACR.”

The entry for Land Use Control (LUC) Remedial Design
(RD)/Remedial Action Work Plan (RAWP) was removed from the
table, and the LUC Remedial Action (RA) was renamed as “RD/RA”
in the Final SMP for consistency with other sites listed in the table.
As noted 1n the footnote for Table 3, the dates listed for the RD/RA
phase of the Comprehensive Environmental Response,
Compensation, and Recovery Act (CERCLA) process are based on
the date of the final Remedial Action Completion Report (RACR).

Appendix C, RTCs

Page 1 of 8
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APPENDIX C: RESPONSE TO REGULATORY AGENCY COMMENTS ON THE DRAFT 2014 SITE MANAGEMENT PLAN,
NAVAL STATION TREASURE ISLAND, SAN FRANCISCO, CALIFORNIA (Continued)

RESPONSES TO DTSC COMMENTS

NO. |COMMENT RESPONSE

Specific | Figure 11-Environmental Restriction Areas and Transfer and EBS | Figure 11 was revised in the Final SMP to include the LUC boundary
5 Parcels. for the Quarters 1 through 7 and 10 arcas on Yerba Buena Island
5.1 Per DTSC's August 29, 2013 comments on the 2013 SMP, the areas | (YBI).
requiring restriction for CERCLA constituents should include Officers
Quarters 1 through 7 and 10 located in the YF2 site shown in Figure 3.
DTSC and the Navy have negotiated a Covenant to Restrict Use of
Property (CRUP) for the Officer's Quarters due to the presence of lead in
soil under pavement and buildings. The CRUP was finalized in 2012
ready to be signed as part of the property transfer documents for the
initial conveyance of YBI properties at that time. Attached are figures
that were attached in the DTSC comments on the 2013 SMP, showing
areas that are addressed by the YBI CRUP.

5.2. Figure 11 only shows Officer's Quarters 1 through 6. Please add The building and label for Quarters 7 were added to Figures 2, 3, 9,
Officer's Quarter 7 in the figure. Figure 8 shows the 8 Officer's Quarters | and 11 in the Final SMP.
requiring restrictions with the same UST numbering of 1 through 7 and

10.
5.3. Site 27 should also be labeled as restriction area for the buried lead | Figure 11 was modified in the Final SMP to show the restricted arca
shots. of Site 27 as an “area requiring restriction for lead shot.”

Appendix C, RTCs Page 2 of 8
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APPENDIX C: RESPONSE TO REGULATORY AGENCY COMMENTS ON THE DRAFT 2014 SITE MANAGEMENT PLAN,
NAVAL STATION TREASURE ISLAND, SAN FRANCISCO, CALIFORNIA (Continued)

RESPONSES TO DTSC COMMENTS

NO. |COMMENT RESPONSE
Specific | 5.4 Since residential use at other sites (Sites 27 and 28) will also be The legend of Figure 11 was modified in the Final SMP to simply
5 restricted, please delete the red hatched area in the Legend and make define the residential restriction definition as “Area Requiring
(Cont’d) | Site 21 restricted area to CERCLA area requiring restrictions. Restriction for Residential Use,” as this hatching will be used for

both Site 21 and a portion of Site 25.

The figure will show restrictions that are part of the official CERCLA
remedy for the sites. The Site 27 Record of Decision/Remedial
Action Plan (ROD/RAP) indicated a human health risk assessment
was not conducted for Site 27 because no pathway exists for
exposure of humans to lead, lead shot, or polvcyclic aromatic
hydrocarbons in sediment; thus, no residential restriction was
required. For Site 28, and as noted in Appendix A, a no further
action ROD was signed and no LUCs were included as part of the
remedy; however, use of the site will be restricted due to placement
in the Tidelands Trust. The Site 28 ROD further explains that once
Site 28 is brought into Tidelands Trust jurisdiction, it cannot be
removed from the Trust, and land use restrictions (including
residential use) will remain in perpetuity. See also the Navy’s
response to Water Board Specific Comment 6.

Appendix C, RTCs
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APPENDIX C: RESPONSE TO REGULATORY AGENCY COMMENTS ON THE DRAFT 2014 SITE MANAGEMENT PLAN,
NAVAL STATION TREASURE ISLAND, SAN FRANCISCO, CALIFORNIA (Continued)

RESPONSES TO WATER BOARD COMMENTS
NO. |COMMENT RESPONSE
Specific | p.2, Introduction, last paragraph: Pleasec amend the description for Figure 11 of the Final SMP was revised to add the following note:

1 Figure 11 to make it clear that environmental restrictions shown are for | “The basis for each of the restrictions shown is presented in Findings
areas that are already FOSTed, or ready for transfer and part of the of Suitability to Transfer [FOSTs] 1, 2, 3, or 4 or the LUC RDs for
current FOST 4. Sites 21 and 30. Additional restrictions may be warranted in the

Suture for property that has not yet been determined suitable for
transfer.”
Specific | Figure 11: R?‘Stl’iCﬁOHS will be placed in the degds for various parcels | The purpose of Figure 11 is to show the transfer parcels and locations

2 because of residual petroleum hydrocarbons left in place at or below of restrictions. Details regarding the depth restrictions are in the
certain depths. Please show the restrictions’ prescribed depths: related FOST(s) or LUC RDs for the property.

¢ at or below 0.5 feet bgs for portions of Parcel B (Inactive Fuel Line
D5),

e at or below 5 feet bgs for portions of Parcel A (UST 180C) and
Parcel E, (Inactive Fuel Line D1B);

e at or below 5.5 feet bgs for portions of Parcel B (Inactive Fuel Line
F2B).

e at or below 6.5 feet bgs for portions of Parcel E (Inactive Fuel Line
F2A);

e at or below 7 feet bgs for portions of Parcel A (Causeway pipeline)
and Parcel F (Petroleum Site 14/22);

e at or below 8 feet bgs for portions of Parcel H (UST 227).

Specific | Figure 12: If Site 28 is the only site to be included in the Tidelands Land in addition to Site 28 is planned for inclusion in the Tidelands

3 Trust, please state this in the legend mstead of “Property planned for the | Trust as outlined in a draft trust exchange agreement. Upon signature
tidelands trust 1s not shown for illustrative clarity.” If other sites are to | and finalization of the trust exchange agreement, references and
be included in the Tidelands Trust, please show this in an additional figure revisions will be updated as appropriate.
figure.

Appendix C, RTCs
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APPENDIX C: RESPONSE TO REGULATORY AGENCY COMMENTS ON THE DRAFT 2014 SITE MANAGEMENT PLAN,
NAVAL STATION TREASURE ISLAND, SAN FRANCISCO, CALIFORNIA (Continued)

RESPONSES TO WATER BOARD COMMENTS
NO. |COMMENT RESPONSE
Specific | p. A-12, Site 11: Please indicate the steps the Navy intends to take in The petroleum contamination is likely due to former underground
4 order to address the petroleum-contaminated sands and the possible storage tanks (USTs) and pipelines in the northwest portion of Site
petroleum contamination of the groundwater and discharge to the Bay as | 11. Although known remaining petroleum-impacted soil was left in
a result. place along margins of the total petroleum hydrocarbon (TPH)
excavations, the related UST sites received no further action
concurrence from the Water Board in 2004. The complete site
conditions were memorialized in the interim Site 11 Remedial
Investigation (RI) report issued January 2010. Caltrans, the current
property owner, continues to operate on Y BI as it completes
demolition of the old eastern span of the Bay Bridge, as well as
construction of new on and off ramps from the Bay Bridge and YBL
The Navy plans to continue investigation of the site in consultation
with Caltrans, after all active uses of the property are completed. An
RI addendum will be conducted to identify any changed conditions
since property transfer to Caltrans.
Specific | p. A-12, Site 11: Bridge construction appears to be complete. Can you | Please see the Navy’s response to DTSC Specific Comment 2.
5 update the statements about tasks pending bridge construction? For
example, instead of saying “The Navy will discuss site closeout with
Caltrans when bridge construction work on the site is complete™ in the
last paragraph, explain that the Navy will be able to discuss issues that
pertain to the Site now that bridge construction is complete.
Specific | Site 28, p. 26: You state that “Although Site 28 has a NFA ROD and no | The following text will be added to Appendix A for Site 28: “T#he
6 LUCs will be included as part of the CERCLA remedy, use of the Tidelands Trust is overseen by the California State Lands
property will be restricted because it has been included in the Tidelands | Commission. The Treasure Island Tidelands Trust Exchange Act of
Trust.” Can you describe the California Tidelands Trust, as well as 2004 proposed an exchange of lands under which non-Trust lands on
explain the 4-year timeframe allocated for transfer/tidelands trust YBI would be brought into the Trust, and Trust lands on TI would be
exchange as mentioned on p. B-137 Please also revise the estimated released from the Trust. Upon inclusion in the Tidelands Trust, Site
date for closure. 28 lands would be limited to uses that attract people to the
waterfront, promote public recreation, protect habitat, and/or

Appendix C, RTCs

Page 5 of 8

Site Management Plan, NAVSTA T|

ED_002145A_00029836-00151




APPENDIX C: RESPONSE TO REGULATORY AGENCY COMMENTS ON THE DRAFT 2014 SITE MANAGEMENT PLAN,
NAVAL STATION TREASURE ISLAND, SAN FRANCISCO, CALIFORNIA (Continued)

RESPONSES TO WATER BOARD COMMENTS

NO. |COMMENT

RESPONSE

preserve open space.”

The 4-year timeframe shown in Appendix B for Site 28 is the amount
of time since the no action ROD was signed and the date of the Final
FOST 4. However, inclusion of the land in the Tidelands Trust
Exchange is expected within 1 year of transfer. Transfer of Site 28
from the Navy to the City of San Francisco is anticipated in late
2014/carly 2015.

Specific | p. A-36, Site 33: Please change: “The Navy is currently finalizing a
7 RACR for Site 33” to “The Navy has finalized a RACR for Site 33.”

The Final SMP was updated to indicate the date of the Final RACR
for Site 33.

Appendix C, RTCs
Site Management Plan, NAVSTA T|
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APPENDIX C: RESPONSE TO REGULATORY AGENCY COMMENTS ON THE DRAFT 2014 SITE MANAGEMENT PLAN,
NAVAL STATION TREASURE ISLAND, SAN FRANCISCO, CALIFORNIA (Continued)

RESPONSES TO WATER BOARD COMMENTS
NO. |COMMENT RESPONSE
Specific | p. A-38, Site 14/22: Please explain how/why Site 14 and Site 22 are The following sentences will replace the first sentence of the site
8 being addressed together. Should the Site also include mactive fuel line | description of Site 14/22 in Appendix A: “Site 14/22 represents the
D1A? combination of two adjacent petroleum sites located in the northeast
portion of TL Site 14 (New Fuel Farm) was established in 1943 as
the primary fuel storage and distribution center at NAVSTA T1
Shortly thereafier (in approximately 1946), the Navy centralized the
distribution of automotive fuel with the construction of the Naval
Exchange Service Station (referred to as Site 22).
The portion of fuel line D1A that extended into Site 14/22 was
addressed and discussed in Appendix A of the closure report for Site
14/22.
Specific |p. A-49, UST Sites: “Investigation of UST 238 on YBI is on hold until | The Navy plans to discuss the path forward for the UST 238 site after
9 bridge construction is complete.” Bridge construction now appears Caltrans completes all bridge demolition and construction activities.
complete. Are any activities related to bridge construction, that are Based on funding priorities, the Navy is planning to contract the
preventing the investigation of UST 2387 Please also correct the investigation of this site in Fiscal Year 2017,
schedule on p. B-22, Appendix B, Item 2003, “additional investigation
of UST 238 pending Caltrans project completion” if appropriate.
Specific |p. A-50, Inactive Fuel Pipeline Sites. “The Navy expects to pursue The subject sentence for Site YF3 was revised in the Final SMP to
10 closure of YF3 by meeting the general and medium-specific criteria of | the following: “The Navy plans fo collect additional data at Site YF3
the Water Board’s Low-Threat Case Closure policy.” Please note that in response to Water Board comments received on the SLERA. The
the Water Board has already determined that YF3 does not meet the new data will be used to support closure of YF3 by meeting the
Low-Threat UST Case Closure Policy, and that we are awaiting follow- | general and medium-specific criteria of the Water Board’s Low-
up from the Navy regarding data gap investigations. Threat Case Closure policy.”
Specific |p. A-51, Inactive Fuel Pipeline Sites. “USCG Investigations are The Navy plans to discuss the path forward for the USCG site after
11 postponed until after Caltrans has completed construction in the area.” | Caltrans completes all bridge demolition and construction activities.
Again, 1s there anything currently preventing investigation of the USCG | Based on funding priorities, the Navy is planning to contract the
site now that bridge construction is complete? If so, please include a investigation of this site in Fiscal Year 2017,
brief explanation/summary.
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APPENDIX C: RESPONSE TO REGULATORY AGENCY COMMENTS ON THE DRAFT 2014 SITE MANAGEMENT PLAN,
NAVAL STATION TREASURE ISLAND, SAN FRANCISCO, CALIFORNIA (Continued)

RESPONSES TO WATER BOARD COMMENTS

NO. |COMMENT

RESPONSE

Specific

November 20147 or something similar.

p. A-64, Transfer Related: Please update the second paragraph to
12 “FOST 4 was prepared for nine parcels on Tl and was finalized in

The Final SMP was revised to note the date of the Final FOST as
October 30, 2014.
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